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2003 CERP Annual Report Executive Summary

EXECUTIVE SUMMARY

The Comprehensive Everglades Restoration Plan (CERP) is the framework and guide for the
restoration, protection and preservation of the South Florida ecosystem. The goal of the CERP is
to restore the quantity, quality, timing and distribution of water to the Everglades ecosystem. The
CERP also provides for other water-related needs of the region such as water supply and flood
protection. The CERP includes over fifty projects that involve either structural or operational
changes to modify the Central and Southern Florida Project to achieve the goal. The plan received
federal authorization in Section 601 of the Water Resources Development Act of 2000 (Public
Law 106-541).

This report is submitted to the Governor, the President of the Senate and the Speaker
of the House of Representatives as required by Section 373.470(7), Florida Statutes. This
report is available to the public on the South Florida Water Management’s web site
(http://www.sfwmd.gov). The report contains financial information from the period of
October 1, 2002 through September 30, 2003.

In Part (A), the South Florida Water Management District (SFWMD) and the Florida
Department of Environmental Protection (FDEP) jointly identify funding sources and
amounts, itemize Fiscal Year 2003 expenditures and fund balances, and provide a
schedule of anticipated expenditures for Fiscal Year 2004. In Fiscal Year 2003, the total
CERP revenues were $374,891,452 and the total CERP expenditures were $219,113,892.
The anticipated expenditures for Fiscal Year 2004 are $300,212,956.

In Part (B), the FDEP provides a detailed report on all funds appropriated and
expended by the state on current land acquisition projects related to the CERP. Final
credit toward the non-federal share of funding will be determined in each project
cooperative agreement. The unencumbered balance as of September 30, 2003 was
$206,666,731.

In Part (C), the SFWMD and FDEP provide a report on progress made in the
implementation of the CERP. During Fiscal Year 2003, 16,118 acres of land designated
for use by CERP projects were acquired. This brings the total lands available for use for
CERP projects to 205,179 acres, which is over 50 percent of the estimated land needed
for CERP implementation. Detailed planning and preliminary design is in progress for six
pilot projects plus a regional study, three feasibility studies and a number of construction
projects. In addition, implementation has continued for seven critical restoration projects
that commenced prior to the authorization of the CERP.
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SUMMARY AND HIGHLIGHTS

The Comprehensive Everglades Restoration Plan (CERP) is the framework and guide for the
restoration, protection and preservation of the Greater Everglades ecosystem. The CERP also provides for
other water-related needs of the region, such as water supply and flood protection. The plan was
authorized by Section 601 of the Water Resources Development Act of 2000 (WRDA 2000, Public Law
106-541), which requires that the CERP be integrated with existing federal and state activities in
accordance with Section 528 of the WRDA 1996 (Public Law 104-303).

The goal of the CERP is to restore the quantity, quality, timing and distribution of water to the
Everglades ecosystem. The CERP includes over 50 projects that involve either structural or operational
changes to modify the Central and Southern Florida (C&SF) Project to achieve these goals. The South
Florida Water Management District (SFWMD) is the local sponsor for implementation of most, but not
all, of the projects in the CERP.

Given the scale and complexity of the CERP, the effects of its implementation on ecosystem
restoration may not be apparent for many years. A number of projects must be implemented before the
hydrologic improvements necessary for ecosystem restoration can begin. The timing and distribution of
water by the C&SF Project can be altered only after water storage capacity has been increased, along with
any necessary water quality improvements. As each of the components to improve the timing and
distribution of water are completed, the ecosystem should begin recovering.

Section 373.470(7), Florida Statutes, requires the submission of a single CERP Annual Report from
the SFWMD and the Florida Department of Environmental Protection (FDEP). This report includes
CERP financial information and the progress of CERP implementation. The financial information from
the period of October 1, 2002 through September 30, 2003 is reported.

At this stage of CERP implementation, the SFWMD and the United States Army Corps of Engineers
(USACE) are acquiring land, developing and administering programs conducting pilot projects and
feasibility studies, and developing project and program management plans and project implementation
reports. Several critical restoration projects begun prior to the authorization of the CERP have been
incorporated into the plan, and some are under construction.

During Fiscal Year 2003, 16,118 acres of land were acquired that are suitable for use by CERP
projects. The SFWMD acquired land for a number of CERP projects, including Indian River Lagoon —
South, North Palm Beach County — Part 1 and Broward County Water Preserve Area.

Over the past three years, program management plans were developed for six of the eight major
efforts which comprise the program-level activities for the CERP. Plans are now in place for Program
Controls, Geodetic Vertical Control Surveys, Restoration Coordination and Verification (RECOVER),
Public Outreach, Environmental and Economic Equity and Data Management. Program management
plans are under development for Recreation and for the Interagency Modeling Center. The Master
Program Management Plan and the RECOVER Program Management Plan are currently being updated.

The SFWMD and the USACE are performing detailed planning and design of CERP projects in
accordance with the most recent implementation schedule. The current approved version of the Master
Implementation Schedule (USACE and SFWMD, 2001e) was published in July 2001, and it is expected
to be revised in early 2004. The revised schedule will incorporate changes based on new state and federal
legislation, reduced technical uncertainties, and clarified relationships between external milestones and
specific CERP projects. Further, the Programmatic Regulations, which are required by WRDA 2000,
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must be included in the second revision of the Master Implementation Schedule, as they will provide the
blueprint by which CERP will be implemented. The Programmatic Regulations are slated to be published
in the Federal Register in November 2003.

CERP includes several pilot projects and feasibility studies. The purpose of the pilot projects is to
resolve technical uncertainties related to the use of various technologies to accomplish the modifications
necessary to restore the South Florida ecosystem. The feasibility studies are designed to determine the
need for additional projects to accomplish restoration goals that have been established for a particular
region.

Detailed planning and preliminary design is in progress for six pilot projects plus a regional study,
three feasibility studies and a number of construction projects. In addition, implementation has continued
for seven critical restoration projects that commenced prior to the authorization of the CERP.

More information is available on-line at the official CERP web site [ www.evergladesplan.org ]. This
website provides current information on all aspects of CERP implementation, including: information and
history of the CERP; latest news, events and public meetings for CERP; resources and educational
information about CERP; and in-depth information about the programs, projects and studies that comprise
CERP implementation.

HISTORY

The Central and Southern Florida (C&SF) Project was authorized by Congress in 1948 to provide
flood control, water supply, prevention of saltwater intrusion, and protection of fish and wildlife
resources. The project design was based on forecasts that significantly underestimated the intensity of
land uses and future population growth in Central and South Florida. The demands on the system’s flood
protection and water supply capabilities are now much greater than initially anticipated. In addition, South
Florida’s natural systems have been degraded by the intensity of land use and water management
practices.

A process referred to as the Restudy began in 1994 to reexamine and determine the feasibility of
modifying the C&SF Project to achieve updated goals. During the Restudy, a multi-agency, multi-
disciplinary team formulated and evaluated alternative comprehensive plans based on computer
simulations, field observations and professional judgement.

In 1999, a comprehensive plan was laid out in the Central and Southern Florida Project
Comprehensive Review Study, Final Integrated Feasibility Report and Programmatic Environmental
Impact Statement (USACE and SFWMD, 1999).

The plan was approved with the signing of the Water Resources Development Act of 2000 (WRDA
2000). WRDA 2000 recognized the comprehensive plan, now referred to as the Comprehensive
Everglades Restoration Plan (CERP), as the framework for modifications to the C&SF Project, and
requires that implementation be integrated with existing federal and state activities in accordance with
WRDA 1996.
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OVERVIEW OF THE CERP PROCESS

The overarching purpose of the CERP is the restoration, protection and preservation of the South
Florida ecosystem. It also provides for other water-related needs of the region, such as water supply and
maintenance of flood protection.

Four interrelated factors essential to the restoration effort are the quantity, quality, timing and
distribution of water. To restore the timing and distribution of water, the available quantity of water must
first be increased. Also, to prevent further damage to and allow restoration of the system, the quality of
the water must be improved, where necessary, prior to its distribution.

Implementation of the CERP includes 68 major components, which are grouped into over 40 projects
representing hundreds of features. Many of these projects are interrelated and will perform optimally only
when other projects are implemented. A list of these projects is provided in Appendix A.

Even prior to implementing projects that will store water and improve water quality, numerous tasks
must be accomplished. These include determining the feasibility of using new technologies, defining the
optimum timing and distribution of water, developing supporting programs, acquiring the land necessary
for the projects, and producing detailed project designs. Further, a process must be in place to monitor the
plan’s progress and success and to modify the plan where adjustments and improvements are necessary.

The Restudy recommended the use of several technologies to accomplish the alterations that are
necessary to restore the South Florida ecosystem. Pilot projects will be conducted to determine the
feasibility of using each of these technologies. Some of the technologies being proposed, such as Aquifer
Storage and Recovery (ASR) and seepage control, while currently in use in Florida, have never been
implemented on the large scale envisioned in the CERP.

The optimum timing and distribution of water within the natural Everglades ecosystem must be
refined. By reviewing historical data, a picture has been developed regarding how the natural system
behaved prior to human intervention; however, detailed information is lacking for many areas. In some
cases, it is neither practical nor possible to restore the system to its historical condition. Also, existing
animal and plant populations have adapted in some degree to the altered ecosystem and must be
monitored closely to ensure that the restoration effort does not cause long-term negative impacts to the
populations.

New programs and processes are being developed to support the restoration effort. Support is needed
to manage the budget, manage data, conduct land surveys, collect supporting data, communicate with the
public, ensure environmental equity, preserve and enhance recreation, monitor the restoration effort’s
progress, and update the plan when necessary. Some of these functions may be conducted within existing
programs, but the majority will be performed by programs developed specifically for the CERP.

Due to the scale and complexity of the CERP, the effects of its implementation on ecosystem
restoration may not be apparent for many years. Many projects must first be implemented before the
hydrologic improvements necessary for ecosystem restoration can be made. The timing and distribution
of water by the C&SF Project can be altered only after water storage capacity has been increased, along
with any necessary water quality improvements. As the components to improve the timing and
distribution of water are completed, the ecosystem should begin recovering.
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DESIGN AGREEMENT

The Design Agreement (USACE and SFWMD, 2000a) executed between the SFWMD and the
USACE in May 2000 covers activities related to planning, engineering and design of CERP
implementation. The agreement establishes the method to calculate 50/50 cost sharing between the
SFWMD and the USACE for all projects in which the SFWMD is the local sponsor. The Design
Agreement requirements include the development of a Master Program Management Plan, the
establishment of a design coordination team, and the development of management plans for each of the
projects covered by the agreement.

Master Program Management Plan

Pursuant to the Design Agreement, the Master Program Management Plan (USACE and SFWMD,
2000b) was developed to describe the framework and process to be used by the USACE and the SFWMD
in managing and monitoring implementation of the CERP. This document provides the agencies with a
common understanding of the business processes and protocols to be applied, and includes descriptions
and cost estimates for design work, performance schedules with deadlines, a schedule for planning and
implementing program-level and project activities, and a budget.

The initial CERP Master Program Management Plan was completed in August 2000. The master plan
specified completion of program management plans for several program-level activities. These efforts
involve or affect a number of projects or the entire restoration program. Eight major efforts now comprise
the program-level activities for the CERP; they are: Program Controls, Geodetic Vertical Control
Surveys, RECOVER, Public Outreach, Environmental and Economic Equity, Data Management,
Recreation and the Interagency Modeling Center. The status of these activities is discussed later in this
chapter.

The Recreation and Interagency Modeling Center program-level activities were not included in the
original master plan, but will be added in the Master Program Management Plan update, which
commenced during Fiscal Year 2003. The update will delete a number of appendices, which have been
incorporated into various CERP Guidance Memoranda. Project names and descriptions will be modified
for consistency in the update. Revised descriptions of some program-level activities, specifically
RECOVER and Environmental and Economic Equity will also be included in the update. Update
requirements will be revised to indicate annual revisions for both Volumes I and Il of the Master Program
Management Plan. The update is scheduled to be completed in December 2003.

Project-Level Activities

Project-level activities conducted under the Design Agreement include planning, engineering, design
and project management efforts specific to individual projects. Each project has a Project Delivery Team
(PDT) that is responsible for these activities.

The first step a PDT undertakes is the development of a Project Management Plan (PMP). A PMP is
prepared for each project to provide a detailed description of the scope, activities, tasks, schedule, cost
estimates and agency responsibilities for the project.

Once the PMP has been completed and approved, a Project Implementation Report (PIR) is
developed. The purpose of the PIR is to conduct additional project formulation and evaluation and
provide more detailed engineering and design. During this process, both structural and non-structural
alternative plans are evaluated for economic, environmental and engineering effectiveness. Criteria for
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site suitability are established and a siting analysis is conducted. The PIR then will serve as the
authorization document for the project.

When necessary, a Design Documentation Report (DDR) is produced. A DDR provides the technical
basis for a project’s plans and specifications and serves as a summary of all PDT engineering and design
decisions made during project development and implementation. The DDR covers the period from pre-
construction engineering through project completion. Plans and specifications will then be prepared for
construction of the project.

The status the implementation of CERP projects is discussed later in this section. Pilot projects,
feasibility studies, critical restoration projects and other CERP efforts also are addressed.

Design Coordination Team

The Design Coordination Team generally oversees design-related issues and ensures that the USACE
and the SFWMD agree on both the design work that will be performed and the scheduling and costs for
the work. The Design Coordination Team is responsible for reviewing design plans, schedules and
budgets; work products, such as PMPs, PIRs, DDRs; construction plans and specifications; proposed
updates of the Master Program Management Plan; land acquisition and relocation requirements; contract
scopes of work, modifications, and costs; cost projections; anticipated requirements for the operation and
maintenance of projects; and RECOVER activities.

CERP 470 REPORT

Section 373.470(7), Florida Statutes, requires the SFWMD and the FDEP to submit by January 31 of
each year a single CERP Annual Report to the governor, the president of the Senate, and the speaker of
the House of Representatives. The report’s purpose is to “provide enhanced oversight of and
accountability for the financial commitments established under this section (Everglades Restoration) and
the progress made in the implementation of the comprehensive plan.” The statute also requires that this
report be made available to the public. The SFWMD and FDEP have fulfilled this mandate by producing
this report, referred to as the CERP Annual 470 Report.

The CERP Annual 470 Report is divided into three parts based on the portion of the statute that each
is fulfilling.

e InPart (A), the SFWMD and FDEP jointly identify funding sources and amounts, itemize
Fiscal Year 2003 expenditures and fund balances, and provide a schedule of anticipated
expenditures for Fiscal Year 2004.

e InPart (B), the FDEP provides a detailed report on all funds appropriated and expended by
the state on current projects related to the CERP. Final credit toward the non-federal share of
funding will be determined in each project cooperative agreement.

e InPart (C), the SFWMD and the FDEP are required to provide a detailed report on progress
made in the implementation of the CERP, including the status of all projects initiated after the
effective date of the Everglades Restoration Investment Act (Section 373,470, Florida
Statutes).
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PART (A) FUNDS — SFWMD AND FDEP

BACKGROUND

Pursuant to Section 373.470(7)(a), F.S., Part (A) contains information on revenues
(Table 1), expenditures (Table 2), unencumbered balance of funds remaining in trust funds or other
accounts (Table 3), and anticipated expenditures for the next fiscal year (Table 4) as they relate to
implementation of the CERP. Only revenues, expenditures, and unencumbered balances dedicated to the
CERP are included within this report. The purposes for which funds were expended are provided in
Appendix A. The financial information contained in this annual report is for the period of October 1,
2002 through September 30, 2003. This period is the SFWMD’s 2003 Fiscal Year. This information is not
yet audited. The audit should be completed during the second quarter of Fiscal Year 2004 and any
changes will be reflected in the SFWMD’S Comprehensive Annual Financial Report and future CERP
Annual Reports. No federal revenues or expenditures are reflected in these schedules.

The SFWMD will be funding its share of the CERP with revenues from several sources. Ad valorem
taxes and state appropriations comprise the largest portion of these revenues. Other sources include, but
are not limited to, investment earnings on available cash balances, contributions from local governments,
mitigation revenues, Florida Forever program funds, Preservation 2000 Trust funds, and grants.

BASIS OF PRESENTATION

Both the SFWMD’s and FDEP’s accounting policies conform to generally accepted accounting
principles for state and local governments and are structured in accordance with the requirements of the
Government Accounting Standards Board. These principles require the use of fund accounting. A fund is
a separate fiscal and accounting entity having a self-balancing set of accounts. Fund accounting is
designed to segregate transactions related to certain functions or activities to ensure resources are applied
to finance the activities and objectives for which the resources are received, and to demonstrate
compliance with legal and contractual obligations.

Table 1. CERP revenues - October 1, 2002 through September 30, 2003

Other Local
Source SFWMD * FDEP Sponsors Total

Save Our Everglades Trust Fund

Preservation 2000 Trust Fund 200,000,000 200,000,000

Florida Forever Trust Fund? 25,000,000 25,000,000

Investment Earnings 2,649,095 2,649,095
Save Our Everglades — Total 227,649,095 227,649,095
Ad Valorem 75,608,340 75,608,340
Investment Earnings 1,941,368 1,941,368
Conservation and Recreation Lands Trust Fund 40,466 40,466
Florida Preservation 2000 Trust Fund 13,200 13,200
Other Local Agencies ® 2,754,018 2,754,018
Florida Forever Trust Fund 9,677,567 9,677,567
Water Management Lands Trust Fund 102,082 102,082
P2000 / Division of State Lands 3,177,146 3,177,146
Florida Forever Trust Fund 5,940,117 5,940,117




2003 CERP Annual Report

USDA - NRCS* 10,147,899 10,147,899
Transfers In ° 5,720,329 5,720,329
Other Income ° 1,972,138 207,351 2,179,489
Earmarked for Future Reimbursement from the State’s 29.940.336 29.940.336
Save Our Everglades Trust Fund ’ T T
TOTAL REVENUES 137,303,773 237,380,328 207,351 374,891,452

! This information is being presented prior to the completion of the SFWMD annual audit. Any changes will be reflected in
subsequent annual reports.

2 pursuant to Section 259.105, F.S., $25,000,000 of the proceeds from each of the first two series of Florida Forever Bonds is to
be deposited into the Save Our Everglades Trust Fund. The first series was issued on June 12, 2001, and the first
$25,000,000 was subsequently transferred into the Save Our Everglades Trust Fund. The second series was issued on
November 13, 2002, and the $25,000,000 was also transferred into the Save Our Everglades Trust Fund to fund the CERP
program.

% This represents Martin County’s contribution to the acquisition of land for the Indian River Lagoon Project ($2,504,018), plus a
contribution from St. Lucie County for the Ten Mile Creek project ($250,000).

4 This represents funds received from the U.S. Department of Agriculture — Natural Resources Conservation Service for the sale
of an easement on CERP land.

5 This transfer was effected in fiscal year 2003 to correct a prior year entry.

% For the SFWMD, this represents program income from a variety of sources (sale of surplus property, lease revenue, etc.) The
amount shown under “Other Local Sponsors” is an offset to fiscal year 2003 expenditures reported by Palm Beach County
for the Winsburg Farms Wetlands Restoration Plan.

" This figure represents expenditures incurred or encumbered by the SFWMD for the acquisition of CERP land for which
reimbursement will be requested from the State’s Save Our Everglades Trust Fund in subsequent years.

Table 2. CERP expenditures - October 1, 2002 through September 30, 2003 *

Projects SEWMD FDEP Total
Local Sponsor — South Florida Water Management District 2°
Pilot Projects

Lake Okeechobee ASR Pilot 616,535 - 616,535
Caloosahatchee (C-43) River ASR Pilot 286,838 - 286,838
Hillsboro ASR Pilot 178,241 - 178,241
ASR Regional Study 402,217 - 402,217
Lake Belt In-Ground Reservoir Technology Pilot 206,585 - 206,585
L-31N Seepage Management Pilot 379,583 - 379,583
Wastewater Reuse Technology Pilot 171,240 - 171,240
Kissimmee River and Lake Okeechobee Region
Lake Okeechobee Watershed 1,276,605 - 1,276,605
Lake Istokpoga Regulation Schedule 4,628 - 4,628
Lake Okeechobee Aquifer Storage and Recovery 0 - 0
Caloosahatchee River Region
C-43 Basin Storage Reservoir — Part 1 20,418,871 - 20,418,871
C-43 Basin Aquifer Storage and Recovery — Part 2 0 - 0
Caloosahatchee Backpumping with Stormwater Treatment 0 - 0
Upper East Coast Region
Indian River Lagoon - South 28,323,802 7,084,554 35,408,356
Everglades Agricultural Area
Everglades Agricultural Area Storage Reservoirs - Phase 1 1,612,878 - 1,612,878
Everglades Agricultural Area Storage Reservoirs - Phase 2 0 - 0
Big Cypress Region
Big Cypress/L-28 Interceptor Modifications 0 - 0
Water Conservation Areas and Everglades Region
Flow to NW & Central WCA 3A 7,202 - 7,202
WCA 3 Decomp and Sheetflow Enhancement - Part 1 394,302 - 394,302
WCA 3 Decomp and Sheetflow Enhancement - Part 2 0 - 0
Loxahatchee National Wildlife Refuge Internal Canal Structures 66 - 66
Modify Holey Land Wildlife Management Area Operation Plan 0 - 0
Modify Rotenberger Wildlife Management Area Operation Plan 0 - 0
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Projects SEWMD FDEP Total
Lower East Coast Region
North Palm Beach County - Part 1 2,112,490 45,078,908 47,191,398
North Palm Beach County - Part 2 0 - 0
ACME Basin B Discharge 137,355 - 137,355
Strazzula Wetlands 40,854 - 40,854
Site 1 Impoundment 130,068 - 130,068
Broward County WPA 10,521,282 42,116,014 52,637,296
Dade-Broward Levee and Canal 18,213 - 18,213
Bird Drive Recharge Area 6,243,654 830,074 7,073,728
PBC Agriculture Reserve Reservoir 47,126 1,130,237 1,177,363
PBC Agriculture Reserve Aquifer Storage and Recovery 0 - 0
Hillsboro Aquifer Storage and Recovery — Part 2 27 - 27
Diverting WCA Flows to CLB to Downstream Natural Areas 979 - 979
Broward Co. Secondary Canal System 19,985 - 19,985
North Lake Belt Storage Area 22,545 - 22,545
Central Lake Belt Storage Area 414,438 - 414,438
Everglades National Park Seepage Management 0 - 0
Biscayne Bay Coastal Wetlands 3,603,636 - 3,603,636
C-111 Spreader Canal 382,509 - 382,509
Southwestern Florida Region
Southern Golden Gate Estates Hydrologic Restoration 1,305,633 8,952,133 10,257,766
Florida Bay and Florida Keys Region
Florida Keys Tidal Restoration 81,779 - 81,779
Critical Restoration Projects
Ten Mile Creek 1,875,143 - 1,875,143
Western Tamiami Trail Culverts 2,777,148 - 2,777,148
Western C-4 Water Control Structure 360,695 - 360,695
Southern CREW / Imperial River Flowway 3,856,834 - 3,856,834
Lake Trafford Restoration 41,264 - 41,264
Lake Okeechobee Water Retention/Phosphorus Removal 1,231,326 - 1,231,326
Western C-11 Water Quality Improvement 858,325 - 858,325
Critical Restoration Program Controls 25,997 - 25,997
Reconnaissance, Feasibility, and Planning Studies
Southwest Florida Feasibility Study 823,157 - 823,157
Florida Bay and Florida Keys Feasibility Study 574,186 - 574,186
Indian River Lagoon Feasibility Study 9,008 - 9,008
Water Preserve Areas Feasibility Study 0 - 0
Monitoring and Evaluation
RECOVER 2,605,922 - 2,605,922
Adaptive Assessment and Monitoring 3,429,841 - 3,429,841
Program Management & Support
Program Management 9,986,509 - 9,986,509
Geodetic Vertical Control Surveys 108,494 - 108,494
Program Controls 1,550,398 - 1,550,398
Public Outreach 376,578 - 376,578
Environmental and Economic Equity 79,939 - 79,939
Data Management 3,506,911 - 3,506,911
Interagency Modeling Center 274,780 - 274,780
Programmatic Regulations 0 - 0
Local Sponsors Other than South Florida Water Management District *
Comprehensive Integrated Water Quality Feasibility Study (FDEP) n/a
Biscayne Bay Feasibility Study (Miami-Dade DERM) n/a
Seminole Tribe Big Cypress Reservation Water Conservation Plan (Seminole Tribe) n/a
Henderson Creek/Belle Meade Restoration (FDEP) n/a
Lakes Park Restoration (Lee County) n/a
Melaleuca Eradication and Other Exotic Plants (USDA) n/a
Winsburg Farms Wetlands Restoration (Palm Beach County) 207,351
Miccosukee Water Management Plan (Missosukee Tribe) n/a
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Projects SEWMD FDEP Total
Restoration of Pineland and Hardwood Hammaocks in C-111 Basin (Miami-Dade County) n/a
West Miami-Dade Reuse (Miami-Dade County) n/a
South Miami-Dade Reuse (Miami-Dade County) n/a
TOTALS® 113,714,621 105,191,920 219,113,892

! Federal expenditures are not listed in Table 2, above.

2 Expenditures include indirect costs that are charged to the program by applying a federally approved rate to direct salaries. Further, the
expenditures shown in Table 2 reflect project costs which will be submitted to the U.S. Army Corps of Engineers for in-kind credit.

® This information is being presented prior to the completion of the SFWMD annual audit; and any changes will be reflected in subsequent
annual reports.

* Expenditures for local sponsors other than the SFWMD are presented in the "Total" column only. An “n/a” indicates that the information is
not available.

® The SFWMD figure includes $6,659,818 in expenditures incurred by the SFWMD for acquisition of CERP land for which reimbursement
will be requested from the State's Save Our Everglades Trust Fund in a subsequent year

Table 3. CERP unencumbered fund balance for the period of October 1, 2002 through
September 30, 2003

Other
SFWMD * FDEP Local Total
Sponsors
Fund Balance as of September 30, 2002 2 104,821,913 74,478,323 n/a 179,300,236
Add Revenues * 137,303,773 237,380,328 207,351 374,891,452
Less: Expenditures * (113,714,621)  (105,191,920) (207,351)  (219,113,892)
Transfers Out ® (5,788,440) (5,788,440)
Adjustments ® (981,926) (981,926)
Total Funds Available as of September 30, 2003 121,640,699 206,666,731 n/a 328,307,430
Less: Encumberances "® (62,266,464) 0 n/a (62,266,464)
Unencumbered Balance as of September 30, 2003 59,374,235 206,666,731 n/a 266,040,966

* This information is being presented prior to the completion of the SFWMD annual audit. Any changes will be reflected in subsequent
annual reports.

2 Ending fund balances for SFWMD in last year's report ($100,804,874) were $4,017,039 less than beginning fund balances in this year's
report ($104,821,913) due to the reclassification of additional funds for CERP.

® SFWMD revenues include $29,940,336 in expected reimbursements from the State’s Save Our Everglades Trust Fund for expenditures
incurred or encumbered by the SFWMD.

*This figure includes $6,659,818 in expenditures incurred by the SFWMD for the acquisition fo CERP land for which reimbursement will be
requested from the State’s Save Our Everglades Trust Fund in subsequent years.

® This transfer was effected to correct prior year entries.

® Difference reflects the use of funds for certain prior year commitments for non-CERP activities and the use of calculated fringe benefit
rates for federal credit purposes.

"Under the encumbrance method of accounting, commitments for the expenditure of resources are recorded in order to reserve that portion
of the applicable budgetary appropriation. All unencumbered appropriations lapse at year end. Encumbrances representing
uncompleted contracts and purchase orders are recorded as a reservation of fund balance at year end and reappropriated in the
ensuing year’s budget.

® This figure includes $23,280,518 in encumbrances incurred by the SFWMD for the acquisition of CERP land for which reimbursement will
be requested from the State’s Save Our Everglades Trust Fund in subsequent years.
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Table 4. CERP anticipated expenditures for the next fiscal year - October 1, 2003 to

September 30, 2004 2

Total
Anticipated
Projects Expenses
Local Sponsor — South Florida Water Management District
Pilot Projects
Lake Okeechobee ASR Pilot 1,498,554
Caloosahatchee (C-43) River ASR Pilot 1,327,349
Hillsboro ASR Pilot 276,976
ASR Regional Study 2,315,338
Lake Belt In-Ground Reservoir Technology Pilot 373,753
L-31N Seepage Management Pilot 921,344
Wastewater Reuse Technology Pilot 277,899
Kissimmee River and Lake Okeechobee Region
Lake Okeechobee Watershed 1,168,281
Lake Okeechobee Aquifer Storage and Recovery 0
Caloosahatchee River Region
C-43 Basin Storage Reservoir — Part 1 1,045,650
C-43 Basin Aquifer Storage and Recovery — Part 2 0
Caloosahatchee Backpumping with Stormwater Treatment 0
Upper East Coast Region
Indian River Lagoon — South 2,116,810
Everglades Agricultural Area
Everglades Agricultural Area Storage Reservoirs — Phase 1 810,256
Everglades Agricultural Area Storage Reservoirs — Phase 2 0
Big Cypress Region
Big Cypress/L-28 Interceptor Modifications 0
Water Conservation Areas and Everglades Region
Flow to NW & Central WCA 3A 0
WCA 3 Decomp and Sheetflow Enhancement - Part 1 1,699,695
WCA 3 Decomp and Sheetflow Enhancement - Part 2 0
Loxahatchee National Wildlife Refuge Internal Canal Structures 9,144
Modify Holey Land Wildlife Management Area Operation Plan 0
Modify Rotenberger Wildlife Management Area Operation Plan 0
Lower East Coast Region
North Palm Beach County - Part 1 42,121,847
North Palm Beach County - Part 2 0
ACME Basin B Discharge 501,049
Strazzula Wetlands 353,158
Site 1 Impoundment 400,221
Broward County WPA 686,897
C-4 Structure 90,119
Bird Drive Recharge Area 576,565
PBC Agriculture Reserve Reservoir — Part 1 29,085
PBC Agriculture Reserve Aquifer Storage & Recovery — Part 2 0
Hillsboro Aquifer Storage and Recovery — Part 2 0
Diverting WCA Flows to CLB to Downstream Natural Areas 24,182
Broward County Secondary Canal System 161,402
North Lake Belt Storage Area 0
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Total
Anticipated
Projects Expenses
Central Lake Belt Storage Area 0
Everglades National Park Seepage Management 0
Biscayne Bay Coastal Wetlands 25,622,577
C-111 Spreader Canal 706,500
Southwestern Florida Region
Southern Golden Gate Estates Hydrologic Restoration 14,737,807
Florida Bay and Florida Keys Region
Florida Keys Tidal Restoration 283,667
Critical Restorations
Ten Mile Creek 3,288,009
Western Tamiami Trail Culvert 6,157,485
Western C-4 Water Control Structure 0
Southern Crew/Imperial River Floway 1,789,090
Lake Trafford Restoration 6,769,081
Lake Okeechobee Water Retention/Phosphorus Removal 705,161
Western C-11 Water Quality Improvement 1,899,921
Critical Restoration Program Controls 27,124
Reconnaissance, Feasibility, and Planning Studies
Southwest Florida Feasibility Study 1,566,605
Florida Bay and Florida Keys Feasibility Study 1,665,124
Indian River Lagoon - South Feasibility Study 0
Water Preserve Areas Feasibility Study 0
Monitoring and Evaluation
RECOVER 7,248,894
Adaptive, Assessment and Monitoring
Land Aquisition and Project Support
CERP Real Estate Acquisition and Support 8 80,350,849
Project Level Support * 502,237
Program Management and Support
Program Management 12,752,050
Geodetic Vertical Control Surveys 143,862
Program Controls 956,443
Public Outreach 1,345,707
Environmental and Economic Equity 338,067
Data Management 4,173,128
Interagency Modeling Center 634,364
Programmatic Regulations
CERP Indirect Costs® 8,262,067
CERP Precursors
North Palm Beach County Projects 273,927
C-111 Project Implementation 362,167
CERP Reserves
Reserves 49,207,854
Local Sponsors Other than South Florida Water Management District
Comprehensive Integrated Water Quality Feasibility Study (FDEP) 6 425,000
Biscayne Bay Feasibility Study (Miami-Dade DERM) NA
Seminole Tribe Big Cypress Reservation Water Conservation Plan (Seminole Tribe) NA
Henderson Creek/Belle Meade Restoration (FDEP) 0
Lakes Park Restoration (Lee County) NA
Melaleuca Eradication and Other Exotic Plants (USDA) NA
Winsburg Farms Wetlands Reuse (Palm Beach County) 8 9,232,615
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Total

Anticipated

Projects Expenses
Miccosukee Water Management Plan (Miccosukee Tribe) NA
Restoration of Pineland and Hardwood Hammocks in C-111 Basin (Miami-Dade County) NA
West Miami-Dade Reuse (Miaimi-Dade County) NA
South Miami-Dade Reuse (Miami-Dade County) NA
TOTALS 300,212,956

! Management plans for projects and program-level activities may require adjustments in these estimates.

% No anticipated federal expenditures are listed in this table.

® Real Estate Acquisition and Support budget includes projected land acquisition costs for the entire program. As these
costs are incurred, they will be charged to individual projects.

* CERP project support budget includes an estimate of project-level support activities. As these costs are incurred, they
will be charged to individual projects.

® Represents the cost of District central service departments (e.g., accounting, budget, procurement, etc.) charged to the
program by applying a federally-approved indirect rate to direct salaries. Also includes self-insurance charges.

® Anticipated expenses shown are contingent upon execution of Feasibility Cost Sharing Agreement with the USACE.

” Awaiting execution of Feasibility Cost Sharing Agreement with the USACE.

® Does not include the costs budgeted for the Interpretive (Nature) Center.
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PART (B) FUNDS - FDEP

BACKGROUND

Pursuant to Section 373.470(7)(b), F.S., Part (B) of this report contains a detailed account of all funds
expended by the state toward land acquisition for the CERP in Fiscal Year 2003 (Table 5). Appendix A
includes a description of the purposes for which funds were expended. The unencumbered fiscal year-end
balance that remains in each identified trust fund is also reported. Only revenues, expenditures and
unencumbered balances dedicated to the CERP are included within this report.

Each component identified in the CERP will be described in detail in a project implementation report.
A project cooperation agreement will be subsequently executed for that component or group of
components (also referred to as a project). The amount of expenditures to be credited toward the state’s
share of funding for implementation of the CERP will be defined in the design and project cooperation
agreements.

BASIS OF PRESENTATION

The FDEP’s accounting policies conform to generally accepted accounting principles for state and
local governmental units and are structured in accordance with the requirements of the Governmental
Accounting Standards Board. These principles require the use of fund accounting. A fund is a separate
fiscal and accounting entity having a self-balancing set of accounts. Fund accounting is designed to
segregate transactions related to certain functions or activities to ensure resources are applied to finance
the activities and objectives for which the resources are received and to demonstrate compliance with
legal and contractual obligations.

The information in these special-purpose financial presentations relates to the general fund and to
special revenue funds classified as a governmental fund type. Special revenue funds are used to account
for specific revenue sources, which are legally restricted to expenditure for specified purposes.

Table 5. Revenues, expenditures and encumbrances by the state toward land acquisition
for all CERP projects/separable elements - October 1, 2002 to September 30, 2003

Conservation
Save Our & Recreation Preservation Florida
Everglades Lands Trust 2000 Trust Forever

Trust Fund Fund Fund Trust Fund Totals
REVENUES - By Source of Funds
Florida Preservation 2000 Trust Fund 200,000,000 0 13,200 0 200,013,200
Florida Forever Trust Fund * 25,000,000 0 0 9,677,567 34,677,567
Conservation & Recreation Lands Trust Fund 0 40,466 0 0 40,466
Interest Earnings 2,649,095 0 0 0 2,649,095
TOTAL REVENUES 227,649,095 40,466 13,200 9,677,567 237,380,328
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Conservation
Save Our & Recreation Preservation Florida
Everglades Lands Trust 2000 Trust Forever

Trust Fund Fund Fund Trust Fund Totals
EXPENDITURES - By Project
PBC Agriculture Reserve Reservoir — Part 1 1,130,237 0 0 0 1,130,237
Indian River Lagoon — South 7,084,554 0 0 0 7,084,554
Broward County WPA 41,336,914 0 0 779,100 42,116,014
North Palm Beach County — Part 1 45,078,908 0 0 0 45,078,908
Bird Drive Recharge Area 830,074 0 0 0 830,074
Southern Golden Gate Estates Restoration 0 40,466 13,200 8,898,467 8,952,133
TOTAL EXPENDITURES 95,460,687 40,466 13,200 9,677,567 105,191,920
ENCUMBRANCES
TOTAL ENCUMBRANCES
Excess of Revenues Over 132,188,408 0 0 0 132,188,408
Expenditures and Encumbrances
Unencumbered Balance as of September 30,2002 74,478,323 0 0 0 74,478,323
Fund Balance Reserved for Encumbrances as of 0 0 0 0 0
September 30, 2002
Unencumbered Balance as of September 30,2003 206 666,731 0 0 0 206,666,731

! pursuant to Section 259.105, F.S., $25,000,000 of the proceeds from each of the first two series of
Florida Forever Bonds was to be deposited into the Save Our Everglades Trust Fund. The first series was
issued on June 12, 2001 and the first $25,000,000 was transferred into the Save Our Everglades Trust
Fund. The second series was issued on November 13, 2002 and the $25,000,000 was also transferred into
the Save Our Everglades Trust Fund.
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PART (C) - IMPLEMENTATION STATUS

One portion of the statute, Section 373.470(7)(c), Florida Statutes, or Part (C), requires that the status
of CERP implementation be reported annually along with the financial information. Currently, the
USACE and SFWMD are acquiring land, developing and administering programs and preparing Project
Management Plans and Project Implementation Reports relating to the implementation of the CERP.
These activities are further discussed below.

STATUS OF LAND ACQUISITION

The SFWMD’s land acquisition strategy for water resource management prioritizes the purchase of
lands based on authorized project construction schedules, the availability of willing sellers, identification
of lands threatened by development potential and recognition of lands in areas of rapidly escalating
property values. This strategy promotes timely and cost effective acquisition of lands for Everglades
restoration.

From October 1, 2002 through September 30, 2003 the SFWMD acquired 24,280 acres of land, of
which 16,118 acres are designated for use by CERP projects. So, more than 66 percent of lands acquired
during Fiscal Year 2003 were allocated for CERP to provide enhanced water quality, quantity, timing and
distribution of water.

Key among the projects for which major SFWMD land acquisitions occurred during this period are:

¢ Indian River Lagoon - South. The 8,209 acres acquired for the Indian River Lagoon —
South project will be used for the C-23 North Reservoir, C-23 South Reservoir and
Allappatah Natural Storage and Water Quality Treatment Area.

e North Palm Beach County - Part 1. The 1,220 acres acquired for the North Palm Beach
County — Part 1 project will be used for the C-51 and L-8 Reservoir .

e Broward County Water Preserve Area (WPA). The 321 acres acquired for the
Broward County WPA project will be used for construction of the C-11 Impoundment,
the C-9 Impoundment and the Water Conservation Area (WCA)-3A/3B Levee Seepage
Management Area. Approximately 80 percent of the land for the Broward County WPA
project has been acquired.

e (C-43 Basin Storage Reservoir — Part 1. 3,354 were acquired for this project in the
Lower West Coast region.

Additional SFWMD land acquisitions within the Water Preserve Areas (WPAS) included:

e Central Lake Belt Storage — Part 1. 31 acres were acquired for this project in the
Miami-Dade County region.

The SFWMD continued its aggressive land acquisition program in the Lower East Coast, acquiring
land for:

e Biscayne Bay Coastal Wetlands. 420 acres were acquired for this project in the Miami-
Dade County region. This figure includes acres acquired by Miami-Dade County for the
project.

o Bird Drive Recharge Area. 165 acres were acquired for this project C-4 Basin in the
Miami-Dade County Region.
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The lands acquired by the SFWMD during Fiscal Year 2003 increased the total lands available for
use for CERP projects to 205,179 acres, which is 51 percent of the estimated land needed for CERP
implementation projects. The general locations of the projects are presented in Figure 1.

The FDEP has acquired 53,359 acres in support of the Southern Golden Gates Estates Hydrologic
Restoration project. While the SFWMD is the local sponsor for the project, the FDEP has been
conducting the land acquisition under an existing, pre-CERP acquisition program

Indian River
Lagoon - South

Horth Palm
Beach County

C-43 Ba=in Storage
Reservor — Part 1

Hatonal
Presere

Broward County
WPA

Southem Golden Gate
Estates Restoration P* M

Central
Lake Belt
Storage- Part 1

Bizcayne Bay
Coastal
Wetlands

Birdue
Recharge Area

Figure 1. General location of CERP projects for which land was acquired during
Fiscal Year 2003
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STATUS OF PROGRAM-LEVEL ACTIVITIES

Eight major efforts comprise the program-Ilevel activities for implementation of the CERP:

Program Controls

Geodetic Vertical Control Surveys
RECOVER

Public Outreach

Environmental and Economic Equity
Data Management

Recreation

Interagency Modeling Center

The initial Master Program Management Plan specified completion of program management plans for
Program Controls, Public Outreach, Environmental and Economic Equity, Geodetic Vertical Control
Survey and RECOVER. Initial program management plans have been completed for all these program-
level activities and for Data Management. The Recreation and Interagency Modeling Center program
management plans are being developed, and are expected to be completed during the Second Quarter of
2004. Dates for the final approval of program management plans are shown in Table 6.

The Master Program Management Plan and the program management plan for RECOVER are being
updated. Both updates are expected to be completed in December 2003.

Table 6. Final approval of program management plans for program-level activities

Actual Completion Expected Completion

Initial Program Date of Initial or

Program-Level Activity Management Plan Updated Plan
Master Program Management Plan August 2000 December 2003
Program Controls December 2000
Geodetic Vertical Control Surveys February 2001
RECOVER May 2001 December 2003
Public Outreach August 2001
Environmental and Economic Equity September 2001
Data Management February 2002
Master Recreation Plan March 2004
Interagency Modeling Center March 2004

The following paragraphs describe the program-level activities in more detail and provide an
overview of their respective statuses.

Program Controls. The Program Controls Management Plan (USACE and SFWMD, 2000c) directs
the implementation of a program controls function that will be able to confirm that CERP implementation
is being managed in a manner consistent with what has been agreed upon by the SFWMD and the
USACE. The initial plan, which was approved in December 2000, identifies the joint implementation of
critical program controls functions, including program schedule management, financial management,
records management, project performance measurement and reporting, and web site management. The
following year, an enterprise project management system was rolled out to manage the CERP Master
Implementation Schedule; and that schedule was subsequently updated in July 2001. The Master
Implementation Schedule is being updated again, to be completed in 2004. During Fiscal Year 2003, a
number of CERP Guidance Memoranda were developed to provide direction on subjects including: Total
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Project Cost Estimate Management, Project Milestones, Work Breakdown Structure and CERP P3e
(enterprise project management system) Protocol Management. A Program Controls Implementation Plan
is under development, as is a CERP Guidance Memorandum regarding Recording Non-Federal Credits
into the Corps Financial Management System.

Geodetic Vertical Control Surveys. The Geodetic Vertical Control Surveys program-level activity
consists of surveying a thousand linear miles of First Order Class Il level lines, setting or recovering
approximately 1,000 monuments, route reconnaissance, web mapping, global position satellite
positioning on red marks, data processing, and publication of the results on the National Spatial Reference
System. The program management plan was approved in February 2001 (USACE and SFWMD, 2001a).
Fieldwork began in May 2001 and completed in March 2002. The data was submitted to the National
Geodetic Survey in July 2002 and the final Network adjustment was completed in February 2003. The
program was completed in March 2003.

RECOVER. The program management plan for RECOVER (USACE and SFWMD, 2001b) is
currently being revised and is scheduled for completion in December 2003. A draft of the Performance
Measure Documentation Report was distributed for RECOVER review in June 2003 (RECOVER,
2003a), and the revised draft will be distributed for public and agency review in September 2003. A
revised draft Monitoring and Assessment Plan (RECOVER, 2003b) was released for public and agency
review in March 2003, and a final version is scheduled for completion in September 2003. This document
will focus on the monitoring portion of the plan; the assessment portion is currently under development.
The draft regional conceptual ecological models presented in Appendix A of the Monitoring and
Assessment Plan, along with a total systems model, are being prepared for publication in a peer reviewed
journal by December 2003. Projects recommended in the Monitoring and Assessment Plan were
designated for fast track implementation during Fiscal Year 2003. Indicators for interim goals and interim
targets were proposed in February 2003 (RECOVER, 2003c). The interim goals and interim targets are at
present being developed and are scheduled for completion in October 2003. A RECOVER Regional
Evaluation and Report Process (RECOVER, 2003d) has been developed for use during plan formulation
and evaluation during PIR development.

Public Outreach. Public Outreach is a process by which interested and affected individuals,
organizations and governmental entities are informed of a project and its goals and, therefore, have the
opportunity to participate in the decision-making process. Public outreach supports the exchange of ideas
and information among interested individuals and groups, a process that is critical to resolving the
challenges that will arise during the implementation of the CERP. A Public Outreach Program
Management Plan (USACE and SFWMD, 2001c) was completed in August 2001, describing a long-term
program of public information and involvement. During Fiscal Year 2003, an assessment plan for the
CERP Public Outreach efforts was completed, a series of public workshops was held, and a short video
was developed. The SFWMD and USACE developed a CERP logo, visual displays, printed materials
and promotional items. The agencies now distribute an electronic newsletter to the general public on
CERP outreach activities. Both agencies are planning for future outreach efforts, including a series of
facilitated meetings for community members later in 2003 to further refine outreach plans. Other CERP
Public Outreach efforts include project-level assistance with public workshops and meetings; producing a
series of overviews and fact sheets on specific CERP projects; and other efforts to ensure the public is
informed of and has the opportunity to provide input into the development of the CERP projects during
the planning stages.

Environmental and Economic Equity. The Environmental and Economic Equity program covers
economic equity, environmental justice, socio-economic baseline data, project support and guidance,
research and evaluation, and assessment on socioeconomic parameters of CERP program implementation.
The Environmental and Economic Equity Program Management Plan (USACE and SFWMD, 2001d) was
completed in August and approved in September 2001. Since then, several program elements have been
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implemented, including: a preliminary occupation analysis, a small business technical assistance program,
a collection of 2000 census data for maps using U.S. Environmental Protection Agency guidelines to
show demographics, environmental justice potential areas and languages, a project CERP Guidance
Memorandum for environmental justice, and the continuation of the Glades Area Revitalization Project.
A contractor has been chosen to complete both the Agricultural and Urban Corridor Analysis. Scheduled
facilitated meetings will provide an assessment and set priorities for future efforts.

Data Management. The program management plan for CERP Data Management (USACE and
SFWMD, 2002a) establishes a strategy for meeting CERP data management requirements. A joint
SFWMD-USACE team is identifying data requirements, developing the information technology
infrastructure to support the requirements, and assembling data standards, guidelines, protocols, and
standard operating procedures to assure effective data integration. The Program Management Plan for
CERP Data Management was completed in February 2002 and is being revised to include new tasks and
additional clarification of the program. Implementation has been initiated for a CERP Data Catalog,
Storage Area Network, backup and archival system, and integrated Geographic Information System
operations.

Recreation. The impacts of CERP implementation on existing recreational use within the South
Florida ecosystem will be identified, evaluated and addressed in a CERP Master Recreation Plan. The
plan will also identify and evaluate potential new recreation, public use and public educational
opportunities. Promising opportunities may be recommended for further evaluation during the
development of PIRs for specific CERP projects, for implementation through other cost-share
arrangements between federal, state, local or non-profit entities, or for stand-alone congressional
authorization. Development of the program management plan was initiated in August 2002 and is
expected to be completed during the Second Quarter of Fiscal Year 2004. The Master Recreation Team
will comprise sub-teams for recreation on each CERP project. A Recreation CERP Guidance
Memorandum is being developed.

Interagency Modeling Center. Implementation of the CERP requires an unprecedented volume of
numerical simulation modeling to estimate the performance of proposed projects. In order to increase the
synergy among the USACE, the SFWMD and other agencies and stakeholders, the USACE and SFWMD
created an Interagency Modeling Center, which will be the umbrella organization for organizing,
integrating and supplementing available modeling resources to accomplish CERP requirements. The
USACE and SFWMD have developed a shared vision, formed and staffed the IMC and included
participants from other agencies. The Interagency Modeling Center is being implemented in three stages,
which are integrated to form an overall implementation approach that applies interim, near-term and long-
term strategies simultaneously to meet all modeling needs of CERP and RECOVER.

STATUS OF PROJECT-LEVEL ACTIVITIES

The SFWMD and the USACE have begun detailed planning and design of CERP projects generally
in accordance with the implementation schedule of the original plan. The implementation schedule was
revised to incorporate changes based on new state and federal legislation and other factors. Also, changes
were made as a result of reduced technical uncertainties and clarified relationships between external
milestones and specific CERP projects. The most recent schedule was published in July 2001; revisions
commenced during 2003 following the promulgation of Programmatic Regulations as required by WRDA
2000. The Programmatic Regulations are expected to become effective in December 2003, and the second
revision of the CERP Master Implementation Schedule is expected to be released during the Second
Quarter of Fiscal Year 2004. The current list of all CERP projects is provided in Appendix A.

19



2003 CERP Annual Report

This section of the report highlights the individual projects and the PMPs and PIRs that have been
initiated or completed. For purposes of this section, the projects have been grouped into four
classifications: pilot projects, feasibility studies, critical projects and other CERP projects.

The SFWMD and the USACE have begun detailed planning and preliminary design of seven pilot
projects, three feasibility studies and a number of other capital or construction projects. In addition, the
agencies have continued implementing seven critical projects that commenced prior to CERP
authorization.

Pilot Projects

Seven pilot projects will be conducted to assist in the implementation of the CERP (Table 7 and
Figure 2). Four of these pilot projects are designed to address the technical and regulatory uncertainties
regarding regional implementation of the CERP Aquifer Storage and Recovery (ASR) projects. The
remaining three are designed to test other proposed technologies. The PMPs have been completed for all
of projects except for the Wastewater Reuse Technology Pilot Project, which is scheduled to be
completed in December 2003. The Project Delivery Teams are now working on the Pilot Project Design
Reports for each pilot project.

Table 7. Final approval of PMPs and PPDRs for pilot projects

PMP PPDR
Pilot Project Completion  Completion
Lake Okeechobee ASR Pilot March 2001 December 2004
(Actual) (Planned)
Caloosahatchee (C-43) River Basin ASR Pilot February 2002 September 2004
(Actual) (Planned)
Hillsboro ASR Pilot March 2001 August 2004
(Actual) (Planned)
ASR Regional Study August 2003 PIR — N/A
(Actual)
Lake Belt In-Ground Reservoir Technology Pilot April 2002 December 2006
(Actual) (Planned)
L-31N Seepage Management Pilot March 2002 May 2006
(Actual) (Planned)
Wastewater Reuse Technology Pilot December 2003 February 2006
(Planned) (Planned)

Lake Okeechobee ASR Pilot. The Lake Okeechobee ASR Pilot Project will evaluate the technical
and regulatory uncertainties associated with using ASR technology near Lake Okeechobee. The project
includes data collection, plan formulation, permitting, design, construction, testing, operation and
reporting for five ASR systems that will store available water for subsequent recovery during dry periods.
These five systems will be located at three geographically dispersed areas around Lake Okeechobee. One
of these sites will be a three-well cluster to evaluate how multiple ASR systems interact with one another.
In March 2001, the PMP was approved (SFWMD and USACE, 2001f) and the PPDR was initiated. Site
selection for exploratory wells was completed during December 2002, and the SFWMD awarded an
exploratory well drilling contract during April 2003. The Draft PPDR/NEPA Report is scheduled to be
completed in December 2004, with final approval expected in November 2005.

Caloosahatchee River (C-43) Basin ASR Pilot. The Caloosahatchee River ASR Pilot Project will
assess the hydrogeological characteristics of the Hawthorn and Floridan aquifers and water quality in the
vicinity of the C-43 basin. Suitable sites and optimal configurations of ASR wells will be determined, and
the quality of the source water to be recharged will be assessed. The Caloosahatchee River ASR Pilot
PMP (USACE and SFWMD, 2002g) was completed and the PPDR was initiated in February 2002.
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Evaluation of engineering alternatives was completed during March 2003, and exploratory well
construction was initiated in May 2003 and completed in September 2003. The Draft PPDR and NEPA
Report are scheduled to be complete in November 2003, with final approval in September 2004.
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Figure 2. General location of CERP pilot projects

Hillsboro ASR Pilot. The Hillsboro ASR Pilot Project will address uncertainties associated with
ASR technology proposed in the CERP. The project will also determine the feasibility of using ASR
technology, evaluate the technical and regulatory uncertainties of the technology, and determine the
optimum design of a facility prior to embarking upon full-scale implementation of the ASR facilities at
the Hillsboro and other sites in the Lower East Coast region. The PMP (USACE and SFWMD, 2001h) for
this project was approved and the PPDR Process was initiated in March 2001. The Draft PPDR/NEPA
Report is scheduled to be complete in November 2003, with final approval in August 2004.
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ASR Regional Study. The ASR Regional Study is designed to address regional technical issues
associated with the CERP ASR Program beyond the scope and budget of the individual ASR pilot
projects. The PMP was initiated in March 2001 and was approved in July 2003 (USACE and SFWMD,
2003b). The ASR Regional Study is expected to be completed approximately one year after the
completion of the final ASR pilot project. The ASR Regional Study schedule will be updated during
2004 to include task durations and scope adjustments to accommodate proposed expedited schedules for
the ASR projects. Information gathered during the regional investigation will be used along with the
results of the ASR pilot projects to make recommendations for the expanded use of ASR technology
envisioned in the CERP.

Lake Belt In-Ground Reservoir Technology Pilot. The Lake Belt In-Ground Reservoir Technology
Pilot Project will determine whether two full-scale Lake Belt Storage Area components can be
successfully constructed and operated to provide environmental and water supply deliveries. The pilot
project will consist of land acquisition, a geologic investigation, a pilot reservoir siting, construction of
impermeable barriers and a pilot-scale, in-ground reservoir, and a water quality monitoring program. The
PMP was completed in March 2002 (USACE and SFWMD, 2002b). The PPDR was initiated in April
2002 and is expected to be approved in December 2006. Preliminary screening of alternatives was
completed during March 2003 and pilot project plan alternatives were identified during April 2003.

L-31N Seepage Management Pilot. The purpose of the L-31N Seepage Management Pilot Project is
to investigate seepage management technologies to control seepage from Everglades National Park. The
project will provide information to determine the appropriate amount of wet season groundwater flow to
return to Everglades National Park while minimizing potential impacts to Miami-Dade County’s West
Wellfield and freshwater flows to Biscayne Bay. The PMP was approved in April 2002 (USACE and
SFWMD, 2002c). Preliminary modeling has been conducted with the North Miami Dade Sub-regional
Ground Water Model, a Baseline Water Quality Monitoring Plan has been drafted and a contract was
awarded to construct two joint use (Hydraulic and Hydrology and Water Quality) well clusters within the
L-31 N right-of-way. Well drilling commenced in July 2003 with the USGS providing on-site geo-
technical services. The PPDR is scheduled to be completed in May 2006.

Wastewater Reuse Technology Pilot. The Wastewater Reuse Technology Pilot Project will
determine levels of treatment and technologies needed to discharge reclaimed water into natural areas,
determine the ecological effects of using superior, advanced treated, reclaimed water and determine
parameters or constituents of concern. There are two parts of this pilot project. One part concentrates on
assessing the effects of using reclaimed water in the Bird Drive Recharge Area. The second part involves
the design, construction, operation and monitoring of a pilot plant in southern Miami-Dade County to
produce reclaimed water to discharge to Biscayne Bay and estuarine wetlands. The purpose of the pilot
treatment facility is to determine the ecological effects of using reclaimed water to replace and augment
freshwater flow to Biscayne Bay, and to determine the level of treatment required to prevent degradation
of estuarine wetlands and Biscayne Bay. The draft PMP (USACE and SFWMD, 2003a) was posted for
external review during April 2003, with approval expected during December 2003. PPDR activities will
begin after approval of the PMP.

Feasibility Studies

The time frame of the Restudy did not permit a thorough investigation of all the regional water
resource challenges of South Florida. Accordingly, a number of new feasibility studies were proposed.
These studies will be conducted under the authority of WRDA 1996, which allows for the continuation of
studies and analyses that are necessary to further the CERP. These studies will investigate conceptual
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designs and make regional recommendations for meeting the future needs of agricultural, urban and
environmental users.

There are seven studies, of which the feasibility studies have been authorized: Water Preserve Areas
(WPASs), Indian River Lagoon South, Southwest Florida, Florida Bay and Florida Keys, Biscayne Bay
and Comprehensive Integrated Water Quality. The WPAs, Indian River Lagoon - South, and Biscayne
Bay feasibility studies were authorized prior to the CERP; therefore, PMPs were not required. The
expected completion dates of the PMPs and final feasibility report are listed in Table 8. The locations of
five of the feasibility studies are presented in Figure 3.

Table 8. Final approval of PMPs and final studies for feasibility studies

PMP Study
Feasibility Study Completion Completion
Additional Water for Everglades National Park Authorized Priorto  June 2003
and Biscayne Bay Reconnaissance Study CERP (Planned)
Comprehensive Integrated Water Quality August 2003 December 2006
Feasibility Study (Actual) (Planned)
: : -~ February 2002 March 2006
Florida Bay and Florida Keys Feasibility Study (Actual) (Planned)
. . L April 2003
Indian River Lagoon — North Feasibility Study (Actual) TBD
. . o Authorized Priorto  August 2002
Indian River Lagoon — South Feasibility Study CERP (Actual)
. P January 2002 June 2006
Southwest Florida Feasibility Study (Actual) (Planned)
Water Preserve Areas Feasibility Study AuthonCzEegFE’nor to Split to Projects

Additional Water for Everglades National Park and Biscayne Bay Reconnaissance Study. The
USACE has prepared a final reconnaissance study (Section 905b) report (USACE, 1995) investigating the
need for, quantity needed, timing and distribution of, and impacts and benefits associated with providing
additional water to Everglades National Park and Biscayne Bay in addition to the amount that will be
provided upon implementation of the CERP. The reconnaissance study confirmed that Federal
participation is warranted to proceed to a feasibility-level study; however, a non-Federal sponsor for the
feasibility phase has not yet been identified. The final report, which was issued in June 2003, also
recommends deferral of the feasibility phase until completion of the technical documentation report to be
prepared for the Initial CERP Update project currently underway by RECOVER.

Comprehensive Integrated Water Quality Feasibility Study. The Comprehensive Integrated Water
Quality Feasibility Study is a study co-sponsored by the USACE and the Florida Department of
Environmental Protection (FDEP). The study will develop a comprehensive system-wide plan to achieve
and sustain improved water quality for ecosystem restoration in South Florida. The study area for the
project is the SFWMD boundary, plus the study area for the Indian River Lagoon - North Feasibility
Study, which is within the St. Johns River Water Management District. The study will integrate CERP
projects with other federal, state and local government programs. The study will also identify degraded
water bodies, identify and quantify pollution types and sources, develop recommended pollution load
reduction targets, conduct an inventory and evaluation of the suite of structural and nonstructural
measures that improve water quality, recommend additional programs and projects, and identify
appropriate funding sources. The draft PMP (USACE and FDEP, 2003) was issued in August 2003; and
the USACE and FDEP will be accepting public comments until October 2003. Following the completion
of the PMP, the USACE and the FDEP will negotiate an equal cost-sharing agreement to perform the
feasibility study phase, which is scheduled for completion in December 2006.
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Figure 3. General locations of feasibility studies within SFWMD

Florida Bay and Florida Keys Feasibility Study. The Florida Bay and Florida Keys Feasibility
Study will determine the types of modifications needed to successfully restore and protect the water
quality and ecological conditions of Florida Bay and the Florida Keys’ reef tract. The study will evaluate
the quantity, timing, distribution and quality of fresh water that should flow to Florida Bay and provide
recommendations for any modification of water deliveries that are expected as a result of the
implementation of Everglades’ restoration programs. The PMP was finalized in February 2002 (USACE
and SFWMD, 2002f). The feasibility study was initiated in March 2002. Performance measures and
evaluation models are currently being developed. The final feasibility report is scheduled for completion
in March 2006.
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Indian River Lagoon — North Feasibility Study. The Indian River Lagoon - North Feasibility Study
area extends from Ponce De Leon Inlet in Volusia, through Brevard and Indian River counties, southward
to Fort Pierce Inlet in St. Lucie County, and includes the Mosquito Lagoon and Banana River Lagoon.
Issues under consideration for this study, which is being conducted between the USACE and the St. Johns
River Water Management District, include improving habitat, improving circulation, improving water
quality, developing a sediment strategy, better control of runoff, exotic vegetation removal, and
increasing recreational opportunities. The PMP (USACE and SIRWMD, 2003) for this study was
approved in April 2003.

Indian River Lagoon - South Feasibility Study. The purpose of the Indian River Lagoon - South
Feasibility Study is to improve surface water management in the C-23, C-24, C-25 and C-44 basins for
habitat improvement in the St. Lucie Estuary and the Indian River Lagoon. Recommended facilities
include reservoirs for surface water storage and stormwater treatment areas for water quality
improvement and natural storage and water treatment areas. The final feasibility report was completed in
August 2002 and released in September 2002 (USACE and SFWMD, 2002d). The draft PIR and
Supplement to the Supplemental Environmental Impact Statement is expected to be issued in December
2003 with a public comment period through February 2004. The purpose of the PIR is to incorporate the
WRDA 2000 project assurances requirements of all CERP projects and the C-44 feature design
refinements into the Final Feasibility Report and recommended plan from August 2002. Completion of
the final PIR is expected in March 2004, and Congressional authorization is anticipated in WRDA 2004.
By agreement between the USACE and SFWMD, early work Pre-Construction Engineering and Design
(PED) efforts are in progress.

Southwest Florida Feasibility Study. This feasibility study will identify water resource-related
problems and opportunities and provide a framework to address the health of aquatic ecosystems, water
flows, water quality, water supply, flood protection, wildlife, biological diversity and natural habitat in
Southwest Florida. The PMP was completed and approved in January 2002 (USACE and SFWMD,
2002e). The feasibility study was initiated in August 2001. During Fiscal Year 2003, hydrologic, natural
systems and water quality monitoring were performed. The final feasibility report is scheduled for
completion in June 2006.

Water Preserve Areas Feasibility Study. The Water Preserve Areas (WPASs) Feasibility study
investigated concepts to capture and store excess surface waters by backpumping water from the lower
east coast urban areas that is normally discharged to tide via the Central and Southern Florida Project
canal system. The reconnaissance and feasibility phase of the C&SF Project Review Study demonstrated
that the Water Preserve Areas concept is an integral part of the Everglades restoration plan. The draft
feasibility report (USACE and SFWMD, 2001i) was completed in October 2001. In June 2002, a revised
strategy was formulated to finalize the feasibility study and proceed with individual PIRs for each of the
WPA projects. Individual PMPs and PIRs were initiated and work continues on the individual PIRs that
were authorized in the Water Resources Development Act of 2000. Once these are complete, work will be
initiated on the remaining projects that have yet to be authorized. Both the PMPs and PIRs are being
worked on to expedite the process for the Water Preserve Area projects.

Critical Projects

Critical projects, authorized in 1996, are comparatively small restoration projects undertaken by the
USACE and SFWMD prior to CERP authorization. Seven projects determined to be critical to the
restoration of the South Florida ecosystem were authorized prior to the CERP (Figure 4). They are now
being implemented along with the CERP projects, but PMPs and PIRs were not required. Instead, brief
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project reports, referred to as “letter reports” were prepared for each of these projects. The letter reports
are available on the USACE’s Jacksonville District web site [ www.saj.usace.army.mil ].
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Figure 4. General location of critical projects

26


http://www.saj.usace.army.mil/

2003 CERP Annual Report

Ten Mile Creek. The Ten Mile Creek Critical Project will provide seasonal or temporary storage of
stormwater from the Ten Mile Creek basin in St. Lucie County. An above-ground reservoir with a pump
station and a gated water-level control structure will be constructed. In addition a stormwater treatment
area will be included for further water quality enhancement prior to discharge downstream. Plans and
specifications have been completed. The project was advertised for solicitation of construction bids in
June and the construction contract was awarded in September 2003. The Notice to Proceed is scheduled
to be issued in October with a groundbreaking ceremony scheduled for November 2003. Construction is
scheduled to be completed in December 2005.

Western Tamiami Trail Culverts. The Tamiami Trail, which was constructed in 1928, intercepts
north-south flowways to the Big Cypress National Preserve. The Western Tamiami Trail Culverts Critical
Project will increase the number of north-south flowways by adding culverts that will restore natural
hydropatterns and improve sheetflow of surface water within the Ten Thousand Island National Wildlife
Refuge, the Big Cypress National Preserve and Everglades National Park. Plans and specifications were
completed in January 2003. The application for water quality certification was completed in May 2003
and local permits were acquired during July 2003. Due to unavailability of WRDA 1996 funds, the
SFWMD will implement this project in two phases, the first of which will involve the segment west of
State Road 29, and will be constructed as part of the Southern Golden Gate Estates Restoration project. A
contract for construction is expected to be awarded during the Second Quarter of Fiscal Year 2004, and to
be completed during the Second Quarter of Fiscal Year 2006.

C-4 Water Control Structure. A large volume of seepage is lost from WCA-3B to the coast because
the existing water management system is unable to raise surface water and groundwater levels high
enough to prevent seepage. This project will construct a gated control structure in the C-4 in order to raise
surface and ground water levels to prevent drainage of the Everglades and to reestablish natural
hydroperiod patterns. The C-4 Water Control Structure will increase aquifer recharge and surface and
sub-surface water storage to enhance regional water supplies. The project will also enhance plant and
animal habitat. The plans and specifications were completed in July 2000. Construction began in
November 2000 and was completed in May 2003.

Southern CREW/Imperial River Flowway. The Southern Corkscrew Regional Ecosystem
Watershed (CREW)/Imperial River Flowway Critical Project will reestablish more natural flow patterns
in the Southern CREW, restore the Imperial River’s natural flowway to Estero Bay, and reduce nutrient
loads to the Imperial and Estero Rivers. The project involves the acquisition of approximately 4000 acres
and is divided into three phases. Phase 1 was the construction of the Kehl Canal Weir Modification,
which was completed in February 1998. Phase Il is expected to be completed in August 2004 and consists
of land acquisition and restoration of historic sheetflow to approximately 2,720 acres. Phase Il consists
of the acquisition of approximately 1,280 acres and restoration of historic sheetflow, and it is expected to
be completed in October 2004. During Fiscal Year 2003, the SFWMD worked with homeowners on
closings and relocations.

Lake Trafford Restoration. The Lake Trafford Restoration Critical Project will improve lake water
quality and subsequent flows to the Corkscrew Swamp Sanctuary, the Corkscrew Regional Ecosystem
Watershed and the Florida Panther National Wildlife Refuge. Eight-and-a-half-million cubic yards of
organic sediment will be dredged from the lake and disposed of on agricultural lands. The project was
placed on hold during Fiscal Year 2003 until funding issues could be resolved. Project construction offers
came in greater than funds available, and the solicitation was cancelled. The project is being re-scoped for
less removal of materials. No federal funds from WRDA 1996 are presently available for this project.

Lake Okeechobee Water Retention/Phosphorus Removal. The project consists of design and
construction of stormwater treatment areas (STAs) for Taylor Creek and Nubbin Slough, and the
restoration of isolated wetlands on privately owned agricultural parcels north of Lake Okeechobee. The
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purpose of the project is to attenuate peak flows and store water from portions of the watershed, and to
improve water quality. The work on isolated wetlands is suspended. Final plans and specifications were
completed in June 2003 for both STAs and contracting for construction is proceeding. Contract awards
are planned for the Second Quarter of 2004. Construction for the Taylor Creek STA is scheduled to be
complete in March 2005 and construction for the Nubbin Slough STA is scheduled to be complete in
December 2005.

Western C-11 Water Quality Improvement. The purpose of the Western C-11 Water Quality
Improvement Critical Project is to improve the quality and timing of stormwater discharges from the
Western C-11 Basin to the Everglades Protection Area by separating seepage from stormwater runoff and
pumping the relatively clean seepage waters back into WCA-3A. Currently, the S-9 pump station pumps
urban and agricultural stormwater runoff from the western C-11 basin directly into WCA-3A. Four new
seepage return pumps adjacent to the S-9 pump station (Phase 1) were installed in November 2000. The
station became fully operational including remote control capability in June 2003. Construction of a new
divide structure in the C-11 canal (Phase 2) began in November 2001, but was halted in April 2002 in
order to change the design from a vertical lift gate to an Obermeyer bottom hinged, air bladder gate
system, which will achieve a lower head loss. Construction on the new design began in September 2003
and is scheduled to be completed by December 2004.

Other SFWMD CERP Projects

Work has commenced on a number of other CERP projects; the SFWMD is the local sponsor for
most of these other projects (Table 9 and Figure 5). The PMPs have been completed for several of these
projects, and PIRs have been initiated.

Table 9. Final approval of PMPs and PIRs for other CERP projects for which the SFWMD is
the local sponsor

SFWMD CERP Project Name PMP PIR
Completion Completion
Acme Basin B Discharge October 2003 March 2006
(Planned) (Planned)
Big Cypress / L-28 Interceptor Modifications September 2005  June 2007
(Planned) (Planned)
Bird Drive Recharge Area March 2004 N/A
(Planned)
Biscayne Bay Coastal Wetlands August 2002  January 2006
(Actual) (Planned)
Broward County Secondary Canal System TBD TBD
Broward County WPA February 2004 N/A
(Planned)
C-4 Structure November 2003 TBD
(Planned)
C-43 Basin Aquifer Storage and Recovery — Part 2 February 2009  August 2011
(Planned) (Planned)
C-43 Basin Storage Reservoir — Part 1 February 2002 April 2007
(Actual) (Planned)
C-111 Spreader Canal March 2002 November 2006
(Actual) (Planned)
Caloosahatchee Backpumping with STA September 2005 February 2008
(Planned) (Planned)
Central Lake Belt Storage September 2011 March 2014
(Planned) (Planned)
Everglades Agricultural Area Storage Reservoir — Part 1 January 2002 July 2005
(Actual) (Planned)
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Everglades Agricultural Area Storage Reservoir — Part 2 March 2005 September 2007
(Planned) (Planned)
Everglades National Park Seepage Management December 2006 December 2008
(Planned) (Planned)
Florida Keys Tidal Restoration April 2002  September 2004
(Actual) (Planned)
Flow to NW & Central WCA 3A May 2003  September 2004
(Planned) (Planned)
Hillsboro ASR October 2009 May 2011
(Planned) (Planned)
Indian River Lagoon — South July 2003 March 2004
(Actual) (Planned)
Lake Istokpoga Regulation Schedule N/A N/A
Lake Okeechobee ASR May 2010 October 2013
(Planned) (Planned)
Lake Okeechobee Watershed July 2001  September 2006
(Actual) (Planned)
Loxahatchee National Wildlife Refuge Internal Canal Structures September 2003 December 2004
(Planned) (Planned)
Modify Holey Land Wildlife Management Area Operation Plan June 2004 N/A
(Planned)
Modify Rotenberger Wildlife Management Area Operation Plan June 2004 N/A
(Planned)
North Lake Belt Storage Area September 2011 March 2014
(Planned) (Planned)
North Palm Beach County — Part 1 December 2003  June 2005
(Planned) (Planned)
North Palm Beach County — Part 2 October 2009 April 2012
(Planned) (Planned)
Palm Beach County Agricultural Reserve Reservoir June 2006 May 2008
(Planned) (Planned)
Site 1 Impoundment November 2003 January 2006
(Planned) (Planned)
Southern Golden Gate Estates Hydrologic Restoration March 2001 May 2004
(Actual) (Planned)
Strazzulla Wetlands December 2003 N/A
(Planned)
WCA 3A & 3B Flows to Central Lake Belt TBD TBD
WCA 3 Decomp and Sheetflow Enhancement - Part 1 April 2002  December 2004
(Actual) (Planned)

Acme Basin B Discharge. The Acme Basin B Discharge Project will provide water quality treatment
and stormwater attenuation for runoff from Acme Basin B prior to discharge to the Arthur R. Marshall
Loxahatchee National Wildlife Refuge. Available excess water may be used to meet water supply
demands. Early work activities were initiated in April 2002. Preliminary screening of alternatives was
completed during May 2003. The Project Management Plan is being revised to reflect plan formulation
strategy for the PIR. The PMP is expected to be completed in October 2003. Several PIR activities have
been initiated to avoid delaying the overall schedule. The Draft PIR/NEPA Report is expected to be
completed in February 2005, with final submittal to Congress in March 2006.

Big Cypress / L-28 Interceptor Modifications. The purpose of the Big Cypress/L-28 Interceptor
Modifications Project is to re-establish sheetflow from the West Feeder Canal across the Big Cypress
Reservation and into the Big Cypress National Preserve, maintain flood protection on Seminole Tribal
lands, and ensure that inflows to the North and West Feeder Canals meet applicable water quality
standards. Consistency with the Seminole Tribe’s Conceptual Water Conservation System master plan
will be maintained. This project is scheduled to start in March 2005.
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Figure 5. General locations of other CERP projects currently being implemented

Bird Drive Recharge Area. The purpose of the Bird Drive Recharge Area project is to capture

runoff from the western C-4 Basin and accept inflow from the West Miami-Dade Wastewater Treatment
Plant. This runoff will then be used to recharge groundwater and reduce seepage from the Everglades
National Park buffer areas by increasing water table elevations east of Krome Avenue. The facility will
also provide C-4 flood peak attenuation. The PMP for this project was initiated in July 2002, and it is
scheduled to be completed in March 2004. During Fiscal Year 2003, 165 acres of land were acquired for
this project.

Biscayne Bay Coastal Wetlands. The Biscayne Bay Coastal Wetlands project incorporates the L-31

East Flow Redistribution Critical Project. The ability of the CERP to provide hydrologic benefits to the
southern Everglades is supported in large part by the Biscayne Bay Coastal Wetlands Project which
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replaces freshwater inputs to the Biscayne Bay Estuary that may be reduced by other program
components. The project has five sub-components: Deering Estate Flowway, Cutler Wetlands, L-31 East
Flowway, North Canal Flowway and Barnes Sound Wetlands. The project commenced in October 2001
and the PMP was completed in August 2002 (USACE and SFWMD, 2002I). The PIR was initiated in
September 2002. The Notice of Intent to Prepare NEPA was issued in February 2003. The draft
PIR/NEPA Report is scheduled to be completed in January 2006 and submitted to Congress in July 2007.
During Fiscal Year 2003, the SFWMD acquired 116 acres of land for this project; Miami-Dade County
acquired additional lands, bringing the total acquired for this project during the fiscal year to 420 acres.

Broward County Secondary Canal System. The purpose of the Broward County Secondary Canal
System Project is to reduce water shortages in the local well fields and stabilize saltwater interface. This
will be accomplished by pumping excess water from C-9, C-12 and C-13 Canal Basins into the coastal
canal systems in order to maintain canal stages at optimum levels. To maintain these stages, water will be
drawn from other sources such as Site 1 Impoundment and North Lake Belt Storage Area, Lake
Okeechobee and the Water Conservation Area when basin water is insufficient. This project includes a
series of water control structures, pumps and canal improvements in C-9, C-12 and C-13 Canal Basins
and the east basin of the North New River Canal in central and southern Broward County. This project
has not yet started.

Broward County Water Preserve Area (WPA). Three components comprise the Broward County
WPA project: C-11 Impoundment, C-9 Impoundment and Water Conservation Area 3A/3B Levee
Seepage Management. The impoundment areas will aid in reducing seepage, provide groundwater
recharge, provide adequate water supply to urban areas and prevent saltwater intrusion. The WCA 3A/3B
Levee Seepage Management system will focus on seepage reduction by allowing higher water levels in
the L-33 and L-37 borrow canals. The PMP for this project was initiated in July 2002. During Fiscal Year
2003, PMP development was on-going, and budget and schedules were resolved; further, 321 acres of
land were acquired. The PMP is scheduled to be completed in February 2004

C-4 Structure. The C-4 Structure project is a water control structure in the C-4 Canal; its primary
purpose is to divert water south into the C-2 Canal for groundwater and well field recharge. The ability to
direct flows into the C-2 Canal will provide more freshwater flows to the central Biscayne Bay area. The
structure can be operated to maximize canal flow during the wet season to optimize flood protection.
Although incidental, the possibility of improving flood protection of the C-4 basin is significant, since
flooding is an issue for the surrounding communities. The PMP for this project was initiated in July 2002,
and it was scheduled to be completed in November 2003. During April 2003, however, further
development of the PMP was placed on hold, as estimated resource costs for the PIR were unacceptably
high in comparison to total project costs defined in the Yellow Book.

C-43 Basin Aquifer Storage and Recovery — Part 2. The purpose of the C-43 Basin ASR Project is
to capture C-43 Basin runoff and releases from Lake Okeechobee. The wells will be designed for water
supply benefits, some flood attenuation, water quality benefits to reduce salinity and nutrient impacts of
runoff to the estuary, and to provide environmental water supply deliveries to the Caloosahatchee Estuary.
This project has not yet started, however the Master Implementation Schedule shows that the PMP is
scheduled to be completed in February 2009, and the PIR is scheduled to be completed in August 2011.

C-43 Basin Storage Reservoir — Part 1. The C-43 Basin Storage Reservoir — Part 1 project is the
first part of the C-43 Basin Storage Reservoir and ASR component. The project includes design and
construction of an above-ground reservoir in the C-43 basin to capture basin runoff and water releases
from Lake Okeechobee. Facilities will be designed to provide water supply benefits, some flood
attenuation, and environmental water supply deliveries and water quality benefits to the Caloosahatchee
Estuary. Water quality improvement requirements are being assessed. The PMP was completed in
February 2002 (USACE and SFWMD, 2002g). The PIR process was initiated in July 2002. The Notice of
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Intent to Prepare NEPA was issued in March 2003. During Fiscal Year 2003, 3,354 acres of land were
acquired for this project. Dual tracking transition planning is underway, and the PMP will be updated to
incorporate schedule, budget and scope revisions reflecting division of tasks between the Southwest
Florida Feasibility Study and this project. Current expectations are for the draft PIR/NEPA Report to be
completed in August 2005, with submittal to Congress in May 2006.

C-111 Spreader Canal. The C-111 Spreader Canal Project will reestablish sheet flow and hydrologic
connectivity between natural areas in the Southern Glades and Model Lands of South Dade County
resulting in improved hydropatterns and a sustainable ecosystem. Specific project features include: a
stormwater treatment area; enlarged pump station; extended spreader canal; installation of culverts;
backfilling; and removal of two structures. The PMP was completed in March 2002 (USACE and
SFWMD, 2002h). The PIR was initiated in April 2002 and was scheduled to be completed in October
2004, however schedule slippage was experienced during development of performance measures and
preparation of the modeling scope of work. The schedule is being revised and the draft PIR/NEPA Report
is currently expected to be completed by November 2006, with submittal to Congress in January 2008.

Caloosahatchee Backpumping with STA. The Caloosahatchee Backpumping with STA Project
includes pump stations and a stormwater treatment area in the C-43 Basin in Hendry and Glades
Counties. The initial design of the stormwater treatment area assumed 5,000 acres with the water level
fluctuating up to 4 feet above grade. The final size, depth and configuration of this facility will be
determined through more detailed planning and design. This project has not started, however the Master
Implementation Schedule shows that the PMP is scheduled to be completed in September 2005 and the
PIR is scheduled to be completed in February 2008.

Central Lake Belt Storage Area. The purpose of the Central Lake Belt Storage Area Project is to
store excess water from Water Conservation Areas 2 and 3 and provide environmental water supply
deliveries to Northeast Shark River Slough, WCA 3B and to Biscayne Bay. Due to the source of the water
(WCAs 2 and 3), it is assumed that water stored in this facility is of adequate quality to return to the
Everglades Protection Area and Biscayne Bay; however, the final size, depth and configuration of these
facilities, including treatment requirements, will be determined through more detailed planning and
design. Except for the acquisition of 31 acres of land during Fiscal Year 2003, this project has not started.
The Master Implementation Schedule shows that the PMP is scheduled to be completed in September
2011 and the PIR is scheduled to be completed in March 2014.

Everglades Agricultural Area Storage Reservoirs - Part 1. Part 1 of the Everglades Agricultural
Area (EAA) Storage Reservoir Project has two components: conveyance capacity increases for the
Miami, North New River, Boles and Cross canals; and an above-ground reservoir that will provide for
irrigation requirements in the EAA, environmental deliveries of water to the WCAs, storage of regulatory
releases from Lake Okeechobee and increased flood protection within the EAA. The PMP for this project
was completed in January 2002 (USACE and SFWMD, 2002i). The PIR process was initiated in February
2002. Activities during Fiscal Year 2003 included model calibration, wetlands assessment and reporting
on existing environmental conditions. The SFWMD is working to identify a design/build partner for
project implementation, which could result in initiation of construction in 2004 and completion in 2009.
The draft PIR/NEPA Report is expected to be completed in July 2005 with final closeout in April 2007.

Everglades Agricultural Area Storage Reservoirs — Part 2. The purpose of the Everglades
Agricultural Area Storage Reservoirs — Part 2 Project is to further improve the timing of environmental
deliveries to the Water Conservation Areas, including reducing damaging flood releases from the
Everglades Agricultural Area to the Water Conservation Areas and reducing Lake Okeechobee regulatory
releases to the estuaries. This project has not started, however the Master Implementation Schedule shows
that the PMP is scheduled for completion in March 2005 and the PIR is scheduled for completion in
September 2007.
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Everglades National Park Seepage Management. The Everglades National Park Seepage
Management Project includes relocating and enhancing L-31N, groundwater wells and sheetflow delivery
adjacent to Everglades National Park. More detailed planning, design and pilot studies will be conducted
to determine the appropriate technology to control seepage from Everglades National Park. These studies
and tests will also determine the appropriate amount of wet season groundwater flow control that will
minimize potential impacts to Miami-Dade County’s West Well field and freshwater flows to Biscayne
Bay. This project has not started, however the Master Implementation Schedule shows that the PMP is
scheduled for completion in December 2006 and the PIR is scheduled for completion in September 2008.

Florida Keys Tidal Restoration. The Florida Keys Tidal Restoration Project will enhance the
ecological functions of the nearshore waters of the Florida Keys by restoring tidal connections that were
eliminated by the construction of Flagler’s Railroad in the early 1900s. Four sites have been identified in
the middle keys along U.S. Highway 1 in Monroe County. Tidal restoration will improve water quality,
enhance the health and composition of benthic communities, restore circulation, improve larval
distribution, and determine the viability of other tidal restoration projects in the Florida Keys. The PMP
was completed in April 2002 (USACE and SFWMD, 2002j). The PIR process was initiated in April 2002,
and work has progressed toward selection of the best site for alternative development. The draft
PIR/NEPA is expected to be completed in March 2004. A draft schedule is being developed to determine
whether the PIR can be completed by December 2004 to allow for a Fiscal Year 2005 construction new
start.

Flow to Northwest and Central WCA 3A. The purpose of the Flow to Northwest and Central
WCA 3A project is to environmental water supply availability, increase depths and extend wetland
hydropatterns in the northwest corner and west-central portions of Water Conservation Area 3A by
increasing the capacity of the G-404 pump station and increasing the capacity and relocating the S-140
pump station. A spreader canal system at S-140 will reestablish sheetflow to the west-central portion of
WCA 3A. The PMP was initiated in October 2002, but was stopped in March 2003.

Hillsboro Aquifer Storage and Recovery. The Hillsboro ASR Project includes a series of aquifer
storage and recovery wells and associated pre- and post-water quality treatment adjacent to the reservoir
or along the Hillsboro Canal. The initial design of the aquifer storage and recovery facility assumed 30
well clusters, each with a capacity of 5 million gallons per day, with chlorination for pre-treatment and
aeration for post-treatment. The location, extent of treatment and final number of the aquifer storage and
recovery wells may be modified based on findings from the Hillsboro ASR Pilot Project. The Master
Implementation Schedule shows that the PMP for the Hillsboro ASR Project is expected to be completed
in October 2009 and the PIR is anticipated to be completed in May 2011.

Indian River Lagoon — South. The Indian River Lagoon - South Project will improve surface water
management in the C-23, C-24, C-25 and C-44 basins for habitat improvement in the St. Lucie Estuary
and the Indian River Lagoon. The recommended plan includes reservoirs, STAs, natural water storage
areas and muck removal. This project is the detailed design associated with the Indian River Lagoon -
South Feasibility Study (USACE and SFWMD, 2002m). Internal review of the PMP was completed in
February 2003 and approval was received in June 2003. Also during Fiscal Year 2003, 8,209 acres of land
were acquired. The Final Feasibility Report will be renamed to a PIR and Supplement to the
Environmental Impact Statement (SEIS) that will include WRDA 2000 requirements as well as an
updated C-44 site feature. The draft PIR/SEIS is scheduled to be issued in December 2003, with the
completed PIR/SEIS to be forwarded to the South Atlantic Division and Headquarters-USACE in March
2004.

Lake Istokpoga Regulation Schedule. The goal of the Lake Istokpoga Regulation Schedule Project
was to develop a plan to address water resource problems in the Lake Istokpoga basin. The PMP was
scheduled for completion in July 2003; however, an evaluation of the water resources problems in Lake
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Istokpoga and past studies ed to the conclusion that meaningful solutions will require actions beyond
operational modifications that can be addressed in a regulation schedule review. Therefore, the Lake
Istokpoga Regulation Schedule Review Project is being incorporated into the Lake Okeechobee
Watershed Project. This will enable efficient consideration of operational and structural solutions that
address water resources issues in both lakes.

Lake Okeechobee Aquifer Storage and Recovery. The purpose of the Lake Okeechobee ASR
Project is to: provide additional regional storage while reducing evaporation losses and the amount of
land removed from current land use that would be associated with above-ground storage reservoirs;
increase the Lake’s water storage capability to better meet regional water supply demands for agriculture,
Lower East Coast urban areas and the Everglades; manage a portion of regulatory releases from the Lake
primarily to improve Everglades hydropatterns and to meet supplemental water supply demands of the
Lower East Coast; reduce harmful regulatory discharges to the St. Lucie and Caloosahatchee estuaries;
and maintain and enhance the existing level of flood protection. This project has not started, however the
Master Implementation Schedule shows that the PMP is scheduled to be completed in May 2010 and the
PIR is scheduled to be completed in October 2013.

Lake Okeechobee Watershed. The Lake Okeechobee Watershed Project will reduce phosphorus
loading to Lake Okeechobee, attenuate peak flows from the watershed, provide more natural water levels
and restore wetland habitat. This will be accomplished through: a reservoir in the lower Kissimmee Basin;
a reservoir and STA in the Taylor Creek/Nubbin Slough Basin; smaller Reservoir-Assisted Stormwater
Treatment Areas (RASTAS) and restoration of isolated wetlands; and removal of 150 tons of phosphorus
from 10 miles of primary tributary canals. The PMP was completed in July 2001 (USACE and SFWMD,
2001j). During Fiscal Year 2003, work to update the PMP to include the scope, schedule and costs for the
Lake Istokpoga Regulation Schedule was in progress. The Watershed Assessment Report, the first step in
the PIR process, was completed in July 2003 to more precisely define water quality and hydrologic
problems in the watershed. The Taylor Creek/Nubbin Slough RASTA has been authorized as one of the
ten initial projects in WRDA 2000. The PIR for the Taylor Creek/Nubbin Slough portion of this project is
expected to be completed in December 2005, and work should be completed by May 2010. The PIR for
the rest of the project is expected to be completed in September 2006. The entire project should be
completed by June 2013.

Loxahatchee National Wildlife Refuge Internal Canal Structures. The Loxahatchee National
Wildlife Internal Canal Structures Project includes two water control structures in the northern ends of the
perimeter canals encircling the Loxahatchee National Wildlife Refuge (WCA-1) located in Palm Beach
County. The purpose of this project is to improve the timing and location of water depths within the
Refuge. It is assumed that these structures will remain closed except to pass Stormwater Treatment Area 1
East and Stormwater Treatment Area 1 West outflows and water supply deliveries to the coastal canals.
This project has not started; however, the Master Implementation Schedule shows that the PMP is
scheduled to be completed in September 2003 and the PIR is scheduled to be completed in December
2004.

Modify Holey Land Wildlife Management Area Operation Plan. The Modify Holey Land
Wildlife Management Area Operation Plan Project consists of a modification to the current operating plan
for Holey Land Wildlife Management Area to implement rain-driven operations for this area. Water
deliveries are made to Holey Land from the Rotenberger Wildlife Management Area or from Stormwater
Treatment Areas 3 and 4 if Rotenberger flows are insufficient and the water quality of the deliveries is
assumed to be acceptable. These new operational rules are intended to improve the timing and location of
water depths within the Holey Land Wildlife Management Area. This project has not started.

Modify Rotenberger Wildlife Management Area Operation Plan. The Modify Rotenberger
Wildlife Management Area Operation Plan Project consists of a modification to the current operating plan
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for Rotenberger Wildlife Management Area to implement rain-driven operations for this area. Water
deliveries are made to Rotenberger from Stormwater Treatment Area 5. Discharges from Rotenberger are
made to the Holey Land Wildlife Management Area. The deliveries are assumed to be of acceptable water
quality. These new operational rules are intended to improve the timing and location of water depths
within the Rotenberger Wildlife Management Area. This project has not started.

North Lake Belt Storage Area. The purpose of the North Lake Belt Storage Area Project is to
capture and store a portion of the stormwater runoff from the C-6, Western C-11 and C-9 Basins. The
stored water will be used to maintain stages during the dry season in the C-9, C-6, C-7, C-4 and C-2
Canals and to provide water deliveries to Biscayne Bay to aid in meeting salinity targets. This project has
not yet started; however, the Master Implementation Schedule shows that the PMP is scheduled to be
completed in September 2011 and the PIR is scheduled to be completed in March 2014.

North Palm Beach County - Part 1. The purposes of the North Palm Beach County — Part 1 Project
are to increase water supplies to the Grassy Waters Preserve and Loxahatchee Slough, provide flows to
enhance hydro-periods in the Loxahatchee Slough, increase base flows to the Northwest Fork of the
Loxahatchee River and reduce high discharges to the Lake Worth Lagoon. This project includes six
separable elements: Pal Mar and J.W. Corbett Wildlife Management Area Hydropattern Restoration; C-51
and Southern L-8 Reservoir; Lake Worth Lagoon Restoration; C-17 Pumping and Treatment; L-8 Basin
Modifications; and C-51 Pumping and Treatment. The PMP is in the final stages of completion; however,
early authorization was granted to proceed with the PIR phase of the project. Further, approval was
granted to move forward with work on the L-8 Reservoir Testing Project prior to approval of the PMP to
gather data necessary for the PIR. Also during Fiscal Year 2003, 1,220 acres of land were acquired for
this project. The PMP is scheduled to be completed in December 2003.

North Palm Beach County — Part 2. The North Palm Beach County — Part 2 Project includes two
separable elements: the C-51 Regional Groundwater ASR system; and the L-8 Basin ASR system to
provide additional long-term storage within the North Palm Beach County region. The purpose of the C-
51 Regional Groundwater ASR element is to capture and store excess flows from the C-51 Canal,
currently discharged to the Lake Worth Lagoon, for later use during dry periods. The purpose of the L-8
Basin ASR element is to increase water supply availability and moderate water level within the West
Palm Beach Water Catchment Area. It will also provide flows to enhance hydroperiods in the
Loxahatchee Slough, increase base flows to the Northwest Fork of the Loxahatchee River and reduce high
discharges to the Lake Worth Lagoon. During periods when the West Palm Beach Water Catchment Area
is above desirable stages. This project has not started, however the Master Implementation Schedule
shows that the PMP is scheduled to be complete in October 2009 and the PIR is scheduled to be complete
in April 2012.

Palm Beach County Agricultural Reserve Reservoir. The Palm Beach County Agricultural
Reserve Reservoir Project includes an above-ground reservoir in the western portion of the Palm Beach
County Agricultural Reserve. The initial design for the reservoir assumed 1,660 acres with water levels
fluctuating up to 12 feet above grade. The final size, depth and configuration of these facilities will be
determined through more detailed planning and design. This project has not started, however, the Master
Implementation Schedule shows that the PMP is scheduled for completion in June 2006 and the PIR is
scheduled for completion in May 2008.

Site 1 Impoundment. The purpose of the Site 1 Impoundment project is to supplement water
deliveries to the Hillsboro Canal by capturing and storing excess water currently discharged to the Intra-
coastal Waterway. These supplemental deliveries will reduce demands on Lake Okeechobee and the
Loxahatchee National Wildlife Refuge. The impoundment pool will provide groundwater recharge,
reduce seepage from adjacent natural areas and prevent saltwater intrusion. Some measure of flood
protection may also be provided along with water quality improvements. The PMP for this project was

35



2003 CERP Annual Report

initiated during July 2002 and it is scheduled to be completed in November 2003. The Notice of Intent to
Prepare NEPA was issued in August 2003. The draft PIR/NEPA Report is expected to be completed in
May 2004, with submittal to Congress expected in January 2006.

Southern Golden Gate Estates Hydrologic Restoration. The objective of the Southern Golden
Gate Estates Hydrologic Restoration Project is to reestablish historic flowways, sheetflow and
hydroperiods of wetlands; reduce point discharges to improve the health and productivity of downstream
estuaries; improve aquifer recharge for water supply and prevention of saltwater intrusion; and maintain
flood protection in areas north of the project. The primary components of the restoration plan are land
acquisition, construction of pumping stations, canal plugs, spreader channels and removal of roads.
Further, an ecological and hydrological monitoring program will be initiated to determine the project’s
effectiveness, and adaptive management practices will ensure desirable ecological responses. The PMP
was approved in March 2001 (USACE and SFWMD, 2001k). A conceptual restoration plan developed by
the SFWMD in 1996 forms the basis of the project, and is being refined as part of the PIR of the project.
The SFWMD held a groundbreaking for early start work by backfilling Prairie Canal during 2003. The
SFWMD has decided to construct Phase | of the Tamiami Trail Culverts and incorporate this work into
the PIR for the Southern Golden Gate Estates project. The draft PIR/NEPA Report is scheduled for
completion in December 2003.

Strazzulla Wetlands. The Strazzulla Wetlands separable element includes water control structures
and land acquisition to provide a hydrologic and ecological connection to the Loxahatchee National
Wildlife Refuge and expand the spatial extent of protected natural areas. This land will act as a buffer
between higher water stages to the west and lands to the east that must be drained. This increase in spatial
extent will provide vital habitat connectivity for species that require large unfragmented tracts of land for
survival. It also contains the only remaining cypress habitat in the eastern Everglades and one of the few
remaining sawgrass marshes adjacent to the coastal ridge. The PMP for this project was initiated in
November 2002, and it is expected to be completed in December 2003.

WCA 3A and 3B Flows to Central Lake Belt. The WCA 3A and 3B Flows to Central Lake Belt
component captures excess water in WCA 3A and 3B to reduce the excess above target stages in WCA 3
and diverts water through modified structures at S-9 and S-31 to Central Lake Belt Storage Area via L-37
and L-33 Borrow Canals. This component consists of one structure each in the L-37 and L-33 levees to
manage the diversion of water to the Central Lake Belt Storage Area or, on an interim basis, Shark River
Slough. Analysis revealed that this feature has some interim benefits, but none substantial to support it as
a stand-alone project. In April 2003, this component was placed on hold until February 2004. Further
discussions will determine the most feasible place for this component..

WCA-3 Decomp and Sheetflow Enhancement - Part 1. Part 1 of the WCA-3 Decomp and
Sheetflow Enhancement Project will reestablish the ecological and hydrologic connection between WCA.-
3A, WCA-3B and Everglades National Park. A more natural sheetflow and hydroperiod for both WCA-3
and Everglades National Park will be provided through the planning and implementation of this project.
The PMP was completed in April 2002 (USACE and SFWMD, 2002Kk). The PIR process was initiated in
April 2002. The PIR for the eastern Tamiami Trail portion of the project was planned to be completed in
November 2004; and the PIR for the canal and levee modifications was planned to be completed in
January 2006. This project was placed on hold pending resolution of a flood mitigation endeavor known
as the Modified Water Deliveries Project 8.5 Square Mile Area. Accordingly, work during Fiscal Year
2003 was largely limited to the development of models, collection of baseline data and development of
performance measures.
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Other CERP Projects for which the SFWMD is not the Local Sponsor

Henderson Creek / Belle Meade Restoration. Changes in land use within the primary watersheds
draining into Rookery Bay have been identified as the highest priority resource issue that threatens the
long-term preservation of the research reserve’s estuarine resources. The Henderson Creek/Belle Meade
Restoration project will increase historic sheetflow to the estuary, treatment of stormwater, improvement
of water quality and increase in habitat value and wetland functions. This project is being sponsored
between the USACE and the FDEP. The PMP for this project was scheduled to be completed in February
2004; however the currently forecast schedule now calls for PMP initiation in April 2004 and completion
in November 2004.

Lakes Park Restoration. The Lakes Park Restoration Project was authorized under WRDA 2000.
This feature includes the construction of an approximate 25-acre marsh/flowway in an abandoned rock
mine, removal of exotic vegetation and planting of native vegetation on 11 acres of uplands and 9 acres of
littoral zone. This feature is located in the Lee County Lakes Regional Park, upstream of Estero Bay. Lee
County is the local sponsor for this project. The PMP was initiated in May 2003 and is expected to be
completed in December 2004.

Melaleuca Eradication and Other Exotic Plants. The Melaleuca Eradication and Other Exotic
Plants Project is a four-part plan to control invasive exotic plant species in south Florida. The four parts
include: design and construction of a new facility for bio-control research of invasive exotic plants for the
University of Florida in Ft. Pierce; design and construction of the upgrade and renovation oat the existing
Florida Department of Agriculture and Consumer Services bio-control facility in Gainesville; mass
rearing and controlled release of biological agents throughout south Florida; and preparation of a report to
further identify overall problems with exotic invasive plants and provide a recommendation regarding
further federal involvement. The PMP for this project is expected to be completed in January 2004.

Miccosukee Water Management Area. The Miccosukee Water Management Area is a project to
construct a managed wetland on the Miccosukee Tribe’s Alligator Alley Reservation to provide water
storage capacity and water quality enhancement for waters which discharge into the Everglades
Protection Area. The project will convert approximately 900 acres of tribally owned cattle pastures into a
wetland retention / detention area, which will be designed to filter out harmful nutrients contained in
stormwater runoff before the water enters the Everglades Protection Area. Tribal Water Quality Standards
dictate a numerical criterion of ten parts per billion for total phosphorous inside the Everglades Protection
Area. The Miccosukee Water Management Area was sized to treat the nutrient inputs of the Miccosukee
Tribal lands.

Restoration of Pineland and Hardwood Hammocks in C-111 Basin. The Restoration of Pineland
and Hardwood Hammocks in C-111 Basin Project involves restoring approximately 50 acres of south
Florida slash pine and tropical hardwood hammock species on a 200-foot wide strip on each side of the
two miles of State Road 9336 from the C-111 Canal to the L-31W Canal. This project will demonstrate
the techniques required to re-establish native conifer and tropical hardwood forests on land that has been
rock plowed. An agreement between the USACE and Miami-Dade County is pending for this project.

Seminole Tribe Big Cypress Reservation Water Conservation Plan. The Seminole Tribe Big
Cypress Reservation Water Conservation Plan Project is designed to achieve environmental restoration on
the Reservation, the Big Cypress Preserve, and the central and southern Everglades. In addition, the
project will reduce flood damage and promote water conservation on the Reservation. The overall plan
has been divided into east and west portions, each of which can provide independent benefits. Due to the
legislated funding limits of the Critical Projects program, only the west portion of this project was
nominated as a Critical Project. The Seminole Tribe has also requested the assistance of the Natural
Resources Conservation Service (NRCS) to implement the eastern portion of the plan. An agreement
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between the Seminole Tribe and the USACE is pending for this project, and a construction award is
expected in 2004.

South Miami-Dade Reuse. The South Miami-Dade Reuse feature will provide additional water
supply to the South Biscayne Bay and Coastal Wetlands Enhancement Project. In order to attain the
superior level of treatment, construction of an add-on pre-treatment and membrane treatment system to
the existing secondary treatment facility will be necessary. Superior water quality treatment features will
be based on appropriate pollution load reduction targets necessary to protect downstream receiving
surface waters (Biscayne Bay). An agreement between the USACE and Miami-Dade County for this
project is pending.

West Miami-Dade Reuse. The West Miami-Dade Reuse feature will meet the demands for the Bird
Drive Recharge Area, the South Dade Conveyance System and the Northeast Shark River Slough. When
all demands have been met, the plant will stop treatment beyond secondary treatment standards and will
dispose of the secondary treated effluent into deep injection wells. An agreement between the USACE
and Miami-Dade County is pending for this project.

Winsberg Farms Wetlands Restoration. The Winsberg Farms Wetlands Restoration Project will
create 140 acres of wetlands using water from the Palm Beach County Southern Region Water
Reclamation Facility in the vicinity of the Wakodahatchee Wetland in southern Palm Beach County. The
PMP for this project was initiated in January 2002, and is expected to be completed during January 2004.
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APPENDIX A

PROJECT DESCRIPTIONS

The Comprehensive Plan is comprised of 68 major components and six pilot
projects representing literally hundreds of project elements. While the
purpose of this Master Program Management Plan is to provide an overall
management strategy to implement the Comprehensive Everglades
Restoration Plan, the scope of this document is limited to the implementation
of 56 components, grouped into 46 projects, for which the South Florida Water
Management District has agreed to be the local sponsor. The remaining
components will be implemented through other programs, such as the Critical
Restoration Projects authority, or implemented with an appropriate local
sponsor under separate Design Agreements and Project Management Plans.

In developing the Master Implementation Schedule, it was necessary to
reorganize components into projects that would provide immediate and
separable benefits. While many of the components already meet this
definition of a project, other components were interdependent requiring that
they be grouped to form a project. For example, a flow distribution component
that will enhance sheetflow into northwest and central Water Conservation
Area 3A is dependent on improvements to the G-404 pump station to achieve
the level of benefits identified in the CERP. These components were combined
to create one project: Flow to Northwest and Central Water Conservation
Area 3A. In addition, some components were grouped as a single project to
provide the opportunity to generate a more efficient design of the components.
For example, the non-Aquifer Storage and Recovery components within North
Palm Beach County were combined into the North Palm Beach County Project
to address the interdependencies and tradeoffs between the different
components and provide a more efficient design of the project.

Other components were separated into multiple projects in order to accelerate
the implementation of separable elements of that component. For instance,
due to the need to conduct the Aquifer Storage and Recovery Pilot Project, the
Hillsboro Site 1 Storage Reservoir and Aquifer Storage and Recovery
component was separated into the Site 1 Impoundment Project (Part 1) and
the Hillsboro Aquifer Storage and Recovery Project (Part 2).

1.0 PROJECT DESCRIPTIONS

The resulting 40 projects and six pilot projects to be implemented under this
Master Program Management Plan are listed in Table A-1 and described
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below. The component designation that was used throughout the planning of
the Comprehensive Plan is included in parentheses, e.g. (A). Other Project
Elements are identified as (OPE). Additional project information will be
maintained on the www.evergladesplan.org web site. Examples of such project
information include more detailed project descriptions, project documents,

regional context of projects, current status and project managers.

Table A-1. Projects Covered by the Master Program Management Plan

RESTUDY
WBS PROJECT NAME COMPONENT
01 Lake Okeechobee Watershed A, W, LOWQTF,
LOTSD
02 Lake Istokpoga Regulation Schedule OPE
03 Lake Okeechobee Aquifer Storage & Recovery GG
04 C-43 Basin Storage Reservoir - Part 1 DP1
05 C-43 Basin Aquifer Storage & Recovery - Part 2 D P2
06 Caloosahatchee Backpumping With Stormwater Treatment DDD
07 Indian River Lagoon - South B, UU
08 Everglades Agricultural Area Storage Reservoirs - Phase 1 GP1
09 Everglades Agricultural Area Storage Reservoirs - Phase 2 G P2
10 Big Cypress / L-28 Interceptor Modifications CCC
11 Flow To NW & Central WCA 3A II, RR
12 WCA 3 Decomp & Sheetflow Enhancement - Part 1 AA, QQ P1, SS
13 WCA 3 Decomp & Sheetflow Enhancement - Part 2 QQ P2
14 Loxahatchee National Wildlife Refuge Internal Canal Structures KK
15 Modify Holey Land Wildlife Management Area Operation Plan DD
16 Modify Rotenberger Wildlife Management Area Operation Plan EE
17 North Palm Beach County - Part 1 X, Y, GGG, Pal-
Mar, LWL, K P1
18 North Palm Beach County - Part 2 KP2, LL
19 Not Active
20 PBC Agriculture Reserve Reservoir - Part 1 VV P1
21 PBC Agriculture Reserve Aquifer Storage & Recovery - Part 2 VV P2
22 Hillsboro Aquifer Storage & Recovery - Part 2 M P2
23 Flows to Eastern Water Conservation Area EEE
24 Broward Co. Secondary Canal System CcC
25 North Lake Belt Storage Area XX P2
26 Central Lake Belt Storage S P2
27 Everglades National Park Seepage Management V, FF
28 Biscayne Bay Coastal Wetlands FFF/OPE
29 C-111 Spreader Canal WWwW
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Table A-1. Projects Covered by the Master Program Management Plan

RESTUDY
WBS PROJECT NAME COMPONENT
30 Southern Golden Gate Estates Hydrologic Restoration OPE
31 Florida Keys Tidal Restoration OPE
32 Lake Okeechobee ASR Pilot Pilot
33 Caloosahatchee (C-43) River ASR Pilot Pilot
34 Hillsboro ASR Pilot Pilot
35 Lake Belt In-Ground Reservoir Technology Pilot Pilot
36 L-31N Seepage Management Pilot Pilot
37 Wastewater Reuse Technology Pilot Pilot
38 Acme Basin B Discharge OPE
39 Strazzulla Wetlands OPE
40 Site 1 Impoundment M P1
41 Not Active
42 Not Active
43 Bird Drive Recharge Area ]
44 ASR Regional Study N/A
45 Broward County WPA 0,Q,R
46 C-4 Structure T
a7 WCA 3A/3B Flows to Central Lake Belt (CLB) YA
48 WCA 2B Flows to Everglades National Park (ENP) YY
49 WPA Conveyance BB, S P1, XX P2

Figure A-1 is a map showing the location of the Comprehensive Everglades
Restoration Plan projects.

1.1 Lake Okeechobee Watershed (A, W, LOWQTF, LOTSD)

The Lake Okeechobee Watershed Project includes two Project Implementation
Reports: The Taylor Creek/Nubbin Slough Storage and Treatment Area
Project Implementation Report and the Lake Okeechobee Project
Implementation Report. These Project Implementation Reports were combined
for an opportunity to generate a more efficient design of the elements and
address the interdependencies and tradeoffs inherent in a project of this size.

Lake Okeechobee Project Implementation Report (A, OPE). This Project
Implementation Report includes the elements that were formerly knows as the
North of Lake Okeechobee Storage Reservoir, the Lake Okeechobee
Watershed Water Quality Treatment Facility and the Lake Okeechobee
Tributary Sediment Dredging. The descriptions for each of the former
elements are provided below.
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Figure A-1. Comprehensive Everglades Restoration Plan Project Locations
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North of Lake Okeechobee Storage Reservoir (A): This separable element
includes an above ground reservoir and a 2,500-acre stormwater treatment
area. The total storage capacity of the reservoir is approximately 200,000
acre-feet and is located in the Kissimmee River Region, north of Lake
Okeechobee. The specific location of this facility has not been identified,
however, it is anticipated that the facility will be located in Glades,
Highlands, or Okeechobee Counties. The initial design of this separable
element assumed a 20,000-acre facility (17,500-acre reservoir and 2,500-acre
treatment area) with water levels in the reservoir fluctuating up to 11.5 feet
above grade. The final size, depth and configuration of this facility will be
determined through more detailed planning, land suitability analyses, and
design. Future detailed planning and design activities will also include an
evaluation of degraded water bodies within the watersheds of the storage/
treatment facility to determine appropriate pollution load reduction targets,
and other water quality restoration targets for the watershed.

The purpose of this facility is to detain water during wet periods for later use
during dry periods and reduce nutrient loads flowing to the lower Kissimmee
River and Lake Okeechobee. This increased storage capacity will reduce the
duration and frequency of both high and low water levels in Lake Okeechobee
that are stressful to the Lake’s littoral ecosystems and cause large discharges
from the Lake that are damaging to the downstream estuary ecosystems.
Depending upon the proposed location(s) of this water storage/treatment
facility and pollutant loading conditions in the watershed(s), the facility could
be designed to achieve significant water quality improvements, consistent
with appropriate pollution load reduction targets.

The operation of this separable element assumes that water from Lake
Okeechobee, the Kissimmee River or the S-65E drainage basin will be pumped
into the storage reservoir/stormwater treatment area when the climate-based
inflow model forecasts that the Lake water levels will rise significantly above
desirable levels for the Lake littoral zone. Water held in the reservoir and
stormwater treatment area will not be released until the lake levels decline to
ecologically acceptable levels.

Lake Okeechobee Watershed Water Quality Treatment Facilities (OPE): This
separable element includes two reservoir-assisted stormwater treatment
areas and plugging of select local drainage ditches. The initial design of these
reservoir-assisted stormwater treatment areas assumes a 1,775-acre facility
in the S-154 Basin in Okeechobee County and a 2,600- acre facility in the S-
65D sub-basin of the Kissimmee River Basin in Highlands and Okeechobee
Counties. The plugged drainage ditches will result in restoration of
approximately 3,500 acres of wetlands throughout the Lake Okeechobee
watershed basin. This separable element 1s also consistent with the
recommendations of the South Florida Ecosystem Restoration Working
Group’s Lake Okeechobee Issue Team for achieving water quality restoration
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objectives in the Lake and should provide significant long-term water quality
benefits for the Lake.

The other portion of this separable element includes the purchase of
conservation easements within four key basins of Lake Okeechobee to restore
the hydrology of isolated wetlands by plugging the connection to drainage
ditches and the diversion of canal flows to adjacent wetlands. The sites range
in size from an individual wetland to an entire sub-basin and are located
within the lower Kissimmee River Basins (S-65D, S-65E, and S-154) and
Taylor Creek/Nubbin Slough Basin (S-191).

The purpose of this separable element is to attenuate peak flows and retain
phosphorus before flowing into Lake Okeechobee. Further, many of the
wetlands in the Lake Okeechobee watershed have been ditched and drained
for agriculture water supply and flood control. This separable element will
restore the hydrology of selected isolated and riverine wetlands in the region
by plugging these drainage ditches.

The South Florida Ecosystem Restoration Working Group’s Lake Okeechobee
Issue Team identified six primary tributary basins (C-41 Basin, Fisheating
Creek, Taylor Creek/Nubbin Slough, S-154 Basin, S-65D (Pool D) Basin, S-
65E (Pool E) Basin) contributing significant phosphorus loads to the Lake. In
order to further reduce nutrient loading to Lake Okeechobee in support of the
water quality goals for the Lake, articulated in the Lake Okeechobee Surface
Water Improvement Management Plan, there are potentially other reservoir-
assisted stormwater treatment area facilities needed in the Lake Okeechobee
watershed (such as in the C-41 and Fisheating Creek Basins) that are not
included in this construction separable element. Therefore, it is proposed that
a comprehensive plan for the Lake Okeechobee watershed is developed before
the final configuration of this construction separable element is implemented.
A comprehensive Lake Okeechobee watershed plan would include elements of
the Lake Okeechobee Surface Water Management Plan and remediation
programs developed to achieve appropriate pollution reduction targets
established for the Lake.

Lake Okeechobee Tributary Sediment Dredging (OPE): This separable
element includes the dredging of sediments from 10 miles of primary canals
within an eight-basin area in the northern watershed of Lake Okeechobee.
The initial design assumes that the dredged material will contain
approximately 150 tons of phosphorus.

The purpose of this separable element is to remove phosphorous in canals
located in areas of the most intense agriculture in the Lake Okeechobee
watershed. These sediments presently contribute to the excessive phosphorus
loading to Lake Okeechobee. Under separate funding, the SFWMD is
planning a demonstration project consisting of sedimentation traps to
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determine the feasibility of phosphorous removal by this method. The project
will be a two-year demonstration with construction starting in FY2000. Upon
completion in 2001, the traps will be operated and monitored to determine
effectiveness. If feasible, findings from this demonstration will be
incorporated into the design for this separable element. This separable
element is also consistent with the water quality restoration goals for the
Lake included in the Lake Okeechobee Surface Water Management Plan and
subsequently developed by the Lake Okeechobee Issue Team. Implementation
of this separable element will also complement other activities associated with
pollution reduction for the Lake.

Taylor Creek/Nubbin Slough Storage and Treatment Area Project
Implementation Report (W). This Project Implementation Report includes an
above ground reservoir with a total storage capacity of approximately 50,000
acre-feet and a stormwater treatment area with a capacity of approximately
20,000 acre-feet in the Taylor Creek/Nubbin Slough Basin. The initial design
of this separable element assumed a reservoir of 5,000 acres with water levels
fluctuating up to 10 feet above grade and a stormwater treatment facility of
approximately 5,000 acres. The final size, depth and configuration of this
separable element will be determined through more detailed planning, land
suitability analysis and design.

The purpose of this separable element is to attenuate flows to Lake
Okeechobee and reduce the amount of nutrients flowing to the Lake. The
separable element is designed to capture, store, and treat basin runoff during
periods when levels in Lake Okeechobee are high or increasing. The water
quality treatment element of this separable element is consistent with the
recommendations of the South Florida Ecosystem Restoration Working
Group’s Lake Okeechobee Issue Team and the Pollution Load Reduction Goals
for Lake Okeechobee developed for the Lake Okeechobee Surface Water
Improvement and Management Plan (SFWMD, 1997f). The water held in the
reservoir would be released to Lake Okeechobee when lake levels decline to
ecologically acceptable levels.

1.2 Lake Istokpoga Regulation Schedule (OPE)

This project includes the development of a plan to address water resource
problems in the Lake Istokpoga Basin. Lake Istokpoga is a natural lake
located in Highlands County, a tributary of Lake Okeechobee and the
Kissimmee River. The major focus of this plan is to create a balance between
the environmental needs, water supply and flood control in the Lake
Istokpoga drainage basin.

The purpose of this plan is to examine the Lake Istokpoga Basin with a view
towards enhancing fish and wildlife benefits and developing a long-term
comprehensive management plan. It has been noted that operation of S-68,
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beginning in 1962, reduced the maximum annual fluctuation of the Lake
(SFWMD, 1978). While the littoral zone expanded, the amount of quality
habitat was reduced by the formation of extensive floating tussocks and dense
cattall communities. Persistently lowered lake levels have reduced the
natural frequency of seasonal drying and inundation. Without natural lake
level fluctuations, germination of diverse aquatic plant seeds is reduced,
consolidation and compaction of organic sediments cannot occur, and the
formation and expansion of floating mats of water hyacinths and other species
common to tussock communities are promoted. These mats reduce overall
productivity and diversity of the marsh.

The plan will also address the need for flood protection for the perimeter and
upstream tributaries, and for downstream areas west and east of C-41A. The

plan addresses water supply needs for both the agriculture and the Seminole
Tribe of Florida.

1.3 Lake Okeechobee Aquifer Storage and Recovery (GG)

This project includes a series of aquifer storage and recovery wells in the Lake
Okeechobee basin with a total capacity of 1-billion gallons per day and
associated pre- and post- water quality treatment in Glades, Okeechobee, and
Martin counties. The initial design assumes 200 wells, each with the capacity
of 5 million gallons per day with ultrafiltration water quality pre-treatment
facilities and aeration for post-treatment. Based on information from existing
aquifer storage and recovery facilities studied, it is assumed that recovery of
aquifer-stored water would have no adverse effects on water quality
conditions in Lake Okeechobee. In fact, some level of nutrient load reduction
may occur as a result of aquifer storage, which would be a long-term benefit to
in- lake water quality conditions. The level and extent of treatment and
number of the aquifer storage and recovery wells may be modified based on
findings from the Lake Okeechobee Aquifer Storage and Recovery Pilot
Project and the ASR Regional Study. The pilot project will also investigate
changes to water chemistry resulting from aquifer storage and identify post-
retrieval water quality treatment requirements, if any, necessary to
implement aquifer storage and recovery facilities. The Comprehensive Plan
includes pilot studies to investigate the feasibility of the aquifer storage and
recovery facilities, including water quality changes associated with aquifer
storage and recovery.

The purpose of this project is to: 1) provide additional regional storage while
reducing both evaporation losses and the amount of land removed from
current land use (e.g. agriculture) that would normally be associated with
construction and operation of above-ground storage reservoirs; 2) increase the
Lake’s water storage capability to better meet regional water supply demands
for agriculture, Lower East Coast urban areas and the Everglades; 3) manage
a portion of regulatory releases from the Lake primarily to improve
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Everglades hydropatterns and to meet supplemental water supply demands of
the Lower East Coast; 4) reduce harmful regulatory discharges to the St.
Lucie and Caloosahatchee Estuaries and 5) maintain and enhance the
existing level of flood protection.

The operation of this project assumes that after treatment, water from Lake
Okeechobee will be injected into the upper Floridan Aquifer when the climate-
based inflow model forecasts that the Lake water level will rise significantly
above those levels that are desirable for the Lake littoral zone. During the dry
season, water stored in the Floridan Aquifer will be returned to the Lake after
aeration either when the Lake water level is projected to fall to within three
quarters of a foot of the supply-side management line or below an established
water level during the dry season.

1.4 C-43 Basin Storage Reservoir - Part 1 (D - Part 1)

This project is the first part of the C-43 Basin Storage Reservoir and ASR
component. The project includes an above ground reservoir with a total
storage capacity of approximately 160,000 acre-feet located in the C-43 Basin
in Hendry, Glades, or Lee Counties. The initial design of the reservoir
assumed 20,000 acres with water levels fluctuating up to 8 feet above grade.
The final size, depth and configuration of this facility will be determined
through more detailed planning and design.

The purpose of this project is to capture C-43 Basin runoff and releases from
Lake Okeechobee. The reservoir will be designed for water supply benefits,
some flood attenuation, to provide environmental water supply deliveries to
the Caloosahatchee Estuary, and water quality benefits to reduce salinity and
nutrient impacts of runoff to the estuary. It is assumed that, depending upon
the location of the reservoir and pollutant loading conditions in the watershed,
the reservoir could be designed to achieve significant water quality
1mprovements, consistent with appropriate pollution load reduction targets.

Excess runoff from the C-43 Basin and Lake Okeechobee flood control
discharges will be pumped into the proposed reservoir. Lake Okeechobee will
meet any estuarine demands, not met by basin runoff as long as the lake stage
1s above a pre-determined level. Lake water will also be used to meet the
remaining basin demands subject to supply-side management. The C-43
reservoir will also be operated in conjunction with the Caloosahatchee Back-
pumping project, which includes a stormwater treatment area for water
quality treatment. If the level of water in the reservoir exceeds 6.5 feet and
Lake Okeechobee is below a pre-determined level, then water is released and
sent to the back-pumping facility.
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1.5 C-43 Basin Aquifer Storage and Recovery - Part 2 (D -
Part 2)

This project is the second part of the C-43 Basin Storage Reservoir and ASR
component. This project includes aquifer storage and recovery wells with a
total capacity of approximately 220 million gallons per day and associated pre-
and post- water quality treatment located in the C-43 Basin in Hendry,
Glades, or Lee Counties. The initial design of the wells assumed 44 wells, each
with the capacity of 5 million gallons per day with chlorination for pre-
treatment and aeration for post-treatment. The level and extent of treatment
and number of the aquifer storage and recovery wells may be modified based
on findings from the Caloosahatchee River (C-43) Aquifer Storage and
Recovery Pilot Project.

The purpose of this project is to capture C-43 Basin runoff and releases from
Lake Okeechobee. The wells will be designed for water supply benefits, some
flood attenuation, water quality benefits to reduce salinity and nutrient
impacts of runoff to the estuary, and to provide environmental water supply
deliveries to the Caloosahatchee Estuary.

Excess runoff from the C-43 Basin and Lake Okeechobee flood control
discharges will be pumped into the C-43 Basin Reservoir. Water from the
reservoir will be injected into the aquifer storage and recovery wellfield for
long-term (multi-season) storage. Any estuarine demands, not met by basin
runoff and the aquifer storage and recovery wells, will be met by Lake
Okeechobee as long as the lake stage is above a pre-determined level. Lake
water 1s also used to meet the remaining basin demands subject to supply-side
management.

1.6 Caloosahatchee Backpumping with Stormwater Treatment
(DDD)

This project includes pump stations and a stormwater treatment area with a
total capacity of approximately 20,000 acre-feet located in the C-43 Basin in
Hendry and Glades Counties. The initial design of the stormwater treatment
area assumed 5,000 acres with the water level fluctuating up to 4 feet above
grade. The final size, depth and configuration of this facility will be
determined through more detailed planning and design.

The purpose of this feature is to capture excess C-43 Basin runoff, which will
be used to augment regional system water supply. Backpumping will only
occur after estuary and agricultural/urban demands have been met in the
basin and when water levels in the C-43 storage reservoir exceed 6.5 feet
above grade. Further, Lake Okeechobee water levels must be within a
specified range to accept this water so as to not impact ecological resources.
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When these conditions are met, a series of pump stations will back-pump
excess water from the reservoir and the C-43 Basin to Lake Okeechobee after
treatment through a stormwater treatment area. The stormwater treatment
area will be designed to meet Lake Okeechobee phosphorus and other
pollutant loading reduction targets consistent with the Surface Water
Improvement and Management Plan for the Lake and future appropriate
pollution load reduction targets which may be developed for the Lake and the
watershed in which the facility is to be located.

1.7 Indian River Lagoon - South (B, UU)

The Indian River Lagoon Project consists of construction features, operational
modifications, real estate requirements, an adaptive assessment and
monitoring program, and operation and maintenance of the completed project
organized around the three basins that were studied under the Indian River
Lagoon South Feasibility Study.

1.7.1 C-44 Basin

The recommended plan includes four components within the C-44 Basin.
These components include the C-44 West Reservoir and Stormwater
Treatment Area, C-44 East Stormwater Treatment Area, and Palmar
Complex — Natural Storage and Water Quality Treatment Area. It should be
noted that the C-44 canal flows both to the SLE through S-80 and to Lake
Okeechobee through S-308. All of the features in the C-44 Basin are located
within Martin County. C-23/24 Basin

The recommended plan includes six components within the C-23/24 Basin.
These components include the C-23 North Reservoir, C-23 South Reservoir, C-
23/24 Stormwater Treatment Area, C-23/44 Stormwater Treatment Area and
Diversion Canal, Cypress Creek Complex - Natural Storage and Water
Quality Treatment Area, and Allapattah Complex - Natural Storage and
Water Quality Treatment Area. An operational feature of the IRL — South
Plan know as the northern and southern diversions are accomplished via use
of the construction features described for this basin. The C-23/44 Stormwater
Treatment Area and Diversion Canal and the Allapattah — Natural Storage
and Water Quality Treatment Area are located in Martin County. The balance
of the C-23/24 Basin features are located in St. Lucie County.

1.7.2 C-25 & Northfork & Southfork Basin

The recommended plan includes three components within the C-25 Basin and
Northfork and Southfork Basins of the St. Lucie River. These components
include the C-25 Reservoir and Stormwater Treatment Area, Muck
Remediation and Artificial Habitat, and North Fork Floodplain Restoration.

A-11



Appendix A 2003 CERP Annual Report

1.8 Everglades Agricultural Area Storage Reservoirs (G -
Phase 1)

This project is the first part of the of the Everglades Agricultural Area Storage
Reservoir component. It includes two above ground reservoirs with a total
storage capacity of approximately 240,000 acre-feet located on land associated
with the Talisman Land purchase in the Everglades Agricultural Area.
Conveyance capacity increases for the Miami, North New River, Bolles and
Cross Canals are also included in the design of this project. The initial design
for the reservoir(s) assumed 40,000 acres, divided into two, equally sized
compartments with water levels fluctuating up to 6 feet above grade in each
compartment. However, actual design and construction of this first phase may
result in multiple reservoirs by maximizing the use of the land acquired
through the Farm Bill land acquisition agreements which encompasses up to
50,000 acres.

This project is located in the Everglades Agricultural Area in western Palm
Beach County on lands purchased with Department of Interior Farm Bill
funds, with South Florida Water Management District funds, and on lands
gained through a series of exchanges for lands being purchased with these
funds. The area presently consists of land that is mostly under sugar cane
cultivation. Implementation of this project will be consistent with the Farm
Bill land acquisition agreements. This project will improve timing of
environmental deliveries to the Water Conservation Areas by reducing
damaging flood releases from the Everglades Agricultural Area to the Water
Conservation Areas, reducing Lake Okeechobee regulatory releases to
estuaries, meeting supplemental agricultural irrigation demands, and
increasing flood protection within the Everglades Agricultural Area.

Compartment 1 of the reservoir would be used to meet Everglades
Agricultural Area irrigation demands. The source of water is excess
Everglades Agricultural Area runoff. Overflows to Compartment 2 could occur
when Compartment 1 reaches capacity and Lake Okeechobee regulatory
discharges are not occurring or impending. Compartment 2 would be used to
meet environmental demands as a priority, but could supply a portion of
Everglades Agricultural Area irrigation demands if environmental demands
equal zero. Flows will be delivered to the Water Conservation Areas through
Stormwater Treatment Areas 3 and 4. The sources of water are overflow from
Compartment 1 and Lake Okeechobee regulatory releases. Compartment 2
will be operated as a dry storage reservoir and discharges made down to 18
inches below ground level.
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1.9 Everglades Agricultural Area Storage Reservoirs (G -
Phase 2)

This project is the second part of the Everglades Agricultural Area Storage
Reservoir component. It includes an above-ground reservoir with a total
storage capacity of approximately 120,000 acre-feet located in the Everglades
Agricultural Area in western Palm Beach County. The initial design for the
reservoir assumed 20,000 acres, which would make-up the third compartment
of the storage the Everglades Agricultural reservoir, with water levels
fluctuating up to six feet above grade. The need for this compartment will be
determined through more detailed planning and design after Part 1 is
completed.

The purpose of this project is to further improve the timing of environmental
deliveries to the Water Conservation Areas, including reducing damaging
flood releases from the Everglades Agricultural Area to the Water
Conservation Areas and reducing Lake Okeechobee regulatory releases to the
estuaries.

This last increment of storage would be used to meet environmental demands
as a priority. The sources of water for this reservoir are overflow from the Part
1 reservoirs and Lake Okeechobee regulatory releases only during extreme
wet events. This project will be operated as a dry storage reservoir and
discharges made down to 18 inches below ground level. The project can also be
designed to provide a water quality treatment function, augmenting the
performance of the Everglades Construction Project and ensuring protection
of water quality in the Everglades Protection Area. Design of this project for
water quality performance will be based on water quality targets for the
Everglades Construction Project and other water quality targets developed to
protect designated uses in Everglades Agricultural Area waters.

1.10 Big Cypress /L-28 Interceptor Modifications (CCC)

This project includes modification of levees and canals, water control
structures, pumps, and stormwater treatment areas with a total storage
capacity of 7,600 acre-feet located within and adjacent to the Miccosukee and
Seminole Indian Reservations in Collier and Hendry Counties. The initial
design of the stormwater treatment areas assumed a total acreage of 1,900
acres with the water level fluctuating up to 4 feet above grade. Conceptual
sizes of the stormwater treatment areas were based on interim phosphorus
concentration targets in the conceptual plan for the Everglades Construction
Project. The final size, depth and configuration of this facility, including the
stormwater treatment areas, will be determined through more detailed
planning and design. Design of the stormwater treatment areas will be based
on water quality criteria of the Seminole Tribe and criteria applicable to Big
Cypress National Preserve, as appropriate.

A-13



Appendix A 2003 CERP Annual Report

The purpose of this project is to re-establish sheetflow from the West Feeder
Canal across the Big Cypress Reservation and into the Big Cypress National
Preserve, maintain flood protection on Seminole Tribal lands, and ensure that
inflows to the North and West Feeder Canals meet applicable water quality
standards. Consistency with the Seminole Tribe’s Conceptual Water
Conservation System master plan will be maintained.

Upstream flows entering the West and North Feeder Canals will be routed
through two stormwater treatment areas to be located at the upstream ends of
the canals. Sheetflow will be re-established south of the West Feeder Canal by
a system to be developed consistent with the Seminole Tribe’s Conceptual
Water Conservation System master plan. After conversion to a pump station,
S-190 will also push flows south into the L-28 Interceptor Canal where
sheetflow to the southwest will also be re-established with backfilling and
degradation of the southwest levee of the canal.

1.11 Flow to NW and Central WCA 3A (ll, RR)

This project includes relocation and modifications to pump stations and
development of a spreader canal system located in the northwest corner and
west-central portions of Water Conservation Area 3A in western Broward
County.

The purpose of this project is to increase environmental water supply
availability, increase depths and extend wetland hydropatterns in the
northwest corner and west-central portions of Water Conservation Area 3A.

Additional flows will be directed to the northwest corner and west central
portions of Water Conservation Area 3A by increasing the capacity of the G-
404 pump station, currently a part of the Everglades Construction Project,
and increasing the capacity and relocating the S-140 pump station. A spreader
canal system at S-140 will reestablish sheetflow to the west-central portion of
Water Conservation Area 3A. Water quality treatment of flows is assumed to
be provided by the Everglades Construction Project and water quality
treatment strategies developed to fulfill the Non-Everglades Construction
Project requirements of the Everglades Forever Act. If additional treatment
were determined to be required as a result of future detailed planning and
design work, those existing facilities would be modified to provide the
necessary treatment.

1.12 WCA 3 Decomp and Sheetflow Enhancement - Part 1 (AA,
QQ - Part 1, SS)

Part 1 of the Water Conservation Area 3 Decompartmentalization and
Sheetflow Enhancement Project includes the modification or removal of
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levees, canals, and water control structures in Water Conservation Area 3A
and B located in western Broward County. This project includes backfilling
the Miami Canal in Water Conservation Area 3 from one to two miles south of
the S- 8 pump station down to the East Coast Protective Levee. To make up
for the loss of water supply conveyance to the Lower East Coast urban areas
from the Miami Canal, the capacity of the North New River Canal within
Water Conservation Area 3A will be doubled to convey water supply deliveries
to Miami-Dade County as necessary. Modifications will also be made to the
eastern section of Tamiami Trail which includes elevating the roadway
through the installation of a series of bridges between L-31N Levee and the L-
67 Levees. The eastern portion of 1.-29 Levee and Canal will also be degraded
in the same area as the Tamiami Trail modifications.

The purpose of this project is to restore sheetflow and reduce unnatural
discontinuities in the Everglades landscape. The project includes raising and
bridging portions of Tamiami Trail and filling in portions of the Miami Canal
within Water Conservation Area 3. Due to the dependencies of components,
this project would be implemented with the Water Preserve Areas Project that
would create a bypass for water supply deliveries to Miami Canal using the
North New River Canal.

1.13 WCA 3 Decomp and Sheetflow Enhancement - Part 2 (QQ -
Part 2)

Part 2 of the Water Conservation Area 3 Decompartmentalization and
Sheetflow Enhancement Project includes the modification or removal of
levees, canals, and water control structures in Water Conservation Area 3A
located in western Broward County. This project includes backfilling the
southern 7.5 miles of L-67A Borrow Canal, removal of the L-68A, L-67C, the
western portion of L-29 below Water Conservation Area 3A, L-28, and L-28
Tieback Levees and Borrow Canals, and elevating the western portion of
Tamiami Trail below Water Conservation Area 3A. Eight passive weir
structures will be located along the entire length of L-67A to promote
sheetflow from Water Conservation Area 3A to 3B during high flow conditions
and additional water control structures will be added to the southern end of L-
67A to allow for flow during extreme dry events.

The purpose of these features is to re-establish the ecological and hydrological
connection between Water Conservation Areas 3A and 3B, the Everglades
National Park, and Big Cypress National Preserve. The compartmentalization
of the Water Conservation Areas has contributed to the loss of historic
overland flows of the central Everglades slough system. This alteration of
flows has resulted in temporal changes in hydropatterns and hydroperiods in
the historic deepwater, central axis of the Shark River Slough system. This
component adds conveyance to Water Conservation Area 3B to help re-
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establish natural hydroperiods and hydropatterns in the Water Conservation
Areas and Shark River Slough.

1.14 Loxahatchee National Wildlife Refuge Internal Canal
Structures (KK)

This project includes two water control structures in the northern ends of the
perimeter canals encircling the Loxahatchee National Wildlife Refuge (Water
Conservation Area 1) located in Palm Beach County.

The purpose of this project is to improve the timing and location of water
depths within the Refuge. It is assumed that these structures will remain
closed except to pass Stormwater Treatment Area 1 East and Stormwater
Treatment Area 1 West outflows and water supply deliveries to the coastal
canals.

1.15 Modify Holey Land Wildlife Management Area Operation
Plan (DD)

This project consists of a modification to the current operating plan for Holey
Land Wildlife Management Area to implement rain-driven operations for this
area. Water deliveries are made to Holey Land from the Rotenberger Wildlife
Management Area or from Stormwater Treatment Area 3 & 4 if Rotenberger
flows are insufficient and the water quality of the deliveries are assumed to be
acceptable. These new operational rules are intended to improve the timing
and location of water depths within the Holey Land Wildlife Management
Area.

1.16 Modify Rotenberger Wildlife Management Area Operation
Plan (EE)

This project consists of a modification to the current operating plan for
Rotenberger Wildlife Management Area to implement rain-driven operations
for this area. Water deliveries are made to Rotenberger from Stormwater
Treatment Area 5. Discharges from Rotenberger are made to the Holey Land
Wildlife Management Area. The deliveries are assumed to be of acceptable
water quality. These new operational rules are intended to improve the timing
and location of water depths within the Rotenberger Wildlife Management
Area.

1.17 North Palm Beach County - Part 1 (X, Y, GGG, Pal-Mar, LWL,
K- Part 1)

This project includes a number of separable elements including Pal-Mar and
J.W. Corbett Wildlife Management Area Hydropattern Restoration, Water
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Preserve Areas / L-8 Basin, Lake Worth Lagoon Restoration, C-17
Backpumping and Treatment, C-51 Back-pumping and Treatment, and C-51
Regional Groundwater Aquifer Storage and Recovery. These separable
elements have been combined into a single project to address the
interdependencies and tradeoffs between the different elements and provide a
more efficient design of the overall project.

Pal-Mar and J.W. Corbett Wildlife Management Area Hydropattern

Restoration (OPE). This element includes water control structures,
canal modifications and the acquisition of 3,000 acres located between Pal-
Mar and the J.W. Corbett Wildlife Management Area in Palm Beach County.

The purpose of this separable element is to provide hydrologic connections
between the Corbett Wildlife Management Area and: (1) the Moss Property,
(2) the C-18 Canal, (3) the Indian Trail Improvement District, and (4) the L-8
Borrow Canal, in addition to extending the spatial extent of protected natural
areas. These connections would relieve the detrimental effects on native
vegetation frequently experienced during the wet season and form an
unbroken 126,000-acre greenbelt extending from the Dupuis Reserve near
Lake Okeechobee across the J.W. Corbett Wildlife Management Area and
south to Jonathan Dickinson State Park.

C-51 and Southern L-8 Reservoir (K - Part 1 and GGG). This
separable element includes a combination above ground and in-ground
reservoir. The project has a total storage capacity of 48,000 acre-feet located
immediately west of the L.-8 Borrow Canal and north of the C-51 Canal in
Palm Beach County. Other construction projects include a series of pumps,
water control structures and canal capacity improvements in the M Canal.
The initial design for the reservoir assumed a 1,800-acre reservoir with 1,200
of usable acres and water levels fluctuating from 10 feet above grade to 30 feet
below grade. The final size, depth and configuration of this facility will be
determined through more detailed planning and design.

The purpose of this separable element is to increase water supply availability
and flood protection for northern Palm Beach County areas. It will also
provide flows to enhance hydroperiods in the Loxahatchee Slough, increase
base flows to the Northwest Fork of the Loxahatchee River and reduce high
discharges to the Lake Worth Lagoon.

Water will be pumped into the reservoir from the C-51 Canal and Southern L-
8 Borrow Canal during the wet season, or periods when excess water is
available, and returned to the C-51 and Southern L-8 during dry periods.
Additional elements will also direct excess water into the West Palm Beach
Water Catchment Area. The reservoir portion of this component may be
implemented under a previous authorization.
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Lake Worth Lagoon Restoration (OPE). This separable element
includes sediment removal and trapping within the C-51 Canal and sediment
removal or trapping within a 2.5 mile area downstream of the confluence of
the C-51 Canal and the Lake Worth Lagoon located in Palm Beach County. A
prototype facility will be conducted to determine if the Lagoon sediments will
either be removed or trapped.

The purpose of this separable element is to improve water quality and allow
for the re- establishment of sea grasses and benthic communities. The
elimination of the organically enriched sediment from the C-51 Canal
discharge will provide for long term improvements to the Lagoon and enable
success for additional habitat restoration and enhancement projects planned
by Palm Beach County.

C-17 Backpumping and Treatment (X). This separable element
includes backpumping facilities and a stormwater treatment area with a total
storage capacity of approximately 2,200 acre-feet located in northeastern
Palm Beach County. The initial design for the stormwater treatment area
assumed 550 acres with water levels fluctuating up to four feet above grade.
The final size, depth and configuration of this facility will be determined
through more detailed planning and design, and will address appropriate
pollution load reduction targets necessary to protect receiving waters (West
Palm Beach Water Catchment Area).

The purpose of this separable element is to increase water supplies to the
West Palm Beach Water Catchment Area and Loxahatchee Slough by
capturing and storing excess flows currently discharged to the Lake Worth
Lagoon from the C-17 Canal.

Excess C-17 Canal water will be backpumped through existing canals and
proposed water control structures to the stormwater treatment area which
will provide water quality treatment prior to discharge into the West Palm
Beach Water Catchment Area.

C-51 Back-pumping and Treatment (Y). This separable element
includes backpumping facilities and a stormwater treatment area with a total
storage capacity of approximately 2,400 acre-feet located in Palm Beach
County. The initial design for the stormwater treatment area assumed 600
acres in size with the water levels fluctuating up to four feet above grade. The
final size, depth and configuration of this facility will be determined through
more detailed planning and design, and will address appropriate pollution
load reduction targets necessary to protect receiving waters (West Palm Beach
Water Catchment Area).

The purpose of this separable element is to increase water supplies to the
West Palm Beach Water Catchment Area and Loxahatchee Slough by
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capturing and storing excess flows currently discharged to the Lake Worth
Lagoon from the C-51 Canal.

Excess C-51 Canal water will be backpumped through existing and proposed
water control structures and canals to the stormwater treatment area which
will provide water quality treatment prior to discharge into the West Palm
Beach Water Catchment Area.

1.18 North Palm Beach County - Part 2 (LL, K - Part 2)

This project includes two separable elements. The C-51 Regional
Groundwater Aquifer Storage and Recovery and L-8 Basin Aquifer Storage
and Recovery. These projects will provide an additional increment of storage
within the North Palm Beach County region.

C-51 Regional Groundwater Aquifer Storage and Recovery (LL).

This separable element includes a series of aquifer storage and recovery wells
with a total capacity of 170 million gallons per day as well as associated pre-
and post- water quality treatment to be constructed along the C-51 Canal in
Palm Beach County. The initial design of the wells assumed 34 wells, each
with a capacity of 5 million gallons per day with chlorination for pre-
treatment and aeration for post-treatment. The level and extent of treatment
and number of the aquifer storage and recovery wells may be modified based
on findings from the Hillsboro Site 1 Impoundment and Aquifer Storage and
Recovery Pilot Project.

The purpose of this separable element is to capture and store excess flows
from the C-51 Canal, currently discharged to the Lake Worth Lagoon, for later
use during dry periods.

The aquifer storage and recovery facilities will be used to inject and store
surficial aquifer ground water adjacent to the C-51 Canal in the upper
Floridan Aquifer instead of discharging the canal water to tide. Water will be
returned to the C-51 Canal to help maintain canal stages during the dry-
season. If water is not available in the aquifer storage and recovery system,
existing rules for water delivery to this region will be applied.

L-8 Basin ASR (K - Part 2). This separable element includes aquifer
storage and recovery wells with a total capacity of 50 million gallons per day
and associated pre- and post- water quality treatment to be constructed in the
City of West Palm Beach. The initial design of the wells assumed 10 wells,
each with a capacity of 5 million gallons per day with chlorination for pre-
treatment and aeration for post treatment. The level and extent of treatment
and number of the aquifer storage and recovery wells may be modified based
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on findings from the aquifer storage and recovery pilot projects and the ASR
Regional Study.

The purpose of this separable element is to increase water supply availability
and flood protection for northern Palm Beach County areas. It will also
provide flows to enhance hydroperiods in the Loxahatchee Slough; increase
base flows to the Northwest Fork of the Loxahatchee River, and reduces high
discharges to the Lake Worth Lagoon.

Water will be pumped into the reservoir from the C-51 Canal and Southern L-
8 Borrow Canal during the wet season, or periods when excess water is
available, and returned to the C-51 and Southern L-8 during dry periods.
Additional separable elements move excess water into the West Palm Beach
Water Catchment Area. During periods when the West Palm Beach Water
Catchment Area is above desirable stages, 50 million gallons per day will be
diverted to Lake Mangonia for storage in the aquifer storage and recovery
wells. The reservoir portion of this component may be implemented under a
previous authorization.

1.19 Water Preserve Areas (Not Active)

Project number 19 was originally established to track the Water Preserve
Area Feasibility Study and the projects that it would ultimately recommend.
Now that the implementation strategy has changed, the recommended
projects have been assigned their own project numbers and this number will
no longer be used.

1.20 PBC Agriculture Reserve Reservoir - Part 1 (VV - Part 1)

This project includes an above ground reservoir with a total storage capacity
of approximately 20,000 acre-feet located in the western portion of the Palm
Beach County Agricultural Reserve. The initial design for the reservoir
assumed 1,660 acres with water levels fluctuating up to 12 feet above grade.
The final size, depth and configuration of these facilities will be determined
through more detailed planning and design.

The purpose of this project is to supplement water supply deliveries for
central and southern Palm Beach County by capturing and storing excess
water currently discharged to the Lake Worth Lagoon. These supplemental
deliveries will reduce demands on Lake Okeechobee and the Loxahatchee
National Wildlife Area. It is assumed that this facility could also be designed
to achieve water quality improvements in downstream receiving waters,
depending upon pollutant loading conditions in the watershed.
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The reservoir will be filled during the wet season with excess water from the
western portions of the Lake Worth Drainage District and possibly from Acme
Basin B. Water will be returned to the Lake Worth Drainage District canals to
help maintain canal stages during the dry-season. If water is not available in
the reservoir, existing rules for water delivery to this region will be applied.

1.21 PBC Agriculture Reserve Aquifer Storage and Recovery -
Part 2 (VV - Part 2)

This project includes aquifer storage and recovery wells with a total capacity
of 75 million gallons per day and associated pre- and post- water quality
treatment located adjacent to the reservoir. The initial design of the wells
assumed 15 wells, each with a capacity of 5 million gallons per day as well as
chlorination for pre-treatment and aeration for post-treatment. The source of
water to be injected is surficial ground water adjacent to the Palm Beach
County Agricultural Reserve Reservoir. The level and extent of treatment and
number of the aquifer storage and recovery wells may be modified based on
findings from the aquifer storage and recovery pilot projects and the ASR
Regional Study.

The purpose of this project is to supplement water supply deliveries for
central and southern Palm Beach County by capturing and storing excess
water currently discharged to the Lake Worth Lagoon. These supplemental
deliveries will reduce demands on Lake Okeechobee and the Loxahatchee
National Wildlife Refuge.

The wells will pump water into the aquifer during the wet season and will
pump water from the aquifer to the Lake Worth Drainage District canals to
help maintain canal stages during the dry season. If water is not available in
the aquifer storage and recovery wells, existing rules for water delivery to this
region will be applied.

1.22 Hillsboro Aquifer Storage and Recovery - Part 2 (M - Part 2)

This project includes a series of aquifer storage and recovery wells with a total
capacity of approximately 150 million gallons per day and associated pre- and
post- water quality treatment which will be located adjacent to the reservoir
or along the Hillsboro Canal. The initial design of the aquifer storage and
recovery facility assumed 30 wells, each with a capacity of 5 million gallons
per day with chlorination for pre-treatment and aeration for post-treatment.
The source of water to be injected is in the surficial ground water adjacent to
the reservoir. The location, extent of treatment, and final number of the
aquifer storage and recovery wells may be modified based on findings from the
Hillsboro Aquifer Storage and Recovery Pilot Project.
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The purpose of this project is to supplement water deliveries to the Hillsboro
Canal during dry periods thereby reducing demands on Lake Okeechobee and
the Loxahatchee National Wildlife Refuge. Water will be pumped into the
aquifer during the wet season or periods when excess water is available.
Water will be released back to the reservoir or Hillsboro Canal to help
maintain canal stages during the dry season.

1.23 Flows to Eastern Water Conservation Area (EEE)

This project combines a number of components that include pumps, water
control structures, canals and conveyance improvements located adjacent to
Water Conservation Area 2 and 3 in Broward County. The final size and
configuration of these facilities will be determined through more detailed
planning and design to be completed as a part of the Water Preserve Areas
Feasibility Study.

The purpose of this project is to attenuate high stages in Water Conservation
Areas 2 and 3 and transport this excess water to Central Lake Belt Storage
Area where it will be stored to meet downstream demands in Shark River
Slough, Water Conservation Area 3B, or Biscayne Bay.

When stages in Water Conservation Areas 2B, 3A and 3B exceed target
depths, water will be diverted to the Central Lake Belt Storage Area or to
other downstream areas through water control structures and conveyance
projects. Water supply deliveries will be made first to Northeast Shark River
Slough, then to Water Conservation Area 3B and finally to Biscayne Bay, if
flows are available. It is assumed that the water to be diverted from Water
Conservation Area 2 and 3 is of adequate quality to return to the Everglades
Protection Area and Biscayne Bay; however, the final size, depth and
configuration of these facilities, including treatment requirements, will be
determined through more detailed planning and design.

1.24 Broward County Secondary Canal System (CC)

This project includes a series of water control structures, pumps, and canal
improvements located in the C-9, C-12 and C-13 Canal Basins and east basin
of the North New River Canal in central and southern Broward County.

The purpose of this project is to reduce water discharges by recharging local
wellfields and stabilizing the saltwater interface. Excess water in the basins
will be pumped into the coastal canal systems to maintain canal stages at
optimum levels. When basin water is not sufficient to maintain canal stages,
the canals will be maintained from other construction projects such as the
(Sitel) Impoundment and the North Lake Belt Storage Area and then from
Lake Okeechobee and the Water Conservation Areas.
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1.25 North Lake Belt Storage Area (XX - Part 2)

This project includes canals, pumps, water control structures, and an in-
ground storage reservoir with a total capacity of approximately 90,000 acre-
feet located in Miami-Dade County. The initial design of the reservoir
assumed 4,500 acres with water levels fluctuating from ground level to 20 feet
below grade. A subterranean seepage barrier will be constructed around the
perimeter to enable drawdown during dry periods, to prevent seepage losses,
and to prevent water quality impact due to the high transmissivity of the
Biscayne Aquifer in the area. The reservoir will be located within an area
proposed for rock mining. A pilot test of this component will be conducted
prior to final design to determine construction technologies, storage
efficiencies, impacts upon local hydrology, and water quality effects. The
water quality assessment will include a determination as to whether the in-
ground reservoir with perimeter seepage barrier will allow storage of
untreated runoff. The final size, depth and configuration of these facilities
including treatment facilities will be determined through more detailed
planning and design.

The purpose of this project is to capture and store a portion of the stormwater
runoff from the C- 6, Western C-11 and C-9 Basins. The stored water will be
used to maintain stages during the dry season in the C-9, C-6, C-7, C-4 and C-
2 Canals and to provide water deliveries to Biscayne Bay to aid in meeting
salinity targets.

Runoff is pumped and gravity fed into the in-ground reservoir from the C-6
(west of Florida’s Turnpike), Western C-11 and C-9 Basins. Outflows from the
facility will be directed into the C- 9 Stormwater Treatment Area/
Impoundment for treatment prior to delivery to the C-9, C-7, C-6, C-4 and C-2
Canals. If necessary, additional stormwater treatment areas will be
constructed adjacent to the in-ground reservoir.

1.26 Central Lake Belt Storage (S - Part 2)

This project includes pumps, water control structures, a stormwater
treatment area, and a combination above ground and in-ground storage
reservoir with a total storage capacity of approximately 190,000 acre-feet
located in Miami-Dade County. The initial design of the reservoir assumed
5,200 acres with water levels fluctuating from 16 feet above grade to 20 feet
below grade. A subterranean seepage barrier will be constructed around the
perimeter to enable drawdown during dry periods and to prevent seepage
losses. A pilot test of this technology will be conducted prior to final design of
this component to determine construction technologies, storage efficiencies,
1impacts upon local hydrology, and water quality effects. Since this facility is to
be located within the protection area of Miami-Dade County’s Northwest
Wellfield, the pilot test will also be designed to identify and address potential
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impacts to the County’s wellfield which may occur during construction and/or
operation. The stormwater treatment area was assumed to be 640 acres with
the water level fluctuating up to 4 feet above grade. The final size, depth and
configuration of these facilities will be determined through more detailed
planning and design.

The purpose of the project is to store excess water from Water Conservation
Areas 2 and 3 and provide environmental water supply deliveries to: 1)
Northeast Shark River Slough, 2) Water Conservation Area 3B, and 3) to
Biscayne Bay, in that order, if available. Due to the source of the water (Water
Conservation Areas 2 and 3), it is assumed that water stored in this facility is
of adequate quality to return to the Everglades Protection Area and Biscayne
Bay; however, the final size, depth and configuration of these facilities,
including treatment requirements, will be determined through more detailed
planning and design.

Excess water from Water Conservation Areas 2 and 3 will be diverted into the
L-37, L.-33, and L-30 borrow canals, which run along the eastern boundaries of
the Water Conservation Areas, and pumped into the Central Lake Belt
Storage Area. Water supply deliveries will be pumped through a stormwater
treatment area prior to discharge to the Everglades via the L-30 borrow canal
and a reconfigured L-31N borrow canal. If available, deliveries will be directed
to Biscayne Bay through the Snapper Creek Canal at Florida’s Turnpike. A
structure will be provided on the Snapper Creek Canal to provide regional
system deliveries when water from the Central Lake Belt Storage Area is not
available.

1.27 Everglades National Park Seepage Management (V, FF)

This project includes relocating and enhancing L-31N, groundwater wells, and
sheetflow delivery system adjacent to Everglades National Park located in
Miami-Dade County. More detailed planning, design and pilot studies will be
conducted to determine the appropriate technology to control seepage from
Everglades National Park. These studies and tests will also determine the
appropriate amount of wet season groundwater flow control that will
minimize potential impacts to Miami-Dade County’s West Wellfield and
freshwater flows to Biscayne Bay.

The purpose of this project is to improve water deliveries to Northeast Shark
River Slough and restore wetland hydropatterns in Everglades National Park
by reducing levee and groundwater seepage and increasing sheetflow.

This project reduces levee seepage flow across L-31N adjacent to Everglades
National Park via a levee cutoff wall. Groundwater flows during the wet
season are captured by ground water wells adjacent to L-31N and pumped
back to Everglades National Park. Water from upstream natural areas will be

A-24



2003 CERP Annual Report Appendix A

diverted into a buffer area adjacent to Everglades National Park where
sheetflow will be reestablished. Further, this project includes relocation of the
Modified Water Deliveries structure S-357 to provide more effective water
deliveries to Everglades National Park. New discharges to Everglades
National Park will be designed to meet applicable water quality criteria.

1.28 Biscayne Bay Coastal Wetlands (FFF, OPE)

This project includes pump stations, spreader swales, stormwater treatment
areas, flowways, levees, culverts, and backfilling canals located in southeast
Miami-Dade County and covers 13,600 acres from the Deering Estate at C-
100C, south to the Florida Power and Light Turkey Point power plant,
generally along L-31E.

The purpose of this project is to rehydrate wetlands and reduce point source
discharge to Biscayne Bay. The proposed project will replace lost overland
flow and partially compensate for the reduction in groundwater seepage by
redistributing, through a spreader system, available surface water entering
the area from regional canals. The proposed redistribution of freshwater flow
across a broad front is expected to restore or enhance freshwater wetlands,
tidal wetlands, and nearshore bay habitat. Sustained lower-than-seawater
salinities are required in tidal wetlands and the nearshore bay to provide
nursery habitat for fish and shellfish. This project is expected to create
conditions that will be conducive to the re-establishment of oysters and other
components of the oyster reef community. Diversion of canal discharges into
coastal wetlands is expected not only to re-establish productive nursery
habitat all along the shoreline but also to reduce the abrupt freshwater
discharges that are physiologically stressful to fish and benthic invertebrates
in the bay near canal outlets.

More detailed analyses will be required to define target freshwater flows for
Biscayne Bay and the wetlands within the redistribution system. The
target(s) will be based upon the quality, quantity, timing and distribution of
flows needed to provide and maintain sustainable biological communities in
Biscayne Bay, Biscayne National Park and the coastal wetlands. Additionally,
potential sources of water for providing freshwater flows to Biscayne Bay will
be identified and evaluated to determine their ability to provide the target
flows.

The component Biscayne Bay Coastal Canals as modeled in D-13R and the
Critical Project on the L-31E Flowway Redistribution are smaller components
of the Biscayne Bay Coastal Wetlands project described above.
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1.29 C-111 Spreader Canal (WW)

This project includes levees, canals, pumps, water control structures, and a
stormwater treatment area to be constructed, modified or removed in the
Model Lands and Southern Glades (C-111 Basin) area of Miami-Dade County.
This project enhances the C-111 Project design for the C- 111N Spreader
Canal with the construction of a stormwater treatment area, the enlarging of
pump station S-332E and the extension of the canal under U.S. Highway 1
and Card Sound Road into the Model Lands. The initial design of this project
pumps water from the C-111 and the C- 111E Canals into a stormwater
treatment area prior to discharging to Southern Everglades and Model Lands.
This projects also calls for filling in the southern reach of the C-111 Canal and
removal of structures S-18C and S-197. The final size, depth, location and
configuration of this project will be determined through more detailed
planning and design.

The purpose of this project is to improve deliveries and enhance the
connectivity and sheetflow in the Model Lands and Southern Glades areas,
reduce wet season flows in C-111, and decrease potential flood risk in the
lower south Miami-Dade County area.

1.30 Southern Golden Gate Estates Hydrologic Restoration
(OPE)

This project includes a combination of spreader channels, canal plugs, road
removal and pump stations in the Western Basin and Big Cypress, Collier
County, south of I-75 and north of U.S. 41 between the Belle Meade Area and
the Fakahatchee Strand State Preserve.

The purpose of this project is to restore and enhance the wetlands in Golden
Gate Estates and in adjacent public lands by reducing over-drainage.
Implementation of the restoration plan would also improve the water quality
of coastal estuaries by moderating the large salinity fluctuations caused by
freshwater point discharge of the Fahka Union Canal. The plan would also aid
in protecting the City of Naples’ eastern Golden Gate wellfield by improving
groundwater recharge.

1.31 Florida Keys Tidal Restoration (OPE)

This project includes the use of bridges or culverts to restore the tidal
connection between Florida Bay and the Atlantic Ocean in Monroe County.
The four locations are as follows: 1) Tarpon Creek, just south of Mile Marker
54 on Fat Deer Key (width 150 feet); 2) unnamed creek between Fat Deer Key
and Long Point Key, south of Mile Marker 56 (width 450 feet); 3) tidal
connection adjacent to Little Crawl Key (width 300 feet); and 4) tidal
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connection between Florida Bay and Atlantic Ocean at Mile Marker 57 (width
2,400 feet).

The purpose of this project is to restore the tidal connection that was
eliminated in the early 1900’s during the construction of Flagler’s railroad.
Restoring the circulation to areas of surface water that have been impeded
and stagnant for decades will significantly improve water quality, benthic
floral and faunal communities, larval distribution of both recreational and
commercial species (i.e. spiney lobster), and the overall hydrology of Florida
Bay.

1.32 Lake Okeechobee ASR Pilot

This project is multi-purpose and provides benefits to environmental, urban
and agricultural users. The pilot project is necessary to identify the most
suitable sites for the aquifer storage and recovery wells in the vicinity of Lake
Okeechobee and to identify the optimum configuration of those wells.
Additionally, the pilot project will determine the specific water quality
characteristics of waters to be injected, the specific water quality
characteristics and amount of water recovered from the aquifer, and the water
quality characteristics of the receiving aquifer. Further information from the
pilot project will provide the hydrogeological and geotechnical characteristics
of the upper Floridan Aquifer System within the region, and the ability of the
upper Floridan Aquifer System to maintain injected water for future recovery.

1.33 Caloosahatchee (C-43) River ASR Pilot

Aquifer Storage and Recovery wells are proposed in order to maximize the
benefits associated with the C-43 Basin Storage Reservoir. A pilot project is
necessary to identify the most suitable sites for the aquifer storage and
recovery wells in the vicinity of the reservoir and to determine the optimum
configuration of those wells. The pilot project will provide information
regarding the hydrogeologic characteristics of the Floridan aquifer system
within the Caloosahatchee River Basin. The pilot project will also determine
the specific water quality characteristics of waters to be injected, stored, and
recovered.

1.34 Hillsboro ASR Pilot

The Hillsboro Site 1 above ground impoundment will operate in conjunction
with multiple aquifer storage and recovery wells to maximize the benefits of
the impoundment. A pilot project for these wells is necessary to determine the
most suitable sites for the aquifer storage and recovery wells in the vicinity of
the impoundment and to determine the optimum configuration of those wells.
The identification of the hydrogeological characteristics of the soils and
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aquifer will also be determined. The pilot project will also determine the
specific water quality characteristics of water within the aquifer as well as the
quality of water proposed for injection and the water quality characteristics of
water recovered from the aquifer.

1.35 Lake Belt In-Ground Reservoir Technology Pilot

Several projects recommend the use of areas where lime rock mining will have
occurred. The initial design of these reservoirs includes subterranean seepage
barriers around their perimeter in order to enable drawdown during dry
periods, prevent seepage losses, and prevent water quality impacts due to
transmissivity of the aquifer in these areas.

The pilot project is required to determine construction technologies, storage
efficiencies, impacts on local hydrology, and water quality effects. Water
quality assessments will include a determination as to whether the in-ground
reservoirs and seepage barriers will allow for storage of untreated waters
without concern for groundwater contamination.

1.36 L-31N Seepage Management Pilot

The purpose of this project is to reduce levee seepage flow across L-31N
adjacent to Everglades National Park via a levee cutoff wall. Additionally, the
project was designed to reduce groundwater flows during the wet season by
capturing them with a series of groundwater wells adjacent to L-31N, then
back-pumping those flows to Everglades National Park. The pilot project is
necessary to determine the appropriate technology to control seepage from
Everglades National Park. The pilot project will also provide necessary
information to determine the appropriate amount of wet season groundwater
flow to return that will minimize potential impacts to Miami-Dade County’s
West Wellfield and freshwater flows to Biscayne Bay.

1.37 Wastewater Reuse Technology Pilot

This pilot project will address water quality issues associated with
discharging reclaimed water into natural areas such as the Biscayne Bay
Coastal Wetlands and the Bird Drive Basin as well as determine the level of
superior treatment and the appropriate methodologies for that treatment. A
series of studies will be conducted to help determine the level of treatment
needed.

Pilot facilities will be constructed to determine the ecological effects of using
superior, advanced treated reuse water to replace and augment freshwater
flows to Biscayne Bay and to determine the level of superior, advanced
treatment required to prevent degradation of freshwater and estuarine
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wetlands and Biscayne Bay. The constituents of concern in wastewater will be
identified and the ability of superior, advanced treatment to remove those
constituents will be determined.

1.38 Acme Basin B Discharge (OPE)

This project includes construction of a wetland or chemical treatment area
and a storage impoundment with a combined total storage capacity of 3,800
acre-feet located adjacent to the Loxahatchee National Wildlife Refuge in
Palm Beach County. The initial design for the treatment area and
impoundment assumed 310 acres with water levels fluctuating up to 4 feet
above grade and 620 acres with the water levels fluctuating up to 8 feet above
grade. The final size, depth and configuration of these facilities will be
determined through more detailed planning and design.

The purpose of this project is to provide water quality treatment and
stormwater attenuation for runoff from Acme Basin “B” prior to discharge to
the Loxahatchee National Wildlife Refuge or alternative locations described
below. Excess available water may be used to meet water supply demands in
central and southern Palm Beach County.

Stormwater runoff from Acme Basin “B” will be pumped into the wetland
treatment area and then into the storage reservoir until such time as the
water can be discharged into the Loxahatchee National Wildlife Refuge. If
water quality treatment criteria is not met then water will be discharged into
one of two alternative locations: the Palm Beach County Agricultural Reserve
Reservoir (VV) or the combination above ground and in-ground reservoir area
located adjacent to the L.-8 Borrow Canal and north of the C-51 Canal (GGG).

1.39 Strazzulla Wetlands (OPE)

This project includes water control structures and the acquisition of 3,335
acres located in Palm Beach County. The purpose of this project is to provide a
hydrological and ecological connection to the Loxahatchee National Wildlife
Refuge and expand the spatial extent of protected natural areas. This land
will act as a buffer between higher water stages to the west and lands to the
east that must be drained. This increase in spatial extent will provide vital
habitat connectivity for species that require large unfragmented tracts of land
for survival. It also contains the only remaining cypress habitat in the eastern
Everglades and one of the few remaining sawgrass marshes adjacent to the
coastal ridge. This is a unique and endangered habitat that must be protected.
This area provides an essential Everglades landscape heterogeneity function.
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1.40 Site 1 Impoundment (M - Part 1)

This project includes an above ground reservoir with a total storage capacity
of approximately 15,000 acre-feet located in the Hillsboro Canal Basin in
southern Palm Beach County. The initial design of the reservoir assumed
2,460 acres with water levels fluctuating up to 6 feet above grade. The final
size, depth and configuration of these facilities will be determined through
more detailed planning and design to be completed as a part of the Water
Preserve Areas Feasibility Study.

The purpose of this project is to supplement water deliveries to the Hillsboro
Canal during dry periods thereby reducing demands on Lake Okeechobee and
the Loxahatchee National Wildlife Refuge. Water from the Hillsboro Canal
will be pumped into the reservoir during the wet season or periods when
excess water 1s available. Water will be released back to the Hillsboro Canal to
help maintain canal stages during the dry-season.

1.41 Broward County WPA (Not Active)

This project number i1s not active. Project number 41 was originally
established to track the Broward County WPA separable element. It was
comprised of several parts of Comprehensive Plan components. The
components included C-11 Impoundment, C-9 Impoundment, Water
Conservation Area 3A/3B Levee Seepage Management, Divert WCA 2B Flows
to Central Lake Belt Storage Area, Divert WCA 3 Flows to Central Lake Belt
Storage Area, and North New River Improvements (US 27 Conveyance). The
implementation strategy has changed. The recommended projects have been
assigned their own project numbers and this number will no longer be used.

1.42 Dade-Broward Levee & Canal (Not Active)

This project number i1s not active. Project number 42 was originally
established to track the Dade-Broward Levee and Canal separable element. It
was comprised of parts of four components of CERP. These included Dade
Broward Levee and Canal, eastern C-4 structure, North Lake Belt Storage
Area (Turnpike Deliveries) and Central Lake Belt Storage Area (L-30
Improvements). The implementation strategy has changed, the recommended
projects have been assigned their own project numbers and this number will
no longer be used.

1.43 Bird Drive Recharge Area (U)

This project includes pumps, water control structures, canals, and an above
ground recharge area with a total storage capacity of approximately 11,500
acre-feet located in western Miami-Dade County. The initial design of the
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recharge facility assumed 2,877 acres with the water level fluctuating up to 4
feet above grade. Final design will seek to enhance and maintain the
continued viability of wetlands within the basin. The final size, depth and
configuration of these facilities including treatment requirements will be
determined through more detailed planning and design to be completed as a
part of the Water Preserve Areas Feasibility Study and will address
appropriate pollution load reduction targets necessary to protect downstream
receiving surface waters.

The purpose of the project is to recharge groundwater and reduce seepage
from the Everglades National Park buffer area by increasing water table
elevations east of Krome Avenue. The facility will also provide C-4 flood peak
attenuation and water supply deliveries to the South Dade Conveyance
System and Northeast Shark River Slough.

Inflows from the western C-4 Canal Basin and from the proposed West Miami-
Dade Wastewater Treatment Plant will be pumped into the Recharge Area.
Inflows from the wastewater treatment plant will stop when the Recharge
Area depth exceeds three feet above ground and will be diverted to a deep well
injection disposal system. Recharge area outflows will be prioritized to meet:
1) groundwater recharge demands, 2) South Dade Conveyance System
demands and 3) Northeast Shark River Slough demands when supply is
available. Regional system deliveries will be routed through the seepage
collection canal system of the Bird Drive Recharge Area to the South Dade
Conveyance system.

1.44 ASR Regional Study

The ASR Regional Study is principally a data compilation and analysis project
designed to evaluate potential effects of the full-scale CERP ASR Program on
economically-disadvantaged communities, existing users of the Floridan
Aquifer System, agribusiness, utilities, and the environment. The project is
designed to address regional ASR issues raised by the ASR Issue Team,
Committee for Restoration of the Greater Everglades Ecosystem, and other
interested parties that are beyond the scope of the ASR Pilot Projects.

1.45 Broward County WPA (O, Q, R)

This project is comprised of three components - C-11 Impoundment, C-9
Impoundment, and Water Conservation Area 3A/3B Levee Seepage
Management. The impoundment areas will 1) aid in reducing seepage from
the WCA 3A/3B Seepage Management Area 2) provide groundwater recharge
3) provide adequate water supply to urban areas and 4) prevent saltwater
intrusion. The WCA 3A/3B Levee Seepage Management system will focus on
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seepage reduction by allowing higher water levels in the L-33 and L-37
borrows.

The purpose of the C-11 Impoundment is to direct runoff from the western C-
11 drainage basin into the impoundment in lieu of pumping the untreated
runoff via S-9 pump station into the WCA 3A. If water is not available in the
impoundment area to perform these functions, S-381 will be opened to allow
seepage water to recharge the basin and prevent excessive dry outs. In
addition, seepage will be collected and returned to the impoundment area.
The purpose of C-9 Impoundment is to pump runoff from the western C-9
drainage basin and diverted water from the western C-11 basin into the
impoundment. As a result, this impoundment will assist in reducing seepage
from the WCA 3A/3B Levee Seepage Management.

1.46 C-4 Structure (T)

This project is a water control structure in the C-4 Canal just east of the
intersection with the C-2 Canal in Miami-Dade County. The primary purpose
of S-380E (C-4 Structure) is to divert water south into the C-2 Canal for
ground water wellfield recharge. The ability to direct flows south into the C-2
Canal will provide more freshwater flows to the central Biscayne Bay area.

The Structure can be operated to maximize the flow in both canals during the
wet season to optimize flood protection. Although incidental, the possibility of
improving flood protection of the C-4 basin is significant since flooding
continues to be an issue for the surrounding communities.

1.47 WCA 3A/3B Flows to Central Lake Belt (Z2)

The purpose of this project is to divert excess water above the target depths
from Water Conservation Area 3A/3B to the Central Lake Belt Storage Area
or Shark River Slough (on an interim basis) via C-500A and C-500B canals
(improved L-37 and L-33 borrow canals, respectively). Excess water will be
diverted via modified structures at S-9 and S-31.

1.48 WCA 2B Flows to Everglades National Park (YY, SS - Part 1)

This project is comprised of two components - WCA 2B Flows to Central Lake
Belt Storage Area and Central Lake Belt Storage Area (L.-30 partial). The
purpose of the first component is to attenuate high stages in WCA 2B and
divert excess water primarily to Northeast Shark River Slough and eventually
to Central Lake Belt Storage Area via pump station, culverts, canals such as
L-33, L-35 and L-37 and conveyance features. A part of this component
consists of the improvements to L-37 and L-33 borrow canals (renamed C-
500A and C-500B, respectively) to enable excess flow.
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The Central Lake Belt Storage Area will require the upgrade of the L-30
Borrow Canal and a revision of its purpose. Initially, the L-30 borrow canal
would make dry-season deliveries to the South Dade Conveyance System via
C&SF L-31N system located south of US-41 (Tamiami Trail). However, it will
now be upgraded to convey regional natural system deliveries to the
Northeast Shark River Slough while still maintaining its primary purpose in
reducing seepage loss from WCA 3B area. As a result, the L-30 canal will be
redesignated as the C-501 canal and C-503 canal or the Dade Broward Levee
Canal will make deliveries to the South Dade Conveyance system.

1.49 WPA Conveyance (BB, XX - Part 1)

This project relates to two components - Dade Broward Levee and Canal and
the turnpike deliveries associated with the North Lake Belt Storage Area. A
new conveyance canal will be constructed east of the Dade-Broward Levee
Canal where the existing canal presently connects to the wellfield protection
canal.

In lieu of using the Florida Turnpike Canal, this new canal will convey
regional water supply deliveries from Lake Okeechobee to the C-6, C-7, C-4
and C-2 canals and the South Dade Conveyance System. This feature will 1)
reduce seepage to the east from the Pennsuco wetlands and southern WCA 3B
2) enhance hydro periods in the Pennsuco Wetlands 3) provide recharge to the
Miami-Dade County’s Northwest Wellfield and 4) convey regional water
supply deliveries south to Miami-Dade County.

2.0 OPERATIONAL MODIFICATIONS

There are several operational components that will be implemented as
integral features of the projects listed in Table A-2. While these components
do not require additional congressional action to implement, they will be
included in the studies necessary to further the project to completion. Further,
other operational changes will be implemented as part of other existing State
Programs. These projects are critical to the success of the Comprehensive Plan
and implementation of these projects will be funded and monitored through
the Recover Process.

3.0 OTHER CERP RELATED SFWMD PROJECTS

There are several other CERP related projects for which the South Florida
Water Management is the local sponsor. There include the Critical

Restoration Projects and Feasibility Studies. A description of these activities
1s included in Table A-3 on page A-36.
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Table A-2. Operational Components Covered by the Master Program
Management Plan

Operational
Component

Explanation

Potentially Related Projects

Lake Okeechobee
Regulation Schedule

(F)

Operational change only;
implement with appropri-

ate projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

C-43 Basin Storage Reservoir and
ASR Projects

Caloosahatchee Backpumping
with Stormwater Treatment Project
Indian River Lagoon Project
Everglades Agricultural Storage
Reservoir Projects

North Palm Beach County Projects
Water Preserve Areas A-List
Project

Palm Beach County Agriculture
Reserve Reservoir Projects
Hillsboro Site 1 Impoundment and
ASR Project

Diverting Water Conservation
Areas to central Lake Belt Storage
to Downstream Natural Areas
Project

Broward County Secondary Canal
System Project

North Lake Belt Storage Area
Project

Central Lake Belt Storage Project

Environmental Water
Supply Deliveries to
the Caloosahatchee
Estuary (E)

Operational change only;
implement with appropri-

ate projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

C-43 Basin Storage Reservoir and
ASR Projects

Caloosahatchee Backpumping
with Stormwater Treatment Project
Everglades Agricultural Storage
Reservoir Projects
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Table A-2. Operational Components Covered by the Master Program
Management Plan

Operational
Component

Explanation

Potentially Related Projects

Everglades Rain
Driven Operations

(H)

Operational change only;
implement with appropri-

ate projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project
Caloosahatchee Backpumping
with Stormwater Treatment Project
Everglades Agricultural Storage
Reservoir Projects

Big Cypress/L-28 Interceptor Modi-
fications Project

Flow to Northwest and Central
Water Conservation Area 3A
Project

Water Conservation Area 3
Decompartmentalization and Sheet
Flow Enhancement Projects
Loxahatchee National Wildlife Ref-
uge Internal Canal Structures
Project

Water Preserve Areas Projects
Diverting Water Conservation
Areas to Central Lake Belt Storage
to Downstream Natural Areas
Project

North Lake Belt Storage Area
Project

Central Lake Belt Storage Project
Everglades National Park Seepage
Management Project

Environmental Water
Supply Deliveries to
the St. Lucie Estuary

(©)

Operational change only;
implement with appropri-

ate projects

Lake Okeechobee Watershed
Project

Lake Okeechobee Aquifer Storage
and Recovery Project

Indian River Lagoon Project
Everglades Agricultural Storage
Reservoir Projects

Change Coastal
Wellfield Operations

(L)

Implement under existing

State process

RECOVER will monitor progress

Lower East Coast
Utility Water Conser-
vation (AAA)

Implement under existing

State process

RECOVER will monitor progress
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Table A-2. Operational Components Covered by the Master Program
Management Plan

Operational
Component

Explanation

Potentially Related Projects

Operational Modifica-
tions to Southern
Portion of L-31N and
C-111(00)

ate projects

Operational change only;
implement with appropri-

e C-111 Project (ongoing)

e C-111 Spreader Canal Project

» Everglades National Park Seepage
Management Project

Table A-3. Other CERP Related SFWMD Projects

Project

Description

Critical Restoration Projects

Ten Mile Creek

Construct an aboveground reservoir with a pump sta-
tion and a gated water level control structure just south
of Ten Mile Creek located southwest of Ft. Pierce, in
St. Lucie County

Western Tamiami Trail Culverts

Construct 77 culverts under Tamiami Trail (U.S. 41) at
30 locations

Western C-4 Water Control Structure

Construct gated water control structure in the C-4
basin 20 miles due west of Miami

Southern CREW / Imperial River Flo-
way

Lake Trafford Restoration

Dredge 8.5 million cubic yards of organic sediment
from Lake Trafford, located west of Immokalee, Flor-
ida, in north Collier County, and dispose of it on agri-
cultural lands

Lake Okeechobee Water Retention /
Phosphorus Removal

Construct two large stormwater treatment areas,
acquire conservation easements on lands and remove
landowner improvements on parcels of landed located
in the lower Kissimmee River basins (S 65D, S-65E
and S-154) and the Taylor Creek-Nubbin Slough basin
(S-191)

Western C-11 Water Quality Improve-
ment

Construct a gated spillway structure in the C 11 canal
to separate clean seepage flows from stormwater
flows and construct a pump station to pump clean
flows into WCA 3A

Feasibility Studies

Southwest Florida Feasibility Study

Identify water resource related problems and opportu-
nities and provide a framework to address the health
of aquatic ecosystems, water flows, water quality,
water supply, flood protection, wildlife diversity and
natural habitat in Southwest Florida
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Table A-3. Other CERP Related SFWMD Projects

Project Description
Florida Bay and Florida Keys Feasibil- | Determine the modifications that are needed to suc-
ity Study cessfully restore and protect the water quality and eco-
logical conditions of Florida Bay and the Florida Keys'
reef tract

Indian River Lagoon South Feasibility | Improve surface water management in the C-23, C-24,
Study C-25 and C-44 basins for habitat improvement in the
St. Lucie Estuary and the Indian River Lagoon

Water Preserve Area Feasibility Study | Provide regional storage to assist in meeting the future
water supply needs for agricultural, urban, and envi-
ronmental uses

3.1 Ten Mile Creek

The intent of the project is to attenuate summer storm water flows into the
North Fork of the St. Lucie River Estuary which originate in the Ten Mile
Creek basin by capturing and storing the passing storm water. The
sedimentation of suspended solids in the storage reservoir will reduce
sediment loads delivered to the Estuary. In addition, it is the intention that
the captured storm water be passed through a polishing cell for additional
water quality treatment from being released into the North Fork. Stored
water then is released in the drier months to augment current insufficient
flows. This project includes an above-ground reservoir with a pump station
and a gated water level control structure to provide seasonal or temporary
storage of stormwater from the Ten Mile Creek basin.

3.2 Western Tamiami Trail Culverts

U.S. Highway 41 (Tamiami Trail), constructed in the 1920s, is a two-lane
highway that connects Miami to Naples. Currently, the Tamiami Trail
impedes the north-south sheetflow in Ten Thousand Islands, Southern Golden
Gate Estates, Fakahatchee Strand, Big Cypress National Preserve, Water
Conservation Area 3A, and Everglades National Park, which is critical to
supporting the regional wetland ecosystems. The existing bridges and water
control structures are inadequate for transmitting surface water beneath the
Tamiami Trail. The elevated roadbed of the Tamiami Trail is a physical
barrier to the natural surface water sheetflow. The borrow canal immediately
north of the Tamiami Trail intercepts this south-southwest flow and transfers
it to an east-west flow direction until it exits south through bridges or water
control structures. Due to this channelization of flowways, some wetland
habitats receive too much freshwater, while others do not receive enough.
Also, the seasonal hydropatterns (quantity, timing and distribution of surface
water flows) are interrupted. The project involves construction of 62 culverts
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at 54 locations under Tamiami Trail, and 15 culverts at 8 sites under Loop
Road.

3.3 Western C-4 Water Control Structure

The objectives of this project are to raise surface and ground water levels in
the Pennsuco wetlands and reduce seepage losses from WCA 3B and the
eastern edge of ENP. This project will also increase the efficiency of the
proposed Comprehensive Everglades Restoration Project concept. This project
would provide increased habitat for plants and animals in the Everglades
Protection Area, while decreasing the spread of exotic plants. The project
involves construction of a gated water control structure in the C-4 Canal at
the intersection of the Dade Broward Levee to raise water levels in the C-4
Canal. Structure capacity would be 400 cubic feet per second.

3.4 Southern CREW /Imperial River Floway

This environmentally critical area east of Bonita Springs has been
significantly altered by construction of roads, house pads, agricultural berms,
and ditches. These alterations have resulted in restriction of historical
sheetflow, unnatural water impoundments and flooding, increased pollutant
loading to the Imperial River and Estero River, and disruption of natural
wetland functions. Water that historically flowed southwesterly has been
partially diverted to the east by roadbeds and single family house pads. This
has resulted in decreased hydroperiods (excessive drainage) in wetlands to the
west of the CREW and the Corkscrew Sanctuary and increased hydroperiods
in the CREW and Corkscrew Sanctuary. The lands proposed for acquisition
have been divided into 5 and 10-acre tracts that are being developed into
single family home sites. The area has a history of flooding problems that
have required the evacuation of residents from the area. If the land continues
to be developed, additional roads, house pads, septic tanks and drain fields
will increase the blockage of the surface water flow and contribute additional
water quality degradation in the environmentally sensitive area around the
Imperial River and its headwaters. The project involves acquisition of land
and its restoration to a natural state. The project will reestablish a more
natural flow pattern to 4,670 acres in Southern Crew; restore Imperial River's
natural flow-way to Estero Bay and reduce river nutrient loads.

3.5 Lake Trafford Restoration

Lake Trafford is the largest lake south of Lake Okeechobee (1,494 acres) and
1s located roughly three miles west of the City of Immokalee. The lake is the
headwaters of the Corkscrew Swamp Sanctuary and CREW to the west-
southwest and the Fakahatchee Strand system, including Camp Keis Strand
and the Florida Panther National Wildlife Refuge to the south.
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Approximately 7 million cubic yards of unconsolidated muck on the bottom of
the lake were created in the 1970s after herbiciding a hydrilla bloom. During
storm events, the sediments are disturbed causing an increase in suspended
solids, dissolved nutrients and BOD. Loss of water clarity, unconsolidated
sediments, and low DO has resulted in a decimated fishery, and loss of an
important eco-tourism resource of southwest Florida. The project will involve
removal of approximately 7 million cubic yards of unconsolidated organic
material from lake bed and acquisition of 625 acres of land for disposal of the
dredged material.

3.6 Lake Okeechobee Water Retention / Phosphorus Removal

Wetlands account for between 18 and 25 percent of the land classification in
this watershed. Approximately 37 percent of these wetlands have been
ditched to dry the land for agriculture (i.e., improved pasture). Many of these
wetlands were 1solated depressions that once functioned as small water
retention areas in the landscape. Others were more expansive and
experienced drying from the regional drainage system. The current system
causes the loss of water from the watershed as surface water runoff, which 1s
rapidly transported to the tributary system that drains into Lake Okeechobee.
The loss of these isolated wetlands has resulted in various environmental
impacts. It has contributed to rapid rises of Lake Okeechobee resulting in the
need for excessive freshwater discharges to the estuaries. There has also been
a loss of the water quality treatment that used to result from retaining water
for short periods of time in these wetlands, and the loss of wetland habitat for
migratory birds and waterfowl. The project will involve design and
construction of two stormwater treatment areas totaling approximately 1,000
acres and restoration of isolated wetlands and water retention areas totaling
approximately 1,600 acres.

3.7 Western C-11 Water Quality Improvement

The purpose of this project is to improve the quality and timing of stormwater
discharges from the western C-11 basin to the Everglades Protection Area.
The S-9 pump station currently pumps urban and agricultural stormwater
runoff from the western C-11 basin directly into Water Conservation Area
(WCA) 3A. In the past, water quality concerns have been documented which
include untreated urban and agricultural runoff. The project involves the
construction of a 2880 cubic feet per second gated water control structure in
the western C-11 Canal east of Highway 27, and a 500 cubic feet per second
pump station to be located adjacent to the S-9 pump station. The small pump
station will be used to re-circulate seepage.
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3.8 Southwest Florida Feasibility Study

The Southwest Florida Feasibility Study is being conducted by the U.S. Army
Corps of Engineers and the South Florida Water Management District. The
study area includes all of Lee County, most of Collier and Hendry Counties,
and portions of Charlotte, Glades and Monroe Counties. It encompasses
approximately 4,300 square miles and includes two major drainage basins.
The northern boundary corresponds to the drainage divide of the
Caloosahatchee River, which is also the SFWMD/SWFWMD jurisdictional
boundary in Charlotte County. The eastern boundary delineates the divide
between the Big Cypress Swamp and the Everglades system. This feasibility
study will identify water resource-related problems and opportunities and
provide a framework to address the health of aquatic ecosystems, water flows,
water quality, water supply, flood protection, wildlife, biological diversity and
natural habitat in Southwest Florida.

3.9 Florida Bay and Florida Keys Feasibility Study

The Florida Bay and Florida Keys Feasibility Study will determine the types
of modifications needed to successfully restore and protect the water quality
and ecological conditions of Florida Bay and the Florida Keys' reef tract. The
study will evaluate the quantity, timing, distribution and quality of fresh
water that should flow to Florida Bay and provide recommendations for any
modification of water deliveries that are expected as a result of the
implementation of Everglades' restoration programs.

3.10 Indian River Lagoon South Feasibility Study

The Indian River Lagoon-South Feasibility Study is investigating options to
alter the detrimental affects of the flow of surface waters through the existing
Central and Southern Florida canal system to the St. Lucie River and Estuary
and the Indian River Lagoon. The Central and Southern Florida project
features in this study area are C-25 (Belcher Canal), C-24 (Diversion Canal),
C-23, and C-44 (St. Lucie Canal). This study focuses on making improvements
which will restore the environmental health of the receiving water bodies as
well as their watershed. The study area includes Martin County, St. Lucie
County and a portion of Okeechobee County.

3.11 Water Preserve Area Feasibility Study

The Water Preserve Areas Feasibility Study investigated concepts to capture
and store excess surface waters by backpumping water from the lower east
coast urban areas that is normally discharged to tide via the Central and
Southern Florida Project canal system. The reconnaissance and feasibility
phase of the Restudy demonstrated that the Water Preserve Areas concept is
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an integral part of the Everglades restoration plan. The Water Preserve Areas
are located within Palm Beach, Broward and Miami-Dade counties east of the
Water Conservation Areas and generally west of existing developed areas.

4.0 OTHER LOCAL SPONSOR CERP PROJECTS

There are several other CERP projects for which the South Florida Water
Management is not the local sponsor. These projects are listed in Table A-4.

Table A-4. Other Local Sponsor CERP Projects

Project Name Local Sponsor Restudy
Component
Comprehensive Integrated Water Florida Department of Environ-
Quality Feasibility Study mental Protection (FDEP)
Biscayne Bay Feasibility Study Miami-Dade Department of Envi-
ronmental Resources Manage-
ment (DERM)
Seminole Tribe Big Cypress Reserva- | Seminole Tribe OPE
tion Water Conservation Plan
Henderson Creek/Belle Meade Res- FDEP OPE
toration
Lakes Park Restoration Lee County OPE
Melaleuca Eradication and Other United States Department of Agri- | OPE
Exotic Plants culture
Winsburg Farms Wetlands Restora- Palm Beach County OPE
tion
Miccosukee Water Management Plan | Missosukee Tribe OPE
Restoration of Pineland and Hard- Miami-Dade County OPE
wood Hammocks in C-111 Basin
West Miami-Dade Reuse Miami-Dade County HHH
South Miami-Dade Reuse Miami-Dade County BBB

4.1 Comprehensive Integrated Water Quality Feasibility Study

The Comprehensive Integrated Water Quality Plan for south Florida would
involve identifying pollution-impaired water bodies, quantifying types and
sources of pollution, establishing interim and final pollution load reduction
targets necessary to achieve ecosystem restoration, recommendations for
development of potential source reduction programs, recommendations for
baseline and future water quality monitoring programs to assess ecological
responses to water quality changes, and recommendations for designing and
constructing water quality treatment facilities, if necessary. Although the
scope of the feasibility study has not yet been developed, it is envisioned that
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the feasibility study would also address issues of fragmented, uncoordinated
water quality sampling, data quality, and climatological effects and trends;
recommendations for oversight and support of improved water quality
modeling efforts in south Florida; development of additional water quality
restoration targets, where needed; recommendations for remediation
programs to achieve those targets; recommendations for Best Management
Practices in specific agricultural and urban areas where appropriate
(including identifying those urban areas where participation in the NPDES
municipal stormwater program 1is needed); and, recommendations for
synchronizing water quality restoration programs with the implementation
schedule for the components of the recommended plan. The Comprehensive
Integrated Water Quality Plan would also include recommendations for
locations of water storage and treatment areas and design features for
optimizing recommended plan components to achieve water quality
restoration targets. The comprehensive integrated water quality plan may
also lead to recommendations for additional features (e.g., polishing cells,
operational features) for recommended plan components currently lacking
specific water quality performance elements.

4.2 Biscayne Bay Feasibility Study

Biscayne Bay is a shallow estuary located along the southeastern coast of
Florida. It includes most of Biscayne National Park. Adjacent lands provide
freshwater flows, surface and groundwater, to Biscayne Bay. The quantity,
timing and distribution of freshwater reaching the bay is believed to have
been changed by the Central and Southern Florida (C&SF) Project with
unknown impacts on the natural salinity patterns and ecology of the bay. A
reconnaissance report for Biscayne Bay, completed in 1995, recommended
three phases of model development to investigate the effects of the C&SF
Project on water circulation, water quality and biological communities in the
bay. The Army Corps of Engineers signed a cost sharing agreement with
Metropolitan Dade County for the Phase 1 effort in October 1995. Phase 1
studies, to be completed in FY2000, involve data collection and the creation of
a hydrodynamic and salinity model of the bay. Phase 2 proposes developing a
water quality nutrients model and Phase 3 addresses the creation of a
biological model, including plant and animal communities.

4.3 Seminole Tribe Big Cypress Reservation Water
Conservation Plan (OPE)

The purpose of this feature is to improve the quality of water and runoff from
phosphorus generating agricultural sources within the Reservation. The area
1s traversed by the L-28 and L-281 Borrow Canals and the North and West
Feeder Canals., all of which were constructed as part of the C&SF Project.
This comprehensive watershed management system is designed to achieve
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environmental restoration on the Reservation, the Big Cypress Preserve, and
the Everglades Protection Area. In addition, the project will reduce flood
damage and promote water conservation.

This feature includes construction of water control, management, and
treatment facilities in the Big Cypress Reservation. The construction
elements include conveyance systems, major canal bypass structures,
irrdigatin storage cells and water resource areas.

The removal of pollutants will be achieved using natural treatment processes
in pretreatment cells and water storage areas. A phosphorus level of 50 ppb is
the goal, which is the current level to be achieved by the stormwater
treatment areas of the Everglades Construction Project. Should design
performance levels for phosphorus become more stringent, this project has
sufficient flexibility to incorporate additional alternative technology.

4.4 Henderson Creek/Belle Meade Restoration (OPE)

The purpose of this feature is to restore historic sheetflow to the estuary,
treatment of stormwater, improvement of water quality and increase in
habitat value and wetland functions.

This feature combines multiple individual elements to complement each other
to form a larger-scale combined effect. This feature includes a 10-acre
stormwater lake/marsh filtering system; four culverts under State Road 951;
hydrologic restoration around Manatee Basin including culverts, ditching,
removal of some roadbed; invasive, exotic plant removal; a public access pint
and interpretive boardwalk; construction of a swale and spreader system; and
removal of the Road-to-Nowhere. This southwest Florida feature is located in
Collier County. The area known locally as Belle Meade is the primary
drainage basin for the Henderson Creek Estuary, which drains into Rookery
Bay.

4.5 Lakes Park Restoration (OPE)

The purpose of this feature is to enhance surface water runoff quality by
creating a meandering flowway with shallow littoral zones to enhance
pollution removal and oxygen content, removing aquatic and upland exotic
infestation while allowing public access into upland areas of improved native
habitat. The restoration will provide immediate habitat and water quality
benefits at Lakes Park and improve downstream condition s in Hendry
County and the Estero Bay Aquatic Preserve.

This feature includes the construction of a 40-acre marsh/flowway in an
abandoned rock mine, removal of exotic vegetation, and planting native
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vegetation on 11 acres of uplands and 9 acres of littoral zone. This feature is
located in the Lee County Lakes Regional Park upstream of Estero Bay.

4.6 Melaleuca Eradication and Other Exotic Plants (OPE)

The purpose of this feature is to increase the effectiveness of biological control
technologies to manage Melaleuca sand other invasive exotic species. This
includes upgrading and retrofitting the current quarantine facility in
Gainesville and large-scale rearing of approved biological control technologies
to manage Melaleuca and other invasive exotic species.

4.7 Winsburg Farms Wetlands Restoration (OPE)

In an effort to reduce the amount of treated water from the Southern Region
Water Reclamation Facility (SRWRF) that is currently wasted in deep
injection wells, the Palm Beach County Water Utilities Department
(PBCWUD) plans to further treat and recycle this water. The PBCWUD has
completed construction of a 50-acre constructed wetland located at the
County's System 3 site east of Jog Road, just southeast of the Winsberg
property. This wetland has been named Wakodahatchee, which is Seminole
Indian for (created waters). As part of this wetland, a public access facility
with limited parking, boardwalk, kiosks and interpretive signage was
designed to educate the public about the importance of wetlands for both
treatment of water and creation of wildlife habitat. This project proposes
construction of an additional 175 acres of wetlands on the Winsberg property.
This will serve to not only recycle and preserve additional water for future
use, but will link the Wakodahatchee and Winsberg Farms facilities and
provide additional green space in area currently under heavy development.
Approximately, 6 to 8 Million Gallons per Day of reclaimed water from the
SRWREF would be applied to the area. The wetland would be planted to
maximize the diversity of native plant material and habitat for various
species of wildlife.

4.8 Miccosukee Water Management Plan (OPE)

The purpose of this feature is to provide water storage capacity and water
quality enhancement for tribal reservation waters which discharge from tribal
lands and downstream into the Everglades Protection Area. This feature
includes construction of a 900-acre wetland retention/detention area on the
Miccosukee Tribe's Alligator Alley Reservation. The feature includes a pump
station, levees, trenches and culverts to create thin flow and outflow facilities
for the retention/detention area.
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4.9 Restoration of Pineland and Hardwood Hammocks in C-111
Basin (OPE)

The purpose of this feature is to restore hammocks to a portion of the Frog
Pond which has been purchased by the South Florida Water Management
District as part of the C-111 Project to restore the Taylor Slough portion of the
Everglades. This feature will provide some water quality treatment for runoff
passing through the hammocks and will demonstrate the techniques required
to re-establish native conifer and hardwood forests on land that has been rock
plowed.

This feature includes restoring south Florida slash pine and hardwood
hammock species on a 200-foot wide strip on each side of two miles of SR 9336
from the C-111 Canal to the L-31W Borrow Canal (approximately 50 acres)
and the establishment of 2, one-acre hammocks in low-lying areas on each
side of the road located in Miami-Dade County.

4.10 West Miami-Dade Reuse (HHH)

The purpose of the feature is to meet the demands for: (1) the Bird Drive
Recharge Area; (2) the South Dade Conveyance System, and (3) the Northeast
Shark River Slough. When all demands have been met, the plant will stop
treatment beyond secondary treatment standards and will dispose of the
secondary treated effluent into deep injection wells.

This feature includes a wastewater treatment plant expansion to produce
superior, advanced treatment of wastewater from a future West Miami-Dade
Wastewater Treatment Plant to be located in the Bird Drive Basin in Miami-
Dade County. The initial design assumed a potential discharge volume of 100
million gallons per day from the wastewater treatment plant. The final
configuration of these facilities will be determined through more detailed
planning and design to be completed in the ongoing West Dade Water Reuse
Feasibility Study authorized in Section 413 of the Water Resources
Development Act of 1996. Superior water quality treatment features will be
based on appropriate pollution load reduction targets necessary to protect
downstream receiving surface waters.

4.11 South Miami-Dade Reuse (BBB)

The purpose of this feature is to provide additional water supply to the South
Biscayne Bay and Coastal Wetlands Enhancement Project. In order to attain
the superior level of treatment, construction of an add-on pretreatment and
membrane treatment system to the existing secondary treatment facility will
be necessary. Superior water quality treatment features will be based on

A-45



Appendix A 2003 CERP Annual Report

appropriate pollution load reduction targets necessary to protect downstream
receiving surface waters (Biscayne Bay).

This feature includes a plant expansion to produce superior, advanced
treatment of wastewater from the existing South District Wastewater
Treatment Plant located north of the C-1 Canal in Miami-Dade County. The
initial design of this feature assumed that the plant will have a capacity of 131
million gallons per day. More detailed analyses will be required to determine
the quality and quantity of water needed to meet the ecological goals and
objectives of Biscayne Bay. Additionally, due to the water quality issues
associated with discharging reclaimed water into Biscayne National Park, an
Outstanding Florida Water, such as potential failures of the treatment system
and the limited ability to control contaminant inputs to the sanitary sewer
system serving the treatment facility, other potential sources of water to
provide required freshwater flows to southern and central Biscayne Bay
should be investigated before pursuing the reuse facility as a source. If it is
determined that other, more appropriate sources are not available, the reuse
project will be initiated by determining the parameters of concern, the
necessary wastewater treatment requirements, and the appropriate
treatment technology to be implemented.
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APPENDIX B: CERP IMPLEMENTATION
SCHEDULE

An initial implementation schedule was published in the Central and
Southern Florida Project Comprehensive Review Study, Final Integrated
Feasibility Report and Programmatic Environmental Impact Statement
(USACE and SFWMD, 1999). In July 2001, the South Florida Water
Management District (SFWMD or District) and the United States Army Corps
of Engineers (USACE) published the CERP Implementation Schedule 1.0
(USACE and SFWMD, 2001). This schedule is presented on the following
pages. Subsequent to the preparation of the Implementation Schedule, Project
Management Plans have been developed for several projects. These plans
contain more detailed schedules that update the Implementation Schedule.
The Implementation Schedule will be updated in FY2004. The most current
implementation information is available on the CERP website
www.evergladesplan.org.
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SFWMD CERP UPDATE 1.0 Master Implementation Plan - Publish
Activity ID Activity Name Start Finish
MIP 1 _SFWMD CERP UPDATE 1.0 | 09-22-1999 [ 09-30-2039 |
MIP 1.A SCHEDULED COMPLETION MILESTONES 09-28-2001  07-01-2030
MIP 1.A.01 INDIAN RIVER LAGOON 09-28-2001  09-28-2001
MIP 1.A.02 WATER PRESERVE AREAS 12-31-2001  12-31-2001
MIP 1.A.03 SOUTHWEST FLORIDA FEASIBILITY STUDY 03-03-2005  03-03-2005
MIP 1.A.04 COMPREHENSIVE ECOSYSTEM WATER QUALITY IMPROVEMENT ST... 12-22-2006 12-22-2006
MIP 1.A.05 FLORIDA BAY FEASIBILITY STUDY 03-30-2006  03-30-2006
MIP 1.A.06 C-111 GRR 11-15-2001  11-15-2001
MIP 1.A.07 WEST DADE REUSE FEASIBILITY STUDY 02-13-2002  02-13-2002
MIP 1.A.08 STA-1E PROJECT 03-14-2003  03-14-2003
MIP 1.A.09 STA 3/4 PROJECT 10-01-2003  10-01-2003
MIP 1.A.10 SEMINOLE CONSERVATION PLAN 03-29-2005  03-29-2005
MIP 1.A.11 ROTENBERGER MONITORING 10-01-2003  10-01-2003
MIP 1.A.12 MODIFED WATER DELIVERIES TO EVERGLADES NATIONAL PARK 12-31-2003  12-31-2003
MIP 1.A.13 LAKEBELT MINING/ LANDS AVAILABLE 02-27-2012  07-01-2030
MIP-1027 Lands Available-Minin g Complete XX Ph1 02-27-2012*
MIP-1028 Lands Availab le XX Ph2 07-01-2030*
MIP-1029 Lands Available-Mining Complete S Ph2 07-01-2030*
MIP-1030 Land Available S Ph1 02-27-2012*
MIP 1.2 PROGRAM LEVEL A CTIVITIES 09-22-1999  09-30-2039
MIP 1.2.01 PROGRAM MANAGEMENT 09-22-1999  04-17-2008
MIP 1.2.02 GEODETIC CONTROLS 03-30-2001  03-30-2001
MIP 1.2.03 RECOVER 08-10-2000  08-10-2000
MIP 1.2.04 PROGRAM CONTROLS 12-29-2000  12-29-2000
MIP 1.2.05 PUBLIC INVOLVEMENT & OUTREACH 12-29-2000  12-29-2000
MIP 1.2.06 ENVIRONMENTAL & ECONOMIC EQUITY 03-30-2001  03-30-2001
MIP 1.2.07 DATA MANAGEMENT PLAN 03-30-2001  03-30-2001
MIP 1.2.08 Adaptive Assessment & Monitoring (Authorized) 08-11-2000  09-30-2010
MIP 1.2.09 Adaptive Assessment & Monitoring (Remaining) 10-01-2010  09-30-2039
MIP 1.1.01 LAKE OKEECHOBEE WATERSHED PROJECT 11-29-2000  02-15-2013
MIP 1.1.01.1 LAKE OKEECHOBEE PIR'S A & W 11-29-2000  02-27-2006
MIP-1102 PMP Development A, W, LOWQTF, LOTSD 11-29-2000* ' 06-28-2001
MIP-1103 PIR A, LOWQTF, LOTSD 06-29-2001  02-27-2006
MIP-1104 PIRW 06-29-2001  03-24-2005
MIP 1.1.01.2 NORTH OF LAKE OKEECHOBEE STORAGE RESERVOIR (A) 02-28-2006  02-15-2013
MIP-1106 RE Acquisition A 02-28-2006  02-23-2009
MIP-1107 Design A 02-28-2006  02-25-2008
MIP-1108 P&S A 02-26-2008  02-23-2009
MIP-1109 Construction A 02-24-2009  02-15-2013
MIP 1.1.01.3 TAYLOR CREEK / NUBBIN SLOUGH STORAGE AND TREATMENT A... 03-25-2005 06-18-2009
MIP-1111 RE Acquisition W 03-25-2005  01-12-2007
MIP-1112 Design W 03-25-2005  07-20-2006
MIP-1113 P&S W 07-21-2006  07-19-2007
MIP-1114 Construction W 07-20-2007  06-18-2009
MIP 1.1.01.4 LAKE OKEECHOBEE WATERSHED WATER QUALITY TREATMENT ... 02-28-2006 02-15-2013
MIP-1116 RE Acquisition LOWQTF 02-28-2006  02-23-2009
MIP-1117 Design LOWQTF 02-28-2006  02-25-2008
MIP-1118 P&S LOWQTF 02-26-2008  02-23-2009
MIP-1119 Construction LOWQTF 02-24-2009  02-15-2013
MIP 1.1.01.5 LAKE OKEECHOBEE TRIBUTARY SEDIMENT DREDGING (OPE) 02-28-2006  08-25-2008
MIP-1121 RE Acquisition LO Trib Dredging 02-28-2006  08-27-2007
MIP-1122 Design LO Tributary Dredging 02-28-2006  02-26-2007
MIP-1123 P&S LO Tributary Dredging 02-27-2007  08-27-2007
MIP-1124 Construction LO Tributary Dredging 08-28-2007  08-25-2008
MIP 1.1.02 LAKE ISTOKPOGA REGULATION SCHEDULE PROJECT  01-02-2002  12-30-2003
MIP-1126 PMP Development LIB 01-02-2002* 04-02-2002
MIP-1127 Regulation Schedule Report LIB 04-03-2002* ' 12-30-2003
MIP 1.1.03 LAKE OKEECHOBEE AQUIFER STORAGE & RECOVER...  11-04-2009 10-13-2026
MIP 1.1.03.1 PHASE 1 - LAKE OKEECHOBEE ASR PIR, PMP 11-04-2009  10-29-2013
MIP-1129 PMP Development GG 11-04-2009*  05-04-2010
MIP-1130 PIR GG 05-05-2010  10-29-2013
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Master Implementation Plan - Publish

Activity ID Activity Name Start Finish
MIP 1.1.03.2 PHASE 1 - LAKE OKEECHOBEE ASR GG Ph1 10-30-2013  10-20-2020
MIP-1132 RE Acquisition GG Ph1 10-30-2013 | 10-24-2017
MIP-1133 Design GG Ph1 10-30-2013 | 10-25-2016
MIP-1134 P&S GG Ph1 10-26-2016 | 10-24-2017
MIP-1135 Construction GG Ph1 10-25-2017  10-20-2020
MIP 1.1.03.3 PHASE 2 - LAKE OKEECHOBEE ASR PhH 2 GG Ph2 10-25-2017  10-17-2023
MIP-1137 RE Acquisition GG Ph2 10-25-2017  10-20-2020
MIP-1138 Design GG Ph2 10-25-2017 | 10-22-2019
MIP-1139 P&S GG Ph2 10-23-2019  10-20-2020
MIP-1140 Construction GG Ph2 10-21-2020 | 10-17-2023
MIP 1.1.03.4 PHASE 3 - LAKE OKEECHOBEE ASR PH 3 GG Ph3 10-21-2020  10-13-2026
MIP-1142 RE Acquisition GG Ph3 10-21-2020 | 10-17-2023
MIP-1143 Design GG Ph3 10-21-2020  10-18-2022
MIP-1144 P&S GG Ph3 10-19-2022 | 10-17-2023
MIP-1145 Construction GG Ph3 10-18-2023 | 10-13-2026
MIP 1.1.04 C-43 BASIN STORAGE RESERVOIR PROJECT PART 1 03-12-2001  04-29-2011
MIP-1147 PMP Development D Pt1 03-12-2001* ' 09-28-2001
MIP-1148 PIR D Pt1 10-01-2001 | 03-26-2004
MIP-1149 RE Acquisition D Pt1 03-29-2004 | 03-23-2007
MIP-1150 Design D Pt1 03-29-2004  03-24-2006
MIP-1151 P&S D Pt1 03-27-2006  03-23-2007
MIP-1152 Construction D Pt1 03-26-2007  04-29-2011
MIP 1.1.05 C-43 BASIN AQUIFER STORAGE & RECOVERY PROJE...  08-18-2008 02-02-2018
MIP-1154 PMP Development D Pt2 08-18-2008* ' 02-13-2009
MIP-1155 PIR D Pt2 02-17-2009 | 08-12-2011
MIP-1156 RE Verification D Pt2 02-17-2009  02-23-2009
MIP-1157 Design D Pt2 08-15-2011 | 08-09-2013
MIP-1158 P&S D Pt2 08-12-2013  08-08-2014
MIP-1159 Construction D Pt2 08-11-2014 | 02-02-2018
MIP 1.1.06 CALOOSAHATCHEE BACKPUMPING/STORMWATER T...  03-04-2005 07-17-2014
MIP-1161 PMP Development DDD 03-04-2005 09-01-2005
MIP-1162 PIR DDD 09-02-2005  02-28-2008
MIP-1163 RE Acquisition DDD 02-29-2008 | 02-24-2011
MIP-1164 Design DDD 02-29-2008  02-25-2010
MIP-1165 P&S DDD 02-26-2010  02-24-2011
MIP-1166 Construction DDD 02-25-2011  07-17-2014
MIP 1.1.07 INDIAN RIVER LAGOON PROJECT 10-01-2001  08-27-2010
MIP 1.1.07.1 INDIAN RIVER LAGOON PROJECT PMP 10-01-2001  03-29-2002
MIP-1168 PMP B, UU 10-01-2001 | 03-29-2002
MIP 1.1.07.2 C-44 BASIN STORAGE RESERVOIR IRL 04-01-2002  10-19-2007
MIP-1170 RE Acquisition B - Construction 04-01-2002  03-25-2005
MIP-1171 RE Acquisition B - Operations 10-25-2004  10-19-2007
MIP-1172 Design B 04-01-2002  03-26-2004
MIP-1173 P&S B 03-29-2004 | 03-25-2005
MIP-1174 Construction B 03-28-2005  10-19-2007
MIP 1.1.07.3 PHASE 1 - C-23, C-24 STORAGE RESERVOIRS IRL 11-18-2002  08-21-2009
MIP-1176 RE Acquisition UU1 - Construction 11-18-2002  11-10-2005
MIP-1177 RE Acquisition UU1 - Operations 08-28-2006  08-21-2009
MIP-1178 Design UU1 11-18-2002 | 11-12-2004
MIP-1179 P&S UU1 11-15-2004  11-10-2005
MIP-1180 Construction UU1 11-14-2005  08-21-2009
MIP 1.1.07.4 PHASE 2 - C25, NORTH & SOUTH FORK STORAGE RESERVOIRS IRL  11-24-2003  08-27-2010
MIP-1182 RE Acquisition UU2 - Construction 11-24-2003  11-17-2006
MIP-1183 RE Acquisition UU2 - Operations 09-04-2007  08-27-2010
MIP-1184 Design UU2 11-24-2003 | 11-17-2006
MIP-1185 P&S UU2 11-20-2006  11-16-2007
MIP-1186 Construction UU2 11-19-2007 | 08-27-2010
MIP 1.1.08 EVERGLADES AGRICULTURAL STORAGE RESERVOIR... 01-31-2001 09-16-2009
MIP-1188 PMP Development G Pt1 01-31-2001* ' 09-28-2001
MIP-1189 PIR G Pt1 10-01-2001  01-27-2004
MIP-1190 RE DOI Verification G Pt1 04-25-2005  05-02-2005*
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MIP-1191 RE SFW MD Verification G Pt1 04-25-2005  05-02-2005*
MIP-1192 Design G Pt1 01-28-2004  09-29-2004
MIP-1193 P&S G Pt1 09-30-2004  06-29-2005
MIP-1194 Construction G Pt1 06-30-2005 ' 09-16-2009*

MIP 1.1.09 EVERGLADES AGRICULTURAL STORAGE RESERVOIR... 09-30-2004 09-17-2014
MIP-1196 PMP Development G Pt2 09-30-2004  03-30-2005
MIP-1197 PIR G Pt2 03-31-2005  09-26-2007
MIP-1198 RE Acquisition G Pt2 09-27-2007  09-22-2010
MIP-1199 Design G Pt2 09-27-2007  09-23-2009
MIP-1200 P&S G Pt2 09-24-2009  09-22-2010
MIP-1201 Construction G Pt2 09-23-2010  09-17-2014

MIP 1.1.10 BIG CYPRESS /L-28 INTERCEPTOR MOD IFICATIONS P... 03-30-2005 06-16-2015
MIP-1203 PMP Development CCC 03-30-2005  09-27-2005
MIP-1204 PIRCCC 09-28-2005  06-26-2007
MIP-1205 RE Acquisition CCC 06-27-2007  05-24-2011
MIP-1206 Design CCC 06-27-2007  06-22-2010
MIP-1207 P&S CCC 06-23-2010  06-21-2011
MIP-1208 Construction CCC 06-22-2011  06-16-2015

MIP 1.1.11 FLOW TO NW & CENTRAL WCA 3A PROJECT 10-03-2002  09-21-2011
MIP 1.1.11.1 FLOW TO NW & CENT WCA 3A PROJECT PMP, PIR 10-03-2002  09-29-2004

MIP-1210 PMP Development (RR,!1) 10-03-2002 | 04-02-2003
MIP-1211 PIR (RR, II) 04-03-2003  09-29-2004
MIP 1.1.11.2 G-404 PUMP STATION MODIFICATIONS 09-30-2004  09-24-2008
MIP-1213 RE Verification Il 09-30-2004  10-06-2004
MIP-1214 Design Il 09-30-2004  09-27-2006
MIP-1215 P&S I 09-28-2006  09-26-2007
MIP-1216 Construction Il 09-27-2007  09-24-2008
MIP 1.1.11.3 FLOWS TO NW & CENTRAL WCA 3A 09-30-2004  09-21-2011
MIP-1218 RE Verification RR 09-30-2004  10-06-2004
MIP-1219 Design RR 09-30-2004  09-27-2006
MIP-1220 P&S RR 09-28-2006  09-26-2007
MIP-1221 Construction RR 09-27-2007  09-21-2011
MIP 1.1.12 WCA 3 DECOMP & SHEETFLOW ENHANCEMENT PROJ... 01-30-2001 10-04-2010
MIP 1.1.12.1 PART 1 WCA 3 DECOMP PROJECT PMP, PIR 01-30-2001  11-13-2003
MIP-1223 PMP Development QQ P1, SS Pt2 01-30-2001* = 11-15-2001
MIP-1224 PIR QQ Pt1, SSP2 11-16-2001  11-13-2003
MIP 1.1.12.2 PHASE 1 - WCA-3 DECOMP PART 1 11-14-2003  10-04-2010
MIP-1226 RE Acquisition QQ Ph1 11-14-2003 | 11-10-2005
MIP-1227 Design QQ Ph1 11-14-2003 | 05-12-2005
MIP-1228 P&S QQ Ph1 05-13-2005  05-11-2006
MIP-1229 Construction QQ Ph1 05-12-2006 = 10-04-2010
MIP 1.1.12.3 PHASE 2 - NORTH NEW RIVER IMPROVEMENTS (from EAA to S-34) ... 11-14-2003 04-05-2010
MIP-1231 RE Verification SS Ph2 11-14-2003 | 11-20-2003
MIP-1232 Design SS Ph2 11-14-2003 | 11-10-2005
MIP-1233 P&S SS Ph2 11-14-2005  11-09-2006
MIP-1234 Construction SS Ph2 11-13-2006  04-05-2010

MIP 1.1.13 WCA 3 DECOMP & SHEETFLOW ENHANCEMENT PROJ... 05-12-2006 04-30-2015

MIP 1.1.13.1 PART 2 - WCA 3 DECOMP PROJECT PMP, PIR 05-12-2006  11-06-2008
MIP-1236 PMP Development QQ Pt2, AA 05-12-2006  11-09-2006
MIP-1237 PIR QQ Pt2, AA 11-13-2006 | 11-06-2008
MIP 1.1.13.3 ADDITIONAL S-345 STRUCTURES (AA) 11-07-2008  04-30-2015
MIP-1239 RE Verification AA 11-07-2008 | 11-13-2008
MIP-1240 Design AA 11-07-2008  05-05-2011
MIP-1241 P&S AA 05-06-2011  05-03-2012
MIP-1242 Construction AA 05-04-2012  04-30-2015
MIP 1.1.13.4 PART 2 - WCA-3 DECOMP PH 2 (QQ Pt2) 11-07-2008  11-06-2014
MIP-1244 RE Acquisition QQ Pt2 11-07-2008  11-04-2010
MIP-1245 Design QQ Pt2 11-07-2008 | 05-06-2010
MIP-1246 P&S QQ Pt2 05-07-2010  05-05-2011
MIP-1247 Construction QQ Pt2 05-06-2011  11-06-2014
MIP 1.1.14 LOXAHATCHEE NAT IONAL WILDLIFE REFUGE INTERN... 03-17-2003 12-07-2007
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MIP-1249 PMP Development KK 03-17-2003  09-12-2003
MIP-1250 PIRKK 09-15-2003 | 12-10-2004
MIP-1251 RE Acquisition KK 12-13-2004  12-09-2005
MIP-1252 Design KK 12-13-2004 | 12-09-2005
MIP-1253 P&S KK 12-12-2005 | 12-08-2006
MIP-1254 Construction KK 12-11-2006 | 12-07-2007
MIP 1.1.15 MODIFY HOLEY LAND WILDLIFE MANAGEMENT AREA ... 10-02-2003 |03-26-2008
MIP-1256 PMP Development (DD) 10-02-2003 | 06-30-2004

MIP-1258 Implementation of Rainfall-Driven Operation Schedule (DD) 03-26-2008
MIP-1259 Develop Rainfall-Driven Operation Schedule (DD) 07-01-2004  03-26-2008
MIP 1.1.16 MODIFY ROTENBERGER WILDLIFE MANAGEMENT AR...  10-02-2003 05-03-2006
MIP-1260 PMP Development (EE) 10-02-2003 | 06-30-2004

MIP-1262 Implement Rainfall-Driven Operation Schedule (EE) 05-03-2006
MIP-1369 Regulation Schedule Report 07-01-2004  05-03-2006
MIP 1.1.17 NORTH PALM BEACH COUNTY PROJECT - PART 1 04-02-2001  03-14-2014
MIP 1.1.17.1 PART 1 - NORTH PALM BEACH COUNTY PROJECT PMP, PIR 04-02-2001  03-26-2004
MIP-1264 PMP Development X,Y,K Ph1,GGG, Pal Mar, Lake W orth Lagoon 04-02-2001*  10-31-2001
MIP-1265 PIR X,Y,K Ph1,GGG, Pal Mar, Lake Worth Lagoon 11-01-2001 | 03-26-2004
MIP 1.1.17.2 PAL-MAR AND J.W. CORBETT WILDLIFE MANAGEMENT AREA HYD... 03-29-2004 03-20-2009
MIP-1267 RE Acquisition Pal-Mar/Corbett 03-29-2004 | 03-23-2007
MIP-1268 Design Pal-Mar/Corbett 09-27-2004 | 03-24-2006
MIP-1269 P&S Pal-Mar/Corbett 03-27-2006 | 03-23-2007
MIP-1270 Construction Pal-Mar/Corbett 03-26-2007  03-20-2009
MIP 1.1.17.3 L-8 BASIN (K Ph1) 03-29-2004  03-18-2011
MIP-1272 RE Acquisition K Ph1 03-29-2004  03-23-2007
MIP-1273 Design K Ph1 03-29-2004 | 09-23-2005
MIP-1274 P&S K Ph1 09-26-2005 | 09-22-2006
MIP-1275 Construction K Ph1 03-26-2007  03-18-2011
MIP 1.1.17.4 C-51 & SOUTHERN L-8 RESERVOIR (GGG) 03-29-2004  03-14-2014
MIP-1277 RE Acquisition GGG 03-29-2004 | 03-21-2008
MIP-1278 Design GGG 03-29-2004 | 09-22-2006
MIP-1279 P&S GGG 09-25-2006 | 09-21-2007
MIP-1280 Construction GGG 03-24-2008  03-14-2014
MIP 1.1.17.5 LAKE WORTH LAGOON RESTORATION (OPE) 03-29-2004  03-21-2008
MIP-1282 RE Acquisition LWL Restoration 03-29-2004  03-24-2006
MIP-1283 Design LWL Restoration 03-29-2004 | 03-25-2005
MIP-1284 P&S LWL Restoration 03-28-2005 | 03-24-2006
MIP-1285 Construction LWL Restoration 03-27-2006  03-21-2008
MIP 1.1.17.6 C-17 BACKPUMPING & TREATMENT (X) 03-29-2004  03-19-2010
MIP-1287 RE Acquisition X 03-29-2004 | 03-23-2007
MIP-1288 Design X 09-27-2004 | 03-24-2006
MIP-1289 P&S X 03-27-2006 | 03-23-2007
MIP-1290 Construction X 03-26-2007 | 03-19-2010
MIP 1.1.17.7 C-51 BACKPUMPING & TREATMENT (Y) 03-29-2004  03-19-2010
MIP-1292 RE Acquisition Y 03-29-2004 | 03-23-2007
MIP-1293 Design Y 09-27-2004 | 03-24-2006
MIP-1294 P&SY 03-27-2006 | 03-23-2007
MIP-1295 Construction Y 03-26-2007 | 03-19-2010
MIP 1.1.18 NORTH PALM BEACH COUNTY PROJECT - PART 2 05-01-2009  10-15-2020
MIP 1.1.18.1 PART 2 - NORTH PALM BEACH COUNTY PROJECT PMP, PIR 05-01-2009  04-26-2012
MIP-1297 PMP Development K Ph2,LL 05-01-2009* | 10-29-2009
MIP-1298 PIR K Ph2,LL 10-30-2009  04-26-2012
MIP 1.1.18.2 C-51 REGIONAL GROUNDWATER AQUIFER STORAGE & RECOVER... 04-27-2012  10-15-2020
MIP-1300 RE Acquisition LL 04-27-2012  03-26-2015
MIP-1301 Design LL 04-27-2012 | 10-23-2014
MIP-1302 P&S LL 10-24-2014  10-22-2015
MIP-1303 Construction LL 10-23-2015 | 10-15-2020
MIP 1.1.18.3 L-8 BASIN AQUIFER STORAGE & RECOVERY (K Ph2) 04-27-2012  10-18-2018
MIP-1305 RE Verification K Ph2 04-27-2012 | 05-03-2012
MIP-1306 Design K Ph2 04-27-2012 | 10-24-2013
MIP-1307 P&S K Ph2 10-25-2013 | 10-23-2014
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MIP-1308 Construction K Ph2 10-24-2014  10-18-2018
MIP 1.1.20 PBC AGRICULTURE RESERVE RESERVOIR PROJECT -... 12:02-2005 05-19-2016
MIP-1370 PMP Development VV Pt1 12-02-2005  06-01-2006
MIP-1371 PIR VWV Pt1 06-02-2006  05-29-2008
MIP-1372 RE Acquisition VV Pt1 05-30-2008  05-24-2012
MIP-1373 Design VV Pt1 05-30-2008  05-26-2011
MIP-1374 P&S W Pt1 05-27-2011  05-24-2012
MIP-1375 Construction VV Pt1 05-25-2012  05-19-2016
MIP 1.1.21 PBC AGRICULTURE RESERVE AQUIFER STORAGE & ... 05012009 07-18-2019
MIP-1377 PMP Development VV Pt2 05-01-2009 = 10-29-2009
MIP-1378 PIR VWV Pt2 10-30-2009  07-28-2011
MIP-1379 Design VV Pt2 07-29-2011  07-24-2014
MIP-1380 P&S VV Pt2 07-25-2014  07-23-2015
MIP-1381 Construction VV Pt2 07-24-2015  07-18-2019
MIP 1.1.22 HILLSBORO AQUIFER STORAGE & RECOVERY PROJE... 05012009 03-17-2017
MIP-1383 PMP Development M Pt2 05-01-2009  10-29-2009
MIP-1384 PIR M Pt2 10-30-2009  05-12-2011
MIP-1385 Design M Pt2 05-13-2011  04-25-2013
MIP-1386 P&S M Pt2 04-26-2013  04-24-2014
MIP-1387 Construction Site M Pt2 04-25-2014  03-17-2017*
MIP 1.1.23 DIVERTING WCA TO CLB TO DOWNSTREAM NATURAL... 06232009 06-11-2018
MIP 1.1.23.1 DIVERTING WCA TO CLB TO DOWNSTREAM NATURAL AREAS PRO... 06-23-2009 06-18-2012
MIP-1389 PMP EEE,ZZ,)YY 06-23-2009* ' 12-21-2009
MIP-1390 PIR EEE,ZZ,)YY 12-22-2009 | 06-18-2012
MIP 1.1.23.2 WCA-2B FLOWS TO CLB (YY) 06-19-2012  06-11-2018
MIP-1392 RE Acquisition YY 06-19-2012  06-15-2015
MIP-1393 Design YY 06-19-2012  06-16-2014
MIP-1394 P&S YY 06-17-2014  06-15-2015
MIP-1395 Construction YY 06-16-2015  06-11-2018
MIP 1.1.23.3 WCA-3A & 3B FLOWS TO CLB (Z22) 06-19-2012  06-12-2017
MIP-1397 RE Acquisition ZZ 06-19-2012  06-15-2015
MIP-1398 Design ZZ 06-19-2012  06-16-2014
MIP-1399 P&S 727 06-17-2014  06-15-2015
MIP-1400 Construction ZZ 06-16-2015  06-12-2017
MIP 1.1.23.4 FLOWS FROM CLB TO WCA-3B (EEE) 06-19-2012  12-12-2016
MIP-1402 Design EEE 06-19-2012  12-16-2013
MIP-1403 P&S EEE 12-17-2013 | 12-15-2014
MIP-1404 Construction EEE 12-16-2014  12-12-2016
MIP 1.1.24 BROWARD CO. SECONDARY CANAL SYSTEM PROJECT  10-01-2001 06-19-2009
MIP-1406 PMP Development CC 10-01-2001* ' 03-29-2002
MIP-1407 PIRCC 04-01-2002  06-27-2003
MIP-1408 RE Acquisition CC P1 06-30-2003  05-26-2006
MIP-1409 Design CC P1 06-30-2003  06-24-2005
MIP-1410 P&S CC P1 06-27-2005  06-23-2006
MIP-1411 Construction CC P1 06-26-2006  06-19-2009
MIP 1.1.25 NORTH LAKEBELT STORAGE AREA PROJECT 03-08-2011  06-23-2036
MIP 1.1.25.1 NORTH LAKEBELT STORAGE AREA PROJECT PMP, PIR 03-08-2011  03-03-2014
MIP-1413 PMP XX 03-08-2011  09-02-2011
MIP-1414 PIR XX 09-06-2011  03-03-2014
MIP 1.1.25.2 PHASE 1 - N. LAKEBELT STORAGE (NLBSA) (XX Ph1) 03-04-2014  02-17-2023
MIP-1416 RE Acquisi tion XX Ph1 03-04-2014  05-27-2016
MIP-1417 Design XX Ph1 03-04-2014  02-27-2017
MIP-1418 P&S XX Ph1 02-28-2017  02-26-2018
MIP-1419 Construction XX Ph1 02-27-2018  02-17-2023
MIP 1.1.25.3 PHASE 2 - NORTH LAKE BELT STORAGE (XX Ph2) 07-07-2026  06-23-2036
MIP-1421 RE Acquisi tion XX Ph2 07-03-2029  07-01-2030
MIP-1422 Design XX Ph2 07-07-2026  07-01-2030
MIP-1423 P&S XX Ph2 07-02-2030 | 06-30-2031
MIP-1424 Construction XX Ph2 07-01-2031  06-23-2036
MIP 1.1.26 CENTRAL LAKEBELT STORAGE PROJECT 03-08-2011  11-14-2036
MIP 1.1.26.1 CENTRAL LAKEBELT STORAGE PROJECT PMP, PIR 03-08-2011  03-03-2014
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MIP-1426 PMP Development S 03-08-2011 | 09-02-2011
MIP-1427 PIRS 09-06-2011 | 03-03-2014
MIP 1.1.26.2 PHASE 1 - CENTRAL LAKEBELT STORAGE PH 1 (S Ph1) 03-04-2014  02-17-2023
MIP-1429 RE Acquisition S Ph1 03-04-2014 | 02-29-2016
MIP-1430 Design S Ph1 03-04-2014  02-27-2017
MIP-1431 P&S S Ph1 02-28-2017 | 02-26-2018
MIP-1432 Construction S Ph1 02-27-2018  02-17-2023
MIP 1.1.26.3 PHASE 2 - CENTRAL LAKEBELT STORAGE PH 2 (S Ph2) 07-02-2030  11-14-2036
MIP-1434 RE Verification S Ph2 07-02-2030 | 06-30-2031
MIP-1435 Design S Ph2 07-02-2030 | 11-22-2030
MIP-1436 P&S S Ph2 11-25-2030  11-21-2031
MIP-1437 Construction S Ph2 11-24-2031 | 11-14-2036
MIP 1.1.27 EVERGLADES NATIONAL PARK SEEPAGE MANAGEM...  06-13-2006 09-03-2013
MIP 1.1.27.1 EVERGLADES NP SEEPAGE MANAGEMENT PROJECT PMP. PIR 06-13-2006  09-08-2008
MIP-1439 PMP Development V, FF 06-13-2006  12-11-2006
MIP-1440 PIRV, FF 12-12-2006 | 09-08-2008
MIP 1.1.27.2 L-31N SEEPAGE Management (V) 09-09-2008  09-03-2013
MIP-1442 RE Verification V 09-09-2008 | 09-15-2008
MIP-1443 Design V 09-09-2008  09-03-2010
MIP-1444 P&SV 09-07-2010 | 09-02-2011
MIP-1445 Construction V 09-06-2011 | 09-03-2013
MIP 1.1.27.3 S-356 STRUCTURE (FF) 09-09-2008  08-30-2013
MIP-1447 RE Acquisition FF 09-09-2008 | 08-08-2011
MIP-1448 Design FF 09-09-2008 | 09-03-2010
MIP-1449 P&S FF 09-07-2010 | 09-02-2011
MIP-1450 Construction FF 09-06-2011 | 08-30-2013
MIP 1.1.28 BISCAYNE BAY COASTAL WETLANDS PROJECT 10-01-2001  12-11-2015
MIP-1452 PMP Development FFF/OPE 10-01-2001 | 03-29-2002
MIP-1453 PIR FFF, Biscayne Bay Coastal Wet lands OPE 04-01-2002 | 09-24-2004
MIP-1454 RE Acquisition FFF/OPE - Construction 09-27-2004 | 09-18-2009
MIP-1455 RE Acquisition FFF/ OPE - Operations 09-27-2004  01-06-2012
MIP-1456 Design FFF/OPE 09-27-2004 | 09-21-2007
MIP-1457 P&S FFF/OPE 09-24-2007  09-18-2009
MIP-1458 Construction FFF/OPE 09-21-2009  12-11-2015
MIP 1.1.29 C-111N SPREADER CANAL PROJECT 10-18-2000  03-11-2009
MIP-1460 PMP Development WW 10-18-2000* ' 09-19-2001
MIP-1461 PIR WW 09-20-2001 | 12-18-2002
MIP-1462 RE Verification WW - Construction 12-19-2002  12-24-2002
MIP-1463 RE Acquisition WW - Operations 09-15-2005  03-11-2009
MIP-1464 Design WW 12-19-2002 | 06-15-2005
MIP-1465 P&S WW 06-16-2005  06-14-2006
MIP-1466 Construction WW 06-15-2006  03-11-2009*
MIP 1.1.30 SOUTHERN GOLDEN GATE ESTATES RESTORATION P... 01-04-2001 11-14-2006
MIP-1468 PMP Development SGGEHR 01-04-2001* ' 05-25-2001
MIP-1469 PIR SGGEHR 05-29-2001 | 05-21-2002
MIP-1470 RE Verification SGGEHR 05-22-2002  05-28-2002
MIP-1471 Design SGGEHR 05-22-2002 | 11-18-2003
MIP-1472 P&S SGGEHR 11-19-2003  11-16-2004
MIP-1473 Construction SGGEHR 11-17-2004 | 11-14-2006
MIP 1.1.31 FLORIDA KEYS TIDAL RESTORATION PROJECT 04-02-2001  12-13-2006
MIP-1475 PMP Development FK Tidal Restoration 04-02-2001* ' 09-19-2001
MIP-1476 PIR FK Tidal Restoration 09-20-2001  12-18-2002
MIP-1477 RE Acquisition FK Tidal Restoration 12-19-2002  12-15-2004
MIP-1478 Detailed Design FK Tidal Restoration 12-19-2002  06-16-2004
MIP-1479 P&S FK Tidal Restoration 06-17-2004 | 12-15-2004
MIP-1480 Construction FK Tidal Restoration 12-16-2004  12-13-2006
MIP 1.1.32 LAKE OKEECHOBEE ASR PILOT PROJECT 08-10-2000  11-03-2009
MIP-1045 PMP Development LO ASR Pilot 08-10-2000* ' 03-15-2001
MIP-1046 Pilot Project Design Report LO ASR Pilot 03-23-2001 | 05-06-2003
MIP-1047 RE Verification LO ASR Pilot 05-07-2003 | 05-13-2003
MIP-1048 P&S LO ASR Pilot 05-14-2003 | 11-10-2003
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MIP-1049 Construction LO ASR Pilot 11-12-2003  11-07-2006
MIP-1050 Operational Monitoring LO ASR Pilot 11-08-2006 | 11-04-2008
MIP-1051 Pilot Project Technical Data Report LO ASR Pilot 11-05-2008  11-03-2009
MIP 1.1.33 CALOOSAHATCHEE (C-43) RIVER ASR PILOT PROJECT  04-02-2001 08-15-2008
MIP-1053 PMP Development Caloosahatchee R. ASR Pilot 04-02-2001* ' 11-16-2001
MIP-1054 Pilot Project Design Report Caloosahatchee R. ASR Pilot 11-19-2001  08-13-2004
MIP-1055 RE Verification Caloosahatchee R. ASR Pilot 08-16-2004  08-20-2004
MIP-1056 P&S Caloosahatchee R. ASR Pilot 03-17-2003 | 08-20-2004
MIP-1057 Construction Caloosahatchee R. ASR Pilot 08-23-2004  02-17-2006
MIP-1058 Operational Monitoring Caloosahatchee R. ASR Pilot 02-21-2006  02-15-2008
MIP-1059 Pilot Project Technical Data Report Caloosahatchee R. ASR Pilot 02-19-2008  08-15-2008
MIP 1.1.34 HILLSBORO ASR PILOT PROJECT 08-10-2000  04-30-2009
MIP-1061 PMP Development Hillsboro ASR Pilot 08-10-2000* ' 03-15-2001
MIP-1062 Pilot Project Design Report Hillsboro ASR Pilot 03-23-2001  08-19-2004
MIP-1063 RE Verification Hillsboro ASR Pilot 08-20-2004  08-26-2004
MIP-1064 P&S Hillsboro ASR Pilot 02-19-2004 | 08-19-2004
MIP-1065 Construction Hillsboro ASR Pilot 08-20-2004  06-15-2006
MIP-1066 Operational Monitoring Hillsboro ASR Pilot 06-16-2006  06-12-2008
MIP-1067 Pilot Project Technical Data Report Hillsboro ASR Pilot 06-13-2008  04-30-2009
MIP 1.1.35 LAKEBELT IN-GROUND RESERVOIR TECHNOLOGY PIL... 02-13-2001 09-02-2011
MIP-1069 PMP Development Lakebelt Tech Pilot 02-13-2001* | 10-03-2001
MIP-1070 Pilot Project Design Report Lakebelt Tech Pilot 10-04-2001  10-04-2004
MIP-1071 RE Verification Lakebelt Tech Pilot 10-05-2004  10-08-2004
MIP-1072 P&S Lakebelt Tech Pilot 10-12-2004 | 10-07-2005
MIP-1073 Construction Lakebelt Tech Pilot 10-11-2005  04-06-2009
MIP-1074 Operational Monitoring Lakebelt Tech Pilot 10-12-2004  03-07-2011
MIP-1075 Pilot Project Technical Data Report Lakebelt Tech Pilot 03-08-2011 | 09-02-2011
MIP 1.1.36 L-31N SEEPAGE MANAGEMENT PILOT PROJECT 01-30-2001  06-12-2006
MIP-1077 PMP Development Seepage Management Pilot 01-30-2001* = 10-05-2001
MIP-1078 Pilot Project Design Report Seepage Management Pilot 10-09-2001  01-06-2003
MIP-1079 RE Verification Seepage Management Pilot 01-07-2003  01-13-2003
MIP-1080 P&S Seepage Management Pilot 01-14-2003  01-12-2004
MIP-1081 Construction Seepage Management Pilot 01-13-2004  10-28-2004
MIP-1082 Operational Monitoring Seepage Management Pilot 01-14-2003  12-12-2005
MIP-1083 Pilot Project Technical Data Report Seepage Management Pilot 12-13-2005  06-12-2006
MIP 1.1.37 WASTEWATER REUSE TECHNOLOGY PILOT PROJECT 04-02-2001  11-01-2013
MIP 1.1.37.1 PART 1 - WEST MIAMI-DADE WW REUSE 04-02-2001  04-24-2009
MIP-1086 PMP Development West Miami-Dade WW Reuse 04-02-2001* ' 12-28-2001
MIP-1087 RE Acquisition West Miami-Dade WW Reuse 12-31-2001  06-28-2002
MIP-1088 Pilot Project Design Report West Miami-Dade WW Reuse 12-31-2001  12-27-2002
MIP-1089 Construction OPS Monitoring & E XP Facilities West Miami-Dade WW Reuse 12-30-2002  10-31-2003
MIP-1090 Operational/ Ecological Monitoring West Miami-Dade WW Reuse 11-03-2003  10-24-2008
MIP-1091 Water Quality Modeling West Miami-Dade WW Reuse 11-03-2003  10-24-2008
MIP-1092 Pilot Project Technical Data Report West Miami-Dade WW Reuse 10-27-2008  04-24-2009
MIP 1.1.37.2 PART 2 - SOUTH MIAMI-DADE WW REUSE 02-14-2002  11-01-2013
MIP-1094 PMP Development South Miami-Dade WW Reuse 02-14-2002  02-12-2003
MIP-1095 Pilot Project Design Report South Miami-Dade WW Reuse 02-13-2003  02-08-2006
MIP-1096 RE Acquisition South Miami-Dade WW Reuse 02-09-2006  08-09-2006
MIP-1097 Construction South Miami-Dade WW Reuse 08-10-2006  02-04-2009
MIP-1098 Operational/ Ecological Monitoring Sou th Miami-Dade WW Reuse 02-05-2009  05-03-2013
MIP-1099 Water Quality Modeling South Miami-Dade WW Reuse 02-05-2009  05-03-2013
MIP-1100 Pilot Project Technical Data Report South Miami-Dade WW Reuse 05-06-2013  11-01-2013
MIP 1.1.38 ACME BASIN B DISCHARGE PROJECT 01-02-2002  04-25-2007
MIP-1311 PMP Development ACME Basin B 01-02-2002  07-01-2002
MIP-1312 RE Acquisition ACME Basin B 07-02-2002 | 04-27-2005
MIP-1313 Design ACME Basin B 07-02-2002  04-26-2004
MIP-1314 P&S ACME BASIN B 04-27-2004 | 04-25-2005
MIP-1315 Construction ACME Basin B 04-28-2005  04-25-2007
MIP 1.1.39 STRAZULLA WETLANDS PROJECT 01-02-2002  04-25-2007
MIP-1317 PMP Development Strazulla WPA 01-02-2002  07-01-2002

MIP-1318 RE Acquisition - Acquired Strazulla WPA 07-01-2002
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MIP-1319 RE Acquisition - To Be Acquired Strazulla WPA 07-02-2002  04-27-2005
MIP-1320 Design Strazulla 07-02-2002 | 04-26-2004
MIP-1321 P&S Strazulla WPA 04-27-2004  04-25-2005
MIP-1322 Construction Strazulla WPA 04-28-2005  04-25-2007
MIP 1.1.40 HILLSBORO IMPOUNDMENT WPA PROJECT 01-02-2002  10-24-2007
MIP-1324 PMP Development M P1 01-02-2002 | 07-01-2002
MIP-1325 RE Acquisition M P1 07-02-2002  04-27-2005
MIP-1326 Design M P1 07-02-2002 | 10-29-2003
MIP-1327 P&S M P1 10-30-2003 | 10-27-2004
MIP-1328 Construction M P1 10-28-2004 | 10-24-2007
MIP 1.1.41 BROWARD COUNTY WPA PROJECT 01-02-2002  10-22-2008
MIP 1.1.41.1 WESTERN BROWARD IMPOUNDMENT WPA PROJECT PMP, PIR 01-02-2002  07-01-2002
MIP-1330 PMP Q, O, SSP1,R 01-02-2002  07-01-2002

MIP 1.1.41.2 WCA-3A & 3B LEVEE SEEPAGE MANAGEMENT (O) 07-02-2002  10-22-2008
MIP-1332 RE Acquisition O 07-02-2002  10-27-2004
MIP-1333 Design O 07-02-2002 | 10-29-2003
MIP-1334 P&S O 10-30-2003  10-27-2004
MIP-1335 Construction O 10-28-2004 | 10-22-2008

MIP 1.1.41.3 C-11 IMPOUNDMENT (Q) 07-02-2002  01-25-2006
MIP-1337 RE Acquisition Q 07-02-2002 | 04-30-2003
MIP-1338 Design Q 07-02-2002  04-02-2003
MIP-1339 P&S Q 04-03-2003 | 10-01-2003
MIP-1340 Construction Q 10-02-2003  01-25-2006

MIP 1.1.41.4 PART 1 - NORTH NEW RIVER IMPROVEMENTS (S-34 to C-6) (SS P1) 07-02-2002  10-22-2008
MIP-1342 RE Acquisition SS P1 07-02-2002  04-28-2004
MIP-1343 Design SS P1 07-02-2002 | 10-29-2003
MIP-1344 P&S SS P1 10-30-2003  10-27-2004
MIP-1345 Construction SS P1 10-28-2004 | 10-22-2008

MIP 1.1.41.5 C-9 IMPOUNDMENT (R) 07-02-2002  01-25-2006
MIP-1347 RE Acquisition R 07-02-2002 | 04-30-2003
MIP-1348 Design R 07-02-2002  07-02-2003
MIP-1349 P&SR 07-03-2003 | 12-31-2003
MIP-1350 Construction R 01-02-2004  01-25-2006
MIP 1.1.42 DADE-BROWARD LEVEE & CANAL WPA PROJECT 01-02-2002  04-22-2009
MIP 1.1.42.1 DADE-BROWARD LEVEE & CANAL & C-4 EASTERN STRUCTURE P... 01-02-2002 07-01-2002
MIP-1352 PMP Development BB, T 01-02-2002 | 07-01-2002

MIP 1.1.42.2 DADE-BROWARD LEVEE & CANAL (BB) 07-02-2002  04-22-2009
MIP-1354 RE Acquisition BB 07-02-2002 | 03-30-2005
MIP-1355 Detailed Design BB 07-02-2002 | 04-28-2004
MIP-1356 P&S BB 04-29-2004  04-27-2005
MIP-1357 Construction BB 04-28-2005 | 04-22-2009

MIP 1.1.42.3 C-4 EASTERN STRUCTURE (T) 07-02-2002  04-26-2006
MIP-1359 RE Acquisition T 07-02-2002 | 04-27-2005
MIP-1360 Design T 07-02-2002  04-28-2004
MIP-1361 P&S T 04-29-2004 | 04-27-2005
MIP-1362 Construction T 04-28-2005 | 04-26-2006
MIP 1.1.43 BIRD DRIVE RECHARGE AREA PROJECT 06-13-2006  12-01-2014
MIP-1364 PMP Development U 06-13-2006  12-11-2006
MIP-1365 RE Acquisition U 12-12-2006 | 12-07-2009
MIP-1366 Design U 12-12-2006 | 12-08-2008
MIP-1367 P&S U 12-09-2008 | 12-07-2009
MIP-1368 Construction U 12-08-2009  12-01-2014
MIP 1.1.44 ASR REGIONAL STUDY 10-01-2001  04-30-2010
MIP-2000 ASR Regional Study 10-01-2001* | 04-30-2010
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